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Introduction The development, implementation and monitoring of a Service Delivery and Budget Implementation Plan (SDBIP) is required by the 

Municipal Finance Management Act (MFMA). 

In terms of Circular 13 of National Treasury, “the SDBIP gives effect to the Integrated Development Plan (IDP) and budget of the municipality 

and will be possible if the IDP and budget are fully aligned with each other, as required by the MFMA.”

As the budget gives effect to the strategic priorities of the municipality it is important to supplement the budget and the IDP with a 

management and implementation plan. 

The SDBIP serves as the commitment by the Municipality, which includes the administration, council and community, whereby the intended 

objectives and projected achievements are expressed in order to ensure that desired outcomes over the long term are achieved and these 

are implemented by the administration over the next twelve months. 

The SDBIP provides the basis for measuring performance in service delivery against quarterly targets and implementing the budget based 

on monthly projections.

Circular 13 further suggests that “the SDBIP provides the vital link between the mayor, council (executive) and the administration, and 

facilitates the process for holding management accountable for its performance. The SDBIP is a management, implementation and 

monitoring tool that will assist the mayor, councillors, municipal manager, senior managers and community.”

The purpose of the SDBIP is to monitor the execution of the budget, performance of senior management and achievement of the strategic 

objectives set by council. It enables the municipal manager to monitor the performance of senior managers, the mayor to monitor the 

performance of the municipal manager, and for the community to monitor the performance of the municipality. 
In the interests of good governance and better accountability, the SDBIP should therefore determine and be aligned with the performance 

agreements of the municipal manager and senior managers.

The development, implementation and monitoring of a Service Delivery and Budget Implementation Plan (SDBIP) is required by the 

Municipal Finance Management Act (MFMA). 

In terms of Circular 13 of National Treasury, “the SDBIP gives effect to the Integrated Development Plan (IDP) and budget of the municipality 

and will be possible if the IDP and budget are fully aligned with each other, as required by the MFMA.”
According to the Municipal Finance Act (MFMA) the definition of a SDBIP is:

'service delivery and budget implementation plan' means a detailed plan approved by the mayor of a municipality in terms of section 53 (1) 

(c) (ii) for implementing the municipality's delivery of municipal services and its annual budget, and which must indicate- 

  

(a) projections for each month;

 (i) revenue to be collected by source;  

 (ii) operational and capital expenditure by vote; 

(b) service delivery targets and performance indicators for each quarter.

Section 53 of the MFMA stipulates that the Mayor should approve the SDBIP within 28 days after the approval of the budget.  The Mayor 

must also ensure that the revenue and expenditure projections for each month and the service delivery targets and performance indicators 

as set out in the SDBIP are made public within 14 days after their approval.
The following National Treasury prescriptions as minimum requirements that must form part of the SDBIP are applicable to the Municipality :

(1) Monthly projections of revenue to be collected by source.

(2) Monthly projections of expenditure (operating and capital) and revenue for each vote. 

(3) Quarterly projections of service delivery targets and performance indicators for each vote.

(4) Ward information for expenditure and service delivery.

(5) Detailed capital works plan broken down per ward for three years.

* Section 1 of the MFMA defines a “vote” as:

a) One of the main segments into which a budget of a municipality is divided for the appropriation of money for the different departments or 

functional areas of the municipality; and

b) which specifies the total amount that is appropriated for the purposes of the department or functional area concerned.

Section 28 of the Municipal Finance Management Act deals with adjustments budgets. In terms of the Act, an adjustments budget is intended 

to do the following: Sub-Section 2 a) Must adjust the revenue and expenditure estimates downwards if there is material under-collection of 

revenue during the current year b) May appropriate additional revenues that have become available over and above those anticipated in the 

annual budget, but only to revise or accelerate spending programmes already budgeted for c) May, within a prescribed framework, authorise 

unforeseeable and unavoidable expenditure recommended by the mayor of the municipality d) May authorise the utilisation of projected 

savings in one vote towards spending under another vote e) May authorise the spending of funds that were unspent at the end of the past 

financial year where the under-spending could not reasonably have been foreseen at the time to include projected roll-overs when the annual 

budget for the current year was approved by the council f) May correct any errors in the annual budget; and g) May provide for any other 

expenditure within a prescribed framework.

Legislation
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National Treasury directives are clear on the contents and methodology to derive at the SDBIP.

As a first step, the IDP objectives need to be quantified and related into key performance indicators. The budget is 

aligned to the objectives, projects and activities to enable the SDBIP to serve as monitoring tool for service delivery.

The SDBIP is described as a layered plan. The top layer deals with consolidated service delivery targets and time 

frames. Top Management is held accountable for the implementation of the consolidated projects and Key 

Performance Indicators. From the consolidated information, top management is expected to develop the next level of 

detail by breaking up outputs into smaller outputs and then linking and assigning responsibility to middle-level and 

junior managers. 

The SDBIP of the Greater Letaba Municipality consists of strategic objectives derived from the IDP that are aligned 

with the strategic intent of the organisation. Strategic indicators with targets are set to measure the objectives. The 

Municipal Manager takes responsibility for the strategic indicators and objectives which will form part of his/her 

Performance Agreement and Plan. Projects and activities are aligned to the indicators with quarterly targets, time-

frame and budget assigned to each. 

The Strategic Indicators give rise to the institutional indicators for which the Directors will take responsibility. These 

indicators will form part of the Performance Agreements and Plans of Senior Managers (Directors). Indicators are 

assigned quarterly targets and responsibilities to monitor performance. 

Derived from this, the next layer is developed, whereby the details with responsibilities for the next level of 

management is outlined and forms part of the Lower SDBIP. This lower SDBIP is a management tool for the S57 

Managers and need not be made public and is a separate document for each internal department.

The SDBIP serves as a management, implementation and monitoring tool that will assist the Mayor, Councilors, 

Municipal Manager and Directors in delivering services to the community

Methodology 

and Content

METHODOLOGY - 2015/16 SDBIP Page 4



Vision and 

Mission

The strategic vision of the organisation sets the long term goal the Municipality wants to achieve. The vision 

of Greater Letaba Municipality is:

"To be an outstanding agro-processing and eco-cultural tourism hub".

The strategic mission speaks about what the purpose of Greater Letaba Municipality is:

The mission of Greater Letaba Municipality is to ensure an effective, efficient and economically viable 

municipality through:

  Provision of accountable, transparent, consultative and co-operative governance.

  Improving the quality of life through economic development and poverty alleviation.

  Provision of sustainable services.

  Ensuring a safe and healthy environment.

The Strategy Map depicts the strategic objectives on how Greater Letaba Municipality will be able to become an

outstanding agro-processing and eco-cultural tourism hub while providing sustainable and affordable services to all.

These objectives were positioned in terms of the Balanced Scorecard Perspectives being: Learning and Growth;

Institutional Processes; Financial results and Community Satisfaction. All operational outputs (projects, initiatives and

process) as contained within the SDBIP are aligned to the attainment of one or more of these objectives. 

Strategy map

STRATEGY - 2015/16 SDBIP Page 5



SERVICE DELIVERY PERFORMANCE SUMMARY 3RD QUARTER PERFORMANCE 2016/17

KPA's Performance Indicators No. of Applicable  

Indicators 

No. of targets 

achieved

No. of targets 

not achieved

% Target 

achieved

Municipal Transformation and Organisational Development 10 9 1 90%

Basic ServiceDelivery 6 3 3 50%

Local Economic Development
4 4 0 100%

Municipal Finance Management Viability 19 14 5 74%

Good Governance and Public Participation 18 13 5 72%

57 43 14 75%

KPA's Projects No. of Applicable  

Indicators 

No. of targets 

achieved

No. of targets 

not achieved

% Target 

achieved

Municipal Transformation and Organisational Development 13 2 11 15%

Basic ServiceDelivery 93 59 34 63%

Local Economic Development
3 3 0 100%

Municipal Finance Management Viability 3 1 2 33%

Good Governance and Public Participation 4 3 1 75%

116 68 48 59%

KPA's Performance Indicators and Projects No. of Applicable  

Indicators 

including projects

No. of targets 

achieved

No. of targets 

not achieved

% Target 

achieved

Municipal Transformation and Organisational Development 23 11 12 48%

Basic ServiceDelivery 99 57 42 58%

Local Economic Development 7 7 0 100%

Municipal Finance Management Viability 22 15 7 68%

Good Governance and Public Participation 22 16 6 73%

173 111 64 64%

The table and graph below illustrates service delivery performance of Greater Letaba Municipality against the National Key Performance Areas 

Overall % = 75%

Overall % = 59%

Overall % = 64%

The 36% under performance was due to non appointment of service provider , which resulted in  delay in advertisement of tenders and 

appointment of service providers. The planned target for filling of post could not be met due to the re advertsiedment of post.
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Vote 

Nr

Strategic 

Objective

Municipal 

Programm

es

Measurable 

Objectives

Key Performance 

measures/ 

Performance 

Indicator

KPI Unit of 

measure

Baseline / 

Status

Annual Target 

(30/06/2017)

Budget 

2016/17

3rd Quarter (1 

Jan 31 Mar 

2017)

3rd Quarter 

Actual 

Performance

Remarks Challenges Corrective 

measures

Responsible 

Person

Evidence 

requires

Integrated 

Sustainable 

Development

IDP Approval of the Draft 

2016/17 IDP by 31 

March 2017

To approve Draft 

2016/17 IDP by 31 

March 2017

Date 30-Mar-16 Approval of 

2016/17 IDP by 

31 March 2017

Operational Approval of 

2016/17 IDP by 

31 March 2017

Draft 2016/17 

IDP approved 

on 30 March 

2017

Target Achieved None None Director INDEP Council approved 

Draft IDP and 

resolution, 

Council 

Resolution

Improved  

Governance 

and 

Organisational 

Excellence

PMS To ensure quarterly 

reporting and 

compliance within the 

financial year

# of Quarterly 

performance reports 

compiled by 30 June 

2017.

Number 4 Quarterly 

reports

4          Quarterly 

performance 

reports compiled

Operational 1            

Quarterly 

performance 

reports 

compiled

1            

Quarterly 

performance 

reports 

compiled

Target Achieved None None Municipal 

Manager

Council approved 

Quarterly reports

Improved  

Governance 

and 

Organisational 

Excellence

PMS To ensure quarterly 

assessments for S54 

& 56 Managers is 

conducted within 30 

days after the end of 

the quarter. 

# of Individual   

performance 

assessments 

conducted in 2015/16 

for Sec 54 & 56 

Managers financial 

year by 30 June 2017

Number 2 Individual 

performance 

assessements 

for 2014/15 

Annual and 

2015/16 Mid 

year

2          Individual 

performance 

conducted for 

Sec 54 & 56 

Managers

Operational 1            

Individual 

pterformance 

conducted for 

Sec 54 & 56 

Managers

Individual 

Assessments 

not conducted

Target not 

Achieved

Competing 

activities

To conclude the 

assessment in 

the 4th quarter

Municipal 

Manager

Performance 

Assessments 

report

Improved  

Governance 

and 

Organisational 

Excellence

PMS To ensure municipal 

reporting and 

compliance within the 

financial year

To submit 2016/17 

Mid-Year report to 

CoGHSTA, Provincial 

and National  

Treasury  by 25 

January 2017

Date 25-Jan-16 Submission of 

2016/17 Mid-

year report to 

CoGHSTA, 

Provincial 

Treasury and 

National 

Treasury by 25 

January 2017.

Operational Submission of 

2016/17 Mid-

year report to 

CoGHSTA, 

Provincial 

Treasury and 

National 

Treasury by 25 

January 2017

Mid Year report 

submitted to 

National 

Treasury, 

CoGHSTA and 

Provincial 

Treasury on 

the 25 January 

2017

Target Achieved None None Municipal 

Manager

Dated proof of 

submission to 

CoGHSTA, 

Provincial and 

National Treasury

Improved  

Governance 

and 

Organisational 

Excellence

PMS To ensure municipal 

reporting and 

compliance

To table 2015/16 

Annual Report in 

Council by 31 January 

2017 

Date 31-Jan-16 Tabling of 

2015/16 Annual 

report in Council 

by 31 January 

2017

Operational Tabling of 

2016/17 Annual 

report in Council 

by 31 January 

2017.

2015/16 

Annual report 

tabled at 

council on the 

31 January 

2017

Target Achieved None None Municipal 

Manager

Council approved 

Annual report, 

Council resolution

Improved  

Governance 

and 

Organisational 

Excellence

PMS To ensure municipal 

reporting and 

compliance within the 

financial year

To table 2015/16 

Oversight report on 

the Annual Report in 

Council by 31 March 

2017

Date 31/03/2016 Tabling of 

2015/16 

Oversight report 

on the Annual 

Report in Council 

by 31 March 

2017

Operational Tabling of 

2015/16 

Oversight report 

on the Annual 

Report in 

Council by 31 

March 2017.

2015/16 

Oversight 

Report tabled 

by council on 

the 30 March 

2017

Target Achieved None None Municipal 

Manager

Council approved 

Oversight report 

on the Annual 

report, Council 

resolution

KPA 1 MUNICIPAL TRANSFORMATION AND ORGANISATIONAL DEVELOPMENT

KEY PERFORMANCE INDICATORS

OUTCOME NINE (OUTPUT 1: IMPLEMENT A DIFFERENTIATED APPROACH TO  MUNICIPAL FINANCING, PLANNING AND SUPPORT, OUTPUT 4: ACTIONS SUPPORTIVE OF THE HUMAN SETTLEMENT OUTCOMES) 
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KPA 1 MUNICIPAL TRANSFORMATION AND ORGANISATIONAL DEVELOPMENT

KEY PERFORMANCE INDICATORS

OUTCOME NINE (OUTPUT 1: IMPLEMENT A DIFFERENTIATED APPROACH TO  MUNICIPAL FINANCING, PLANNING AND SUPPORT, OUTPUT 4: ACTIONS SUPPORTIVE OF THE HUMAN SETTLEMENT OUTCOMES) 

Improved  

Governance 

and 

Organisational 

Excellence

PMS To ensure municipal 

reporting and 

compliance within the 

financial year

To approve the 

reviewed 2016/17 

SDBIP in Council by 

31 March 2017

Date 31-Mar-16 Approval of the 

reviewed 

2016/17 SDBIP  

in Council by 31 

March 2017

Operational Approval of the 

reviewed 

2016/17 SDBIP  

in Council by 31 

March 2017.

Target 

Achieved

Target Achieved None None Municipal 

Manager

Reviewed 

2016/17 SDBIP, 

Council resolution

Improved  

Governance 

and 

Organisational 

Excellence

Legal 

Services

To improve effeciency 

and effectiveness of 

municipal 

administration within 

the financial year

% developed Service 

Level Agreements 

within 30 days after 

the appointment of 

Service provider by 

30 June 2017  (# of 

SLA s developed/ # of 

Appointments made)

Percentage 100% SLA 

developed

100% (# of SLA 

s developed/ # of 

Appointments 

made)

Operational 100% (# of SLA 

s developed/ # 

of Appointments 

made)

100%, 12 SLA 

developed 

against 12 

appointments

Target Achieved None None Director Corp Dated signed 

Service Level 

Agreements 

Improved  

Governance 

and 

Organisational 

Excellence

Internal 

Audit

To conduct quarterly 

assessment on 

municipal 

performance within 

the financial year

# of performance 

audit reports compiled 

and issued to the 

Accounting Officer by 

30 June 2017.

Number 4    

Performance 

audit reports 

issued

4    Performance 

audit reports 

issued

Operational 1 Performance 

audit reports 

compiled and 

issued to the 

Accounting 

Officer

1 Performance 

audit reports 

compiled and 

issued to the 

Accounting 

Officer

Target Achieved None None Municipal 

Manager

Performance 

Audit report 

tabled,Council 

resolution, report 

signed off by the 

MM

Improved  

Governance 

and 

Organisational 

Excellence

Internal 

Audit

Functionality of Audit  

within the financial 

year

To develop Audit 

action plan for 

2015/16 31 January 

2017

Date 31-Jan-16 Development of 

2015/16 Audit 

Action plan by 31 

January 2017

Operational Development of 

2015/16 Audit 

Action plan by 

31 January 

2017

2015/16 Audit 

action plan 

developed and 

submitted to 

council on 30 

January 2017

Target Achieved None None   Council approved 

audit action plan, 

Council resolution
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Vote 

Nr

Region Key 

Performance 

Area

Strategic 

Objective

Programm

e 

Measurable 

Objective/ 

Performance 

Indicator

Project Name Start Date Completion 

date

Project Owner Source of 

funding

Budget Adjusted 

Budget

3rd Quarter (1 Jan 31 

Mar 2017)
3rd Quarter 

Actual 

Performance

Remarks Challenges Corrective 

Measures

Evidence 

required

39 Head 

Office

Municipal 

Transformation 

and Development

Improved 

Governance 

and 

Organisational 

Excellence

Information 

Technology

To Purchase 1 

Scanner  office by 

30 June 2017

Scanner 01/07/2016 30/06/2017 Director Corp GLM 5 000 5 000 1 Scanner 

purchased and 

delivered

Scanner not 

purchased

Target not 

Achieved

Delay in 

appointment 

of service 

provider

To finalise 

procuremen

t  in the 4th 

quarter 

Delivery 

note

41 Head 

Office

Municipal 

Transformation 

and Development

Improved 

Governance 

and 

Organisational 

Excellence

Office 

Manageme

nt

To Purchase office 

Furniture by 30 

June 2017 (22 High 

back chairs, 22 

Office tables and 

44 visitors chairs) 

Office Furniture 01/07/2016 30/06/2017 Director Corp GLM 2 000 000 2 000 000 Advertisement and  

Appointment of 

Service Provider

Tender 

advertised, 

service provider 

not appointed

Target not 

Achieved

Delay in 

appointment 

of service 

provider

To finalise 

appointmen

t in the 4th 

quarter 

Delivery 

note

39 Head 

Office

Municipal 

Transformation 

and Development

Improved 

Governance 

and 

Organisational 

Excellence

Information 

Technology

To purchase 55 

Laptops by 30 June 

2017

Laptop 

Replacement

01/07/2016 30/06/2017 Director Corp GLM 200 000 600 000 Advertisement and  

Appointment of 

Service Provider

Tender 

advertised, 

service provider 

not appointed

Target not 

Achieved

Delay in 

appointment 

of service 

provider

To finalise 

appointmen

t in the 4th 

quarter 

Delivery 

note

39 Head 

Office

Municipal 

Transformation 

and Development

Improved 

Governance 

and 

Organisational 

Excellence

Information 

Technology

To Purchase 

Desktops by 20 

June 2017

Desktops 

replacements

01/07/2016 30/06/2017 Director Corp GLM 150 000 20 000 Advertisement and  

Appointment of 

Service Provider

Tender 

advertised, 

service provider 

not appointed

Target not 

Achieved

Delay in 

appointment 

of service 

provider

To finalise 

procuremen

t  in the 4th 

quarter 

Delivery 

note

39 Head 

Office

Municipal 

Transformation 

and Development

Improved 

Governance 

and 

Organisational 

Excellence

Information 

Technology

To Purchase and 

Install  

Uninterupted 

Power Supply by 

30 June 2017

Uninterrupted 

Power Supply

01/07/2016 30/06/2017 Director Corp GLM 150 000 150 000 Advertisement and  

Appointment of 

Service Provider

Tender 

advertised, 

service provider 

not appointed

Target not 

Achieved

Delay in 

appointment 

of service 

provider

To finalise 

procuremen

t  in the 4th 

quarter 

Delivery 

note

39 Head 

Office

Municipal 

Transformation 

and Development

Improved 

Governance 

and 

Organisational 

Excellence

Information 

Technology

To purchase and 

Install Brail Note 

Software by 31 

March 2017

Brail Note 01/07/2016 30/06/2017 Director Corp GLM 100 000 100 000 Brail Printer 

Software purchased 

and Installed

Tender 

advertised, 

service provider 

not appointed

Target not 

Achieved

Delay in 

appointment 

of service 

provider

To finalise 

appointmen

t in the 4th 

quarter 

Delivery 

note

39 Head 

Office

Municipal 

Transformation 

and Development

Improved 

Governance 

and 

Organisational 

Excellence

Information 

Technology

To purchase and 

Install of Org Plus 

Professional 

system  by 30 June  

2017

Org Plus 

Professionalls

01/07/2016 30/06/2017 Director Corp GLM 24 000 14 444 Develop and submit 

specification to SCM 

for advertisement

Org Plus 

Professionals 

purchased and 

Installed

Target 

Achieved

None None Delivery 

note

39 Head 

Office

Municipal 

Transformation 

and Development

Improved 

Governance 

and 

Organisational 

Excellence

Information 

Technology

To purchase and 

Install  Call Log 

System by 30 June 

2017

Call Log 

System

01/07/2016 30/06/2017 Director Corp GLM 350 000 350 000 Call Log System 

purchased and 

Installed

Service provider 

not appointed

Target not 

Achieved

Delay in 

appointment 

of service 

provider

To finalise 

appointmen

t in the 4th 

quarter 

Delivery 

note

41 Head 

Office

Municipal 

Transformation 

and Development

Improved 

Governance 

and 

Organisational 

Excellence

Office 

Manageme

nt

To purchase 16 

Mobile Filling Units 

by 31  June 2017

Mobile Filing 

Unit

01/07/2016 30/06/2017 Director Corp GLM 200 000 200 000 Mobile filing unit 

purchased and 

delivered

Tender not 

advertised , 

service provider 

not advertised

Target not 

Achieved

Delay in 

appointment 

of service 

provider

To finalise 

appointmen

t in the 4th 

quarter 

Delivery 

note

41 Head 

Office

Municipal 

Transformation 

and Development

Improved 

Governance 

and 

Organisational 

Excellence

Office 

Manageme

nt

To purchase 16 

Steel Cabinets  

Units by 31  June 

2017

Steel 

Cabinets(sub 

Offices, MM & 

Corps)

01/07/2016 30/06/2017 Director Corp GLM 15 000 15 000 Steel cabinets (8) 

purchased and 

delivered

Tender not 

advertised , 

service provider 

not advertised

Target not 

Achieved

Delay in 

appointment 

of service 

provider

To finalise 

procuremen

t  in the 4th 

quarter 

Delivery 

note

41 Head 

Office

Municipal 

Transformation 

and Development

Improved 

Governance 

and 

Organisational 

Excellence

Information 

Technology
To Purchase  PDF 

Converter Software 

by 30 June 2017

PDF Converter 

Software

01/07/2016 30/06/2017 Director Corp GLM 10 000 10 000 PDF Converter 

purchased and 

delivered

PDF Converter 

purchased and 

delivered

Target 

Achieved
None None Delivery 

note

2016/17 CAPITAL WORKS PLAN

SUMMARY OF CAPITAL AND OPERATIONAL PROJECTS PER RESPONSIBLE MANAGER
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41 Head 

Office

Municipal 

Transformation 

and Development

Improved 

Governance 

and 

Organisational 

Excellence

Office 

Manageme

nt

To purchase and 

Install Server room 

air conditioner by 

30 June 2017

Server room air 

Conditioner

01/07/2016 30/06/2017 Director Corp GLM 25 000 25 000 Server room air 

conditioner 

purchased and 

Installed

Service povider 

not appointed

Target not 

Achieved

Delay in 

appointment 

of service 

provider

To finalise 

procuremen

t  in the 4th 

quarter 

Delivery 

note

41 Head 

Office

Municipal 

Transformation 

and Development

Improved 

Governance 

and 

Organisational 

Excellence

Property 

Services
To refurbish the 

corporate services 

Offices, toilet, 

kitchen and 

registry.

Refurbishment 

of corporate 

services  

Offices, toilet, 

Kitchen & 

registry

01/07/2016 30/06/2017 Director Corp GLM 305 000 305 000 replacing ceilings, 

and renovating the 

foyer to corporate 

offices

Tender not 

advertised , 

service provider 

not adevrtised

Target not 

Achieved

Delay in 

appointment 

of service 

provider

To finalise 

appointmen

t in the 4th 

quarter 

Payment 

certificate & 

Progress 

report
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Integrated and 

Sustainable 

Human 

Settlement

Spatial Planning To ensure that land 

use applications are 

processed within 90 

days of receipt.

% of land use 

applications 

processed (# of 

applications 

received / # of land 

use applications 

processed) within 

90 days of receipt 

by 30 June 2017.

0% applications 

processed

100% 

applications 

processed (# of 

applications 

received / # of 

land use 

applications 

processed)

Operational 100% applications 

processed (# of 

applications 

received / # of 

land use 

applications 

processed)

no land use 

applications processed 

for 3rd quarter

Target not Achieved The municipal 

planning tribunal 

could not process 

the applications due 

to unavailability of 

SPLUMA by laws.

To conclude public 

participating the 

SPLUMA by laws

Director Planning Dated register 

recording land use 

applications & Land 

use applications

Access to 

Sustainable 

Basic Services

Waste 

management

Provision of waste 

removal within the 

financial year

# of HH with access 

to refuse removal at 

least once a week 

by 30 June 2017.

4654 HH 

accessed refuse 

removal once a 

week

4654 HH with 

access to refuse 

removal at least 

once a week

Operational 4654 HH        with 

access to refuse 

removal at least 

once a week

4654 HH have access 

to refuse removal  at 

least once a week

Target Achieved None None Director COMM Roster/ waste 

management 

reports

Improved  

Governance 

and 

Organisational 

Excellence

Legal To monitor the reviewal 

of by laws and policies 

within a financial year

# of By laws 

reviewed (# of 

policies reviewed/ # 

of By laws )

New # of By laws 

reviewed (# of 

policies 

reviewed/ # of By 

laws )

Operational # of By laws 

reviewed (# of 

policies reviewed/ 

# of By laws )

0 by laws reviewed Target not Achieved the public 

participation of the 

SPLUMA by laws 

was halted

the by laws will be 

reviewed during the 4th  

quarter 

Director Corps/ 

Director INDEP

Reviewed and 

council approved by 

laws

Improved  

Governance 

and 

Organisational 

Excellence

Legal To monitor the reviewal 

of by laws and policies 

within a financial year

# of by laws 

promulgated (# of 

By laws 

promulgated/ by 

laws due for 

promulgation

New # of by laws 

promulgated (# of 

By laws 

promulgated/ by 

laws due for 

promulgation

Operational # of by laws 

promulgated (# of 

By laws 

promulgated/ by 

laws due for 

promulgation

0  by laws promulgated Target not Achieved the public 

participation of the 

SPLUMA by laws 

was halted

2 draft by- laws 

(Electricity & SPLUM) 

reviewed, awaiting 

public participation 

Director Corps/ 

Director Technical

By laws 

promulgated

Access to 

Sustainable 

Basic Services

Electricity To ensure reduction of 

electricity loss within a 

financial year

% of electricity 

losses reduced as 

per regulation 

New % of electricity 

losses reduced : 

# of electricity 

lossed / % of 

electricity 

supplied

Operational % of electricity 

losses reduced : 

# of electricity 

lossed / % of 

electricity 

supplied

21% of electricity 

losses reduced

Target not Achieved the municipality is 

not billing own 

consumption

The municipality must 

start billing for municipal 

usage to track spending 

patterns of the 

municiaplity

Director Technical Electricity/ Finance 

reports

Head 

Office

Access to 

Sustainable 

Basic 

Services

Infrastructure To monitor the 

development and 

implementation of 

municipal 

infrastructure plan 

within a financial 

year

Development of 

municipal 

infrastructure 

plan

New Approved 

Municipal 

Infrastructure 

Plan

Operattional Approved 

Municipal 

Infrastructure Plan

Municipa 

Infrastructure plan 

was approved 

Target Achieved None None Director Technical Approved 

Municipal 

Infrastructure 

Plan

Remarks Corrective 

Measures

Responsible 

Person

Evidence 

required

KPA 2 : BASIC SERVICE DELIVERY INDICATORS

OUTPUT 2: IMPROVING ACCESS TO BASIC SERVICES, OUTPUT 3: IMPLEMENTATION OF THE COMMUNITY WORKS PROGRAMME 

Vote 

Nr

Strategic 

Objective

Programme Measurable 

Objective

KPI Unit of 

measure/ 

Performance 

Indicator

Baseline / 

Status

Budget 

2016/2017

3rd Quarter 

(1 Jan 31 Mar 

2017)

3rd Quarter 

Actual 

Performance 

Annual 

Target 

(30/06/17)

Challenges
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Vote 

Nr

Key 

Performance 

Area

Strategic 

Objective

Programme Measurable 

Objective/ 

Performance 

Indicator

Project Name Start Date Completion 

date

Project Owner Source of 

funding

Budget Adjusted 

Budget

3rd Quarter Target 

(31 Mar 2017)

3rd Quarter 

Actual 

Performance

Remarks Challenges Corrective 

Measures

Evidence 

required

14 Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To construct a 

Library at Shotong 

by 30 June 2017

Shotong Library 

(Phase1)

01/07/2016 30/06/2017 Director INDEP GLM 2 000 000 1 000 000 Construction 

commences 

Contractor  not 

appointed

Target not 

Achieved

Tender is not yet 

adjudicated 

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

14 Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services
To construct a 

Library at 

Rotterdam by 30 

June 2017

Rotterdam Library 

(Phase 1)

01/07/2016 30/06/2017 Director INDEP GLM 2 000 000 1 000 000 Construction 

commences 

Contractor  not 

appointed

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

32 Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To Construct a 

Community hall at 

Rotterdam  by 30 

June 2017

Rotterdam 

Community Hall 

(Roll Over)

01/07/2016 30/06/2017 Director INDEP GLM 0 3 000 000 Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

32 Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To purchase 2000 

Chairs and 10 

Tables for 

Mokwakwaila & 

Senwamokgope by 

30 June 2017

Chairs (2000) 

Tables (10) for 

Mokwakwaila & 

Senwamokgope 

Community hall

01/07/2016 30/06/2017 Director INDEP GLM 350 000 350 000 Tender processes 

and appoint service 

provider

Tender 

advertised, 

Service provider 

appointed

Target Achieved None None Progress 

report, 

Payment 

Certificates

32 Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To Construct a 

Community hall at 

Ward 2 by 30 June 

2017

Ward 2 Community  

Hall (Roll Over)

01/07/2016 30/06/2017 Director INDEP GLM 0 2 400 000 Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

32 Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To design a 

Community hall at 

Ward 5 by 30 June 

2017

Ward 5 Community  

Hall (Planning)

01/07/2016 30/06/2017 Director INDEP GLM 400 000 400 000 Draft designs 

completed 

Consulting 

Engineers  

appointed, draft 

designs not 

completed

Target not 

Achieved

Engineer was 

appointed late

To complete the 

designs in the 4th 

quarter

Progress 

report, 

Payment 

Certificates

32 Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To Construct a 

Community hall at 

Matshwi by 30 June 

2017

Matshwi Community 

Hall (Roll Over)

01/07/2016 30/06/2017 Director INDEP GLM 0 2 400 000 Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

32 Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To Construct a 

Community hall at 

Mohlele by 30 June 

2017

Mohlele Community 

Hall (Roll Over)

01/07/2016 30/06/2017 Director INDEP GLM 0 1 000 000 Construction 

commences 

Construction 

commenced, 

Foundations 

completed

Target Achieved Contract has been 

terminated due to 

poor performance

To appoint 

another service 

provider to 

complete the 

project

Progress 

report, 

Payment 

Certificates

32 Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To Construct a 

Community hall at 

Mamaila 

Kolebetona by 30 

June 2017

Mamaila-

Kolobetona 

Community Hall 

(Roll Over)

01/07/2016 30/06/2017 Director INDEP GLM 0 2 682 000 Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

32 Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To Design a 

Community hall at 

Shamfana  by 30 

June 2017

Shamfana 

Community Hall 

(Phase 2)

01/07/2016 30/06/2017 Director INDEP GLM 1 500 000 2 400 000 Construction 

commences 

Contractor not 

appointed

Target not 

Achieved

Tender not 

advertised

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

32

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To Design a 

community hall in 

Lemondokop by 30 

June 2017

Lemondokop 

Community Hall 

(Planning) 

01/07/2016 30/06/2017 Director INDEP GLM 400 000 400 000 Draft designs 

completed 

Consulting 

Engineers 

appointed, draft 

designs not 

completed

Target not 

Achieved

Consulting 

Engineers 

appointed late

To complete the 

designs in the 

4th quarter

Progress 

report, 

Payment 

Certificates

2016/17 CAPITAL WORKS PLAN

SUMMARY OF CAPITAL AND OPERATIONAL PROJECTS PER RESPONSIBLE MANAGER
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32

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To Design a 

community hall in 

Thlothlokwe by 30 

June 2017

Thlothlokwe 

Community Hall  

(Planning)

01/07/2016 30/06/2017 Director INDEP GLM 400 000 400 000 Construction 

commences 

Consulting 

Engineers not 

appointed

Target not 

Achieved

the municipality is 

still  negotiations 

with the service 

provider

To finalise the 

appointment of 

the service 

provider in the 

4th quarter

Progress 

report, 

Payment 

Certificates

32

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Sports & 

Recreation

To Construct a 

Sports Complex in 

Mamanyoha by 30 

June 2017

Mamanyoha Sports 

Complex

01/07/2016 30/06/2017 Director INDEP GLM 6 414 503 1 000 000 Construction 

commences 

Contractor  not 

appointed

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

34

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Sports & 

Recreation

To Construct a 

Sports Complex in 

Madumeleng / 

Shotong by 30 June 

2017

Madumeleng / 

Shotong Sports 

Complex

01/07/2016 30/06/2017 Director INDEP GLM 6 024 250 500 000 Draft designs 

completed 

Consulting 

Engineers not 

appointed

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

34

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Sports & 

Recreation

To Construct a 

Sports Complex in 

Thakgalane by 30 

June 2017

Thakgalane Sports 

Complex

01/07/2016 30/06/2017 Director INDEP GLM 6 024 250 500 000 Draft designs 

completed 

Consulting 

Engineers not 

appointed

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

34

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Sports & 

Recreation

To Construct a 

Sports Complex in 

Rotterdam by 30 

June 2017

Rotterdam Sports 

Complex

01/07/2016 30/06/2017 Director INDEP GLM 6 500 000 4 000 000 Construction 

commences 

Contractor  not 

appointed

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

42

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Waste & 

Environmental 

management

To Construct 

Modjadjiskloof 

Transfer 

Stations(Designs)

Modjadjiskloof 

Transfer Stations

01/07/2016 30/06/2017 Director INDEP GLM 600 000 600 000 Tender processes 

and appoint service 

provider

Tender 

advertised, 

awaiting 

appointment of 

Service Provider 

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

42

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Waste & 

Environmental 

management

To purchase and 

deliver 15 Skip Bins 

by 30 Jun e2017

Skip Bins (15) 01/07/2016 30/06/2017 Director 

COMM
GLM 250 000 250 000 Tender processes 

and appoint service 

provider

Tender 

advertised, 

awaiting 

appointment of 

Service Provider 

Target not 

Achieved

Awaiting  

negotiations with 

the service 

provider

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

42

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Parks and 

Cemetery

To purchase and 

deliver drive on 

lawnmower by 30 

June 2017

Drive on 

Lawnmower (Roll 

over)

01/07/2016 30/06/2017 Director 

COMM
GLM 0 150 000 Appoint Service 

provider

Service Provider 

not appointed

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Payment 

certificates 

and delivery 

note

42

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Parks and 

Cemetery

To enhance the 

town 

entrances(Kgapane 

and Tzaneen 

entrances) by 30 

June 2017

Enhancement and 

Beautification of 

Town Entrances 

(Roll Over)

01/07/2016 30/06/2017 Director 

COMM
GLM 0 500 000 Construction 

commences 

Service Provider 

not appointed

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

42

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Waste & 

Environmental 

management

To Construct 

Maphalle landfill 

site by 30 June 

2017

Maphalle Landfill 

site

01/07/2016 30/06/2017 Director 

COMM
GLM 5 000 000 2 000 000 Construction 

commences 

38% concrete 

Palisade fence 

complete. 

Target Achieved None None Progress 

report, 

Payment 

Certificates

42

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Waste & 

Environmental 

management

To rehabilitate the 

Old Modjajdiskloof 

dumping site by 30 

June 2017

Rehabilitation of 

Old Modjajdiskloof 

Dumping site (Roll 

Over)

01/07/2016 30/06/2017 Director 

COMM
GLM 0 2 500 000 Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates
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42

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Waste & 

Environmental 

management

To purchase and 

deliver Refuse 

Compactor Truck 

by 30 June 2017

Refuse Compactor 

Truck

01/07/2016 30/06/2017 Director 

COMM
GLM 2 000 000 1 500 000 Tender processes 

and appoint service 

provider

Tender 

advertised,  

Service Provider 

appointed

Target Achieved None None Progress 

report, 

Payment 

Certificates

31

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Waste & 

Environmental 

management

To contruct storm 

water channels at 

Kgapane by 30 June 

2017

Storm Water 

Channels

01/07/2016 30/06/2017 Director INDEP GLM 2 400 000 1 400 000 Construction 

commences 

Consulting 

Engineers not 

appointed 

(Turnkey)

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

31

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To Construct Low 

Level Bridges by 30 

June 2017

Low Level Bridges 01/07/2016 30/06/2017 Director INDEP GLM 3 445 118 3 445 118 Appoint contractors 

and commence with 

construction of Low 

Level Bridge

Contractors not 

appointed
Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To Upgrade Itieleng 

Sekgosese  street 

from gravel to pave 

for 1.8km by 30 

June 2017

Itieleng-Sekgosese 

street paving

01/07/2016 30/06/2017 Director INDEP GLM 6 000 000 450 000 Appoint contractors 

and commence with 

construction of 

Itieleng Streets

Tender 

advertised,  

Consulting 

Engineers 

appointed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To Upgrade 

Lemondokop  

street from gravel 

to pave for 1.8km 

by 30 June 2017

Lemondokop street 

paving

01/07/2016 30/06/2017 Director INDEP GLM 6 000 000 450 000 Tender processes 

and appoint service 

provider

Tender 

advertised,  

Consulting 

Engineers 

appointed

Target  Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To Upgrade 

Modjajdi Ivory 

Route  street from 

gravel to pave for 

2.2km by 30 June 

2017

Modjadji Ivory 

Route Phase 1

01/07/2016 30/06/2017 Director INDEP GLM 4 000 000 1 000 000 Tender processes 

and appoint service 

provider

Service Provider 

not appointed

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To purchase and 

deliver 1 Roller 

Compactor by 30 

June 2017

Roller  Compactor 

(1)

01/07/2016 30/06/2017 Director INDEP GLM 300 000 300 000 Tender processes 

and appoint service 

provider

Tender 

advertised, 

awaiting 

appointment of 

service provider

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Cemetery To design  paving 

for cemetery at 

Mokwasele by 30 

June 2017

Mokwasele 

Cemetery paving

01/07/2016 30/06/2017 Director INDEP GLM 300 000 300 000 Tender processes 

and appoint service 

provider

Tender 

advertised, 

Consulting 

Engineer 

appointed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To Design a street 

from gravel to pave 

at Moshakga 

Planning) by 30 

June 2017

Moshakga street 

paving (Planning)

01/07/2016 30/06/2017 Director INDEP GLM 300 000 300 000 Tender processes 

and appoint service 

provider

Tender 

advertised, 

Consulting 

Engineer 

appointed

Target Achieved None None Progress 

report, 

Payment 

Certificates

28

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Traffic and 

Licensing

To Erect Eye Test 

Apparatus (2) 

Modjadjiskloof & 

Kgapane DLTC by 

30 June 2017

Eye Test Apparatus 

(2)Modjadjiskloof & 

Kgapane DLTC

01/07/2016 30/06/2017 Director 

COMM
GLM 300 000 300 000 Tender processes 

and appoint service 

provider

Tender not 

advertised

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates
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28

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Traffic and 

Licensing

To erect 2 

Obstacles(poles & 

pedestals)  in 

modjajdiskloof  by 

30 June 2017

Obstacles (poles & 

pedestals) 

Modjadkiskloof 

DLTC

01/07/2016 30/06/2017 Director 

COMM
GLM 250 000 250 000 Tender processes 

and appoint service 

provider

Tender not 

advertised

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

28

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Property 

Services

To erect Office & 

brick safe for 

firearm at 

Modjajdiskloof by 

30 June 2017

Office safe & brick 

safe 

(Modjajdiskloof)

01/07/2016 30/06/2017 Director 

COMM
GLM 30 000 30 000 Tender processes 

and appoint service 

provider

Tender not 

advertised

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

28

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Property 

Services

To contruct visitors 

firearm storage 

safes in 

Modjadjiskloof by 

30 June 2017

Visitors Firearm 

Storage safe

01/07/2016 30/06/2017 Director 

COMM
GLM 25 000 25 000 Project Completed Tender not 

advertised

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

28

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Property 

Services

To erect a boom 

gate in 

Modjadjiskloof by 

30 June 2017

Boom Gate(Main 

entrances)

01/07/2016 30/06/2017 Director 

COMM
GLM 20 000 20 000 Project Completed Tender not 

advertised

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

28

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Property 

Services

To purchase Fire 

Extinguishers by 30 

June 2017

Fire Exinguishers 

(Roll over)

01/07/2016 30/06/2017 Director 

COMM
GLM 0 300 000 Appoint Service 

provider

Tender 

advertised, 

awaiting 

appointment of 

service provider

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Payment 

certificates 

and delivery 

note

28

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Parks and 

Cemetery

To purchase and 

deliver Chain saws 

by 30 June 2017

Chain Saws (Roll 

Over)

01/07/2016 30/06/2017 Director 

COMM
GLM 0 60 000 Appoint Service 

provider

Service Provider 

not appointed

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Payment 

certificates 

and delivery 

note

71

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Electricity To refurbish 

Electricity Nertwork 

to NERSA standards 

by 30 June 2017

Upgrading of 

Electricity to NERSA 

standards (Phase 2)

01/07/2016 30/06/2017 Director INDEP GLM 2 000 000 5 000 000 Appoint contractors 

and commence with 

refurbishment of 

electricity nertwork

Tender 

advertised , 

Contractor 

appointed

Target Achieved None None Progress 

report, 

Payment 

Certificates

71

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Electricity To Install 50t 

Energy Efficient 

street lights at 

Kgapane access 

road by 30 June 

2017

Kgapane access 

road Energy 

Efficient Street 

lights(50)

01/07/2016 30/06/2017 Director INDEP GLM 700 000 700 000 Appoint contractors 

and commence with 

replacing energy 

efficient street lights

Tender 

advertised , 

service provider  

appointed

Target Achieved None None Progress 

report, 

Payment 

Certificates

71

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Electricity To install prepaid 

meters in Mokgoba 

by 30 June 2017

Prepaid Meters in 

Mokgoba

01/07/2016 30/06/2017 Director INDEP GLM 0 500 000 Construction 

commences 

Tender 

advertised , 

service provider 

not appointed

Target not 

Achieved
Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

71

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Electricity To purchase and 

deliver electric 

Transformer by 30 

June 2017

Electric transformer 01/07/2016 30/06/2017 Director INDEP GLM 0 320 000 Appoint Service 

provider

Service Provider 

not appointed

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Payment 

certificates 

and delivery 

note

34

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Sports & 

Recreation

To Construct 

Kgapane stadium 

by 30 June 2017

Kgapane Stadium 

Phase 3

01/07/2016 30/06/2017 Director INDEP MIG 7 289 000 239 000 Tender processes 

and appoint 

service provider

Tender 

advertised, 

Consulting 

Engineers 

appointed

Target Achieved None None Progress 

report, 

Payment 

Certificates

14

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To Construct 

Library at 

Mokwakwaila by 30 

June 2017

Mokwakwaila 

Library

01/07/2016 30/06/2017 Director INDEP MIG 1 800 000 1 900 000 Appoint contractors 

and commence with 

construction of 

Mokwakwaila Streets

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates
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29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To upgrade 

Seatlaleng street 

from gravel to 

paving for 1.8km by 

30 June 2017

Seatlaleng street 

paving (Phase 2)

01/07/2016 30/06/2017 Director INDEP MIG 2 200 000 2 832 649 Appoint contractors 

and commence with 

construction of 

Seatlaleng street 

paving

Contractor 

Appointed, 

project under 

construction at 

76%

Target Achieved Contractor 

treminated due to 

the contractor 

abandoned the 

project 

To appoint the 

contractor to 

complete the 

project

Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To upgrade 

Mohlakong street 

from gravel to 

paving for 18km by 

30 June 2017

Mohlakong Street 

paving(Phase 2)

01/07/2016 30/06/2017 Director INDEP MIG 2 000 000 2 000 000 Appoint contractors 

and commence with 

construction of 

Mohlakong street 

paving

Contractor 

appointed, project 

under 

construction at 

90%

Target Achieved None None Progress 

report, 

Payment 

Certificates

34

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To construct a 

Sports complex at 

Shaamiri by 30 

June 2017

Shaamiri Sports 

Complex (Phase 2)

01/07/2016 30/06/2017 Director INDEP MIG 4 000 000 4 000 000 Appoint contractors 

and commence with 

construction of 

Shaamiri Sports 

Complex

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Matshelapata 

street from gravel 

to paving by 30 

June 2017

Matshelapata  

street paving 

(Phase 2)

01/07/2016 30/06/2017 Director INDEP MIG 1 400 000 290 000 Appoint contractors 

and commence with 

construction of 

Matshelapata street 

paving

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Shawela street 

from gravel to 

paving by 30 June 

2017

Shawela Street 

paving (Phase 2)

01/07/2016 30/06/2017 Director INDEP MIG 2 200 000 1 041 863 Appoint contractors 

and commence with 

construction of 

Shawela street 

paving

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Sekgopo street 

from gravel to 

paving for 1.8km by 

30 June 2017

Sekgopo Maboying 

Street paving 

(Phase 2)

01/07/2016 30/06/2017 Director INDEP MG 2 400 000 585 083 Appoint contractors 

and commence with 

construction of 

Sekgopo Maboying 

street paving

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Tlotlokwe street 

from gravel to 

paving for 1.8km by 

30 June 2017

Tlotlokwe street 

paving (Phase 2)

01/07/2016 30/06/2017 Director INDEP MIG 2 000 000 984 559 Appoint contractors 

and commence with 

construction of 

Tlotlokwe street 

paving

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Shamfana street 

from gravel to for 

1.8km paving by 30 

June 2017

Shamfana street 

paving (Phase 2)

01/07/2016 30/06/2017 Director INDEP MIG 2 200 000 2 200 000 Appoint contractors 

and commence with 

construction of 

Shamfana  street 

paving

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Kherobeng street 

from gravel to 

paving for 1.8km by 

30 June 2017

Kherobeng Street 

paving (Phase 2)

01/07/2016 30/06/2017 Director INDEP MIG 2 200 000 4 180 940 Appoint contractors 

and commence with 

construction of 

Kherobeng street 

paving

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

32

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To Construct a 

Community hall at 

Goedplaas by 30 

June 2017

Goedplas 

Community Hall

01/07/2016 30/06/2017 Director INDEP MIG 4 000 000 4 000 000 Appoint contractors 

and commence with 

construction of 

Goedplas 

community hall

Contractor 

appointed, project 

under 

construction at 

20% ,Contractor 

busy with steel 

structure

Target Achieved None None Progress 

report, 

Payment 

Certificates

32

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To Construct a 

Community hall at 

Thakgalane by 30 

June 2017

Thakgalane 

Community Hall

01/07/2016 30/06/2017 Director INDEP MIG 4 000 000 4 000 000 Appoint contractors 

and commence with 

construction of 

Thakgalane 

Community hall

22% platform are 

100 complete. 

Contractor busy 

with steel 

structure

Target Achieved None None Progress 

report, 

Payment 

Certificates
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32

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To Construct a 

Community hall at 

Ntata by 30 June 

2017

Ntata Community 

Hall

01/07/2016 30/06/2017 Director INDEP MIG 4 000 000 4 000 000 Appoint contractors 

and commence with 

construction of Ntata 

Community Hall

Contractor 

appointed, later 

the contractor 

withdew

Target not 

Achieved

Contractor 

withdrew

Tender will be re 

advertised in the 

4th quarter

Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To design Sekgopo 

street from gravel 

to paving by 30 

June 2017

Sekgopo Moshate 

street upgrading

01/07/2016 30/06/2017 Director INDEP MIG 700 000 170 000 Appoint service 

provider. Technical 

report and 

preliminary designs 

submitted

Consulting 

Engineers 

appointed, busy 

with designs

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To design 

Mamphakati  street 

from gravel to 

paving by 30 June 

2017

Mamphakati Street 

upgrading

01/07/2016 30/06/2017 Director INDEP MIG 550 000 300 000 Appoint service 

provider. Technical 

report and 

preliminary designs 

submitted

Consulting 

Engineers 

appointed, busy 

with designs

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To design 

Ramphanyene 

street from gravel 

to paving by 30 

June 2017

Ramphanyane 

Street upgrading

01/07/2016 30/06/2017 Director INDEP MIG 550 000 8 874 906 Appoint service 

provider. Technical 

report and 

preliminary designs 

submitted

Service 

provider15% 

contractor is busy 

with the earth 

works

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To design Las Vegas 

street from gravel 

to paving by 30 

June 2017

Las Vegas Street 

paving

01/07/2016 30/06/2017 Director INDEP MIG 550 000 230 000 Appoint service 

provider. Technical 

report and 

preliminary designs 

submitted

Consulting 

Engineers 

appointed, busy 

with designs

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To design Dichosing 

street from gravel 

to paving by 30 

June 2017

Dichosing street 

upgrading

01/07/2016 30/06/2017 Director INDEP MIG 550 000 260 000 Appoint service 

provider. Technical 

report and 

preliminary designs 

submitted

Consulting 

Engineers 

appointed, busy 

with designs

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To design Ga-Ntata 

street from gravel 

to paving by 30 

June 2017

Ga Ntata street 

upgrading

01/07/2016 30/06/2017 Director INDEP MIG 550 000 350 000 Appoint service 

provider. Technical 

report and 

preliminary designs 

submitted

Consulting 

Engineers 

appointed, busy 

with designs

Target Achieved None None Progress 

report, 

Payment 

Certificates

71

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Electricity To erect and 

ernergise Highmast 

in 12 villages  by 30 

June 2017

Highmasts Lights in 

12 villages

01/07/2016 30/06/2017 Director INDEP MIG 8 076 390 8 076 390 Appoint contractors 

and commence with 

construction of 

Highmast in 12 

villages

Service provider 

appointed, 

construction 

commenced at 

35%

Target Achieved None None Progress 

report, 

Payment 

Certificates

71

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Electricity To erect and 

ernergise Highmast 

at Abel, 

Mamokgadi & 

Morwatshehla by 

30 June 2017

Abel, Mamokgadi & 

Morwatshehla 

Highmasts (Roll 

over)

01/07/2016 30/06/2017 Director INDEP GLM 0 600 000 Appoint contractors 

and commence with 

construction of 

Highmast at Abel, 

Mamokgadi & 

Morwatshehla

Highmast  

erected at Abel, 

Moroatshehla

Target Achieved None None Progress 

report, 

Payment 

Certificates

71

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Electricity To erect and 

ernergise Highmast 

in Madibeng and 

Medingen by 30 

June 2017

Madibeng,  

Medingen 

Highmasts (Roll 

over)

01/07/2016 30/06/2017 Director INDEP GLM 0 620 000 Appoint contractors 

and commence with 

construction of 

Highmast at 

Madibeng,  

Medingen 

Highmast erected 

at Medingen

Target Avhieved None None Progress 

report, 

Payment 

Certificates

71

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Electricity To erect and 

ernergise Highmast 

in 10 villages  by 30 

June 2017

Highmasts in 10 

Villages (roll over)

01/07/2016 30/06/2017 Director INDEP GLM 0 1 800 000 Appoint contractors 

and commence with 

construction of 

Highmast in 10 

villages

Tender 

advertised , 

service provider 

not appointed

Target not 

Achieved
Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates
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29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Mokgoba Street 

from gravel to 

paving

Upgrading of 

Mokgoba street 

01/07/2016 30/06/2017 Director INDEP GLM 0

2 700 000

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To construct 

Modjadjiskloof 

chanels by 30 June 

2017

Modjadjiskloof 

channels

01/07/2016 30/06/2017 Director INDEP GLM 0

1 000 000

Construction 

commences 

Tender 

advertised, 

awaiting 

appointment of 

contractor

Target not 

Achieved

Slow 

procurement 

process

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To construct 

Kgapane side walks 

by 30 June 2017

Kgapane Side walks 01/07/2016 30/06/2017 Director INDEP GLM 0

95 454

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To construct 

Modjadjiskloof  

side walks by 30 

June 2017

Modjajdiskloof side 

walks

01/07/2016 30/06/2017 Director INDEP GLM 0

35 351

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To construct 

Sekgopo gabions by 

30 June 2017

Sekgopo Gabions 01/07/2016 30/06/2017 Director INDEP GLM 0

237 813

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Shamfana street 

from gravel to 

paving for 1.8km by 

30 June 2017

Shamfana street 

paving (roll over)

01/07/2016 30/06/2017 Director INDEP GLM 0

4 500 000

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Medingen street 

from gravel to 

paving for 1.8km by 

30 June 2017

Medingen street 

paving (roll over)

01/07/2016 30/06/2017 Director INDEP GLM 0

9 500 000

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Matshwi street 

from gravel to 

paving for 1.8km by 

30 June 2017

Matshwi street 

paving (roll over)

01/07/2016 30/06/2017 Director INDEP GLM 0

339 730

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Ramphanyane 

street from gravel 

to paving for 1.8km 

by 30 June 2017

Ramphanyane 

Street upgrading

01/07/2016 30/06/2017 Director INDEP GLM 0

287 702

Construction 

commences 

15% contractor is 

busy with the 

earth works

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Raphahlelo street 

from gravel to 

paving for 1.8km by 

30 June 2017

Raphahlelo Head 

Kraal street paving 

(roll over)

01/07/2016 30/06/2017 Director INDEP GLM 0

1 017 761

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To rehabilitate 

Modjajdiskllof 

street by 30 June 

2017

Rehabiliation of 

Modjadjiskloof 

streets (roll over)

01/07/2016 30/06/2017 Director INDEP GLM 0

4 000 000

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

BSD PROJECTS 2016/17 Page 18



29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To rehabilitate Ga-

Kgapane street by 

30 June 2017

Rehabilitation of Ga-

Kgapane street (roll 

over)

01/07/2016 30/06/2017 Director INDEP GLM 0

4 000 000

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To contruct 

Modjajdjiskloof 

gabions by 30 June 

2017

Modjadjiskloof 

gabions (roll over)

01/07/2016 30/06/2017 Director INDEP GLM 0

1 200 000

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade Refilwe 

street from gravel 

to paving for 1.8km 

by 30 June 2017

Refilwe street 

paving (roll over)

01/07/2016 30/06/2017 Director INDEP GLM 0

4 021 476

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Mmamakata street 

from gravel to 

paving for 1.8km by 

30 June 2017

Mmamakata 

Raselaka street 

paving (roll over)

01/07/2016 30/06/2017 Director INDEP GLM 0

4 001 321

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

BSD PROJECTS 2016/17 Page 19



29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Property 

Services

To Construct a Taxi 

Rank at 

Khosuthupa by 30 

June 2017

Khosotupa Taxi 

Rank (roll over)

01/07/2016 30/06/2017 Director INDEP GLM 0

1 000 000

Construction 

commences 

Tender 

advertised, 

awaiting 

appointment of 

Contractor

Target not 

Achived

Adjudication 

process not 

finalised

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Property 

Services

To Construct a Taxi 

Rank at Wholesale 

by 30 June 2017

Wholesale Taxi 

Rank (roll over)

01/07/2016 30/06/2017 Director INDEP GLM 0

500 000

Construction 

commences 

project under 

construction

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Property 

Services

To rehabilitate 

Kgapane Taxin rank 

and pave ,  by 30 

June 2017

Rehabilitation of 

Kgapane taxi rank, 

paving extension 

and storage tank

01/07/2016 30/06/2017 Director INDEP GLM 0

480 000

Construction 

commences 

Service Provider 

not appointed

Target not 

Achived

Adjudication 

process not 

finalised

To finalise the 

appointment in 

the 4th quarter

Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade Jamela 

street from gravel 

to paving for 1.8km 

by 30 June 2017

Jamela street 

paving (roll over)

01/07/2016 30/06/2017 Director INDEP GLM 0

242 282

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Sedibeng street 

from gravel to 

paving for 1.8km by 

30 June 2017

Sedibeng street 

paving

01/07/2016 30/06/2017 Director INDEP GLM 0

207 624

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Mokgoba street 

from gravel to 

paving for 1.8km by 

30 June 2017

Upgrading of 

streets -Mokgoba 

(roll over)

01/07/2016 30/06/2017 Director INDEP GLM 0

416 213

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Kherobeng street 

from gravel to 

paving for 1.8km by 

30 June 2017

Kherobeng Street 

paving

01/07/2016 30/06/2017 Director INDEP GLM 0

15 460

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Matshelapata 

street from gravel 

to paving for 1.8km 

by 30 June 2017

Matshelapata 

Street paving

01/07/2016 30/06/2017 Director INDEP GLM 0

3 012 924

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Sephukubye street 

from gravel to 

paving for 1.8km by 

30 June 2017

Sephukubye street 

paving 

01/07/2016 30/06/2017 Director INDEP GLM 0

1 240 911

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Roads & 

Stormwater

To upgrade 

Mohlakong street 

from gravel to 

paving for 1.8km by 

30 June 2017

Mohlakong street 

paving (roll over)

01/07/2016 30/06/2017 Director INDEP GLM 0

75 113

Construction 

commences 

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Traffic & 

Licencing

To purchase a road 

block trailer by 30 

June 2017

Road Block Trailer 

& Equipment

01/07/2016 30/06/2017 Director INDEP GLM 0

250 000

Appoint service 

provider

Service Provider 

not appointed

Target not 

achieved

Delay in 

appointmement 

of service 

provider

To finalise the 

appointment in 

the 4th quarter

Delivery 

note

29

Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Traffic & 

Licencing

To contruct a 

Strong Room at 

Modjadjiskloof 

DLTC by 30 June 

2017

Strong Room 

Modjadjiskloof 

DLTC  

01/07/2016 30/06/2017 Director INDEP GLM 0

233 311

Appoint service 

provider

Project 

completed

Target Achieved None None Progress 

report, 

Payment 

Certificates
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Vote 

Nr

Strategic 

Objective

Municipal 

Programmes

Measurable 

Objectives

Key Performance 

measures/ 

Performance 

Indicator

KPI Unit of 

measure

Baseline / 

Status

Annual Target 

(30/06/2017)

Budget 

2016/17

3rd Quarter (1 

Jan 31 Mar 

2017)

3rd Quarter 

Actual 

performance

Remarks Challenges Corrective 

Measures

Responsible 

Person

Evidence 

requires

Improved  

Governance 

and 

Organisational 

Excellence

Improved local 

economy

To ensure Promotion 

of local economy 

within the financial 

year

# of jobs created 

through municipal s 

Capital Projects by 30 

June 2017

Number 1180 jobs 

created

800 Jobs created Operational 200 Jobs 

created

535 Jobs 

creater through 

municipal 

capital projects

Target 

Achieved

None None Director INDEP Proof for SMME s 

supported

Improved  

Governance 

and 

Organisational 

Excellence

Improved local 

economy

To ensure Promotion 

of local economy 

within the financial 

year

# of SMME s 

supported through 

Sypply Chain 

Management by 30 

June  2017.

Number 215 SMME s 

supported

120 SMME s 

supported

Operational 30 SMME s 

supported

33 SMME s 

supported

Target 

Achieved

None None CFO Proof for SMME s 

supported

Integrated 

Sustainable 

Development

Improved local 

economy

To ensure Promotion 

of local economy 

within the financial 

year

# of EPWP reports 

compiled and 

submitted to Council 

by 30 June  2017

Number 12 EPWP 

reports 

generated 

12 EPWP reports 

generated 

Operational 9 EPWP 

reports 

generated 

9 EPWP 

reports 

generated

Target 

Achieved

None None Director INDEP EPWP reports

Integrated 

Sustainable 

Development

Improved local 

economy

To ensure 

Coordination of 

Agriculture forums 

within the financial 

year

# of Agriculture 

Forums coordinated 

by 30 June  2017

Number 4 Agriculture 

forums 

coordinated

4 Agriculture 

forums coordinated

Operational 1 Agriculture 

forum 

coordinated

1 Agriculture 

forum 

coordinated

Target 

Achieved

None None Director INDEP Agenda, Minutes 

& Attendance 

register

KPA 3 : LOCAL ECONOMIC DEVELOPMENT

KEY PERFORMANCE INDICATORS

OUTCOME 9: IMPLEMENTATION OF THE COMMUNITY WORK PROGRAMME 
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Vote 

Nr

Region Key 

Performance 

Area

Strategic 

Objective

Programme Measurable Objective/ 

Performance Indicator
Project Name Start Date Completion 

date

Project Owner Source of 

funding

Budget Adjusted 

Budget

Quarter 3 3rd Quarter 

Actual 

performance

Remarks Challenges Corrective 

Measures

Evidence 

required

22 Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Planning and 

Development

To  construct  fence 

and admin block at 

the new show 

ground by 30 June 

2017

GLM Show Ground 01/07/2016 30/06/2017 Director INDEP GLM 3 000 000 2 000 000 Appoint 

Architectures for 

professional 

services.  

Service 

provider 

appointed

Target 

Achieved

None None Payment 

Certificate/ 

Progress 

report 

/Completion 

certificate

34 Basic Service 

Delivery

Access to 

Sustainable 

Basic Services

Community 

Services

To Construct 

Kgapane Youth 

Centre by 30 June 

2017

Kgapane Youth 

Centre (Phase 2)

01/07/2016 30/06/2017 Director INDEP GLM 600 000 2 310 379 Fencing and 

foundation 

completed. 

Building at roof 

level

99% complete 

contractor is 

done the 

structure and 

attending to 

snaglist 

Target 

Achieved

None None Payment 

Certificate/ 

Progress 

report 

/Completion 

certificate

34

Basic Service 

Delivery

Access to 

Sustainable Basic 

Services

Community 

Services

To  Construct 

Manokwe caves by 30 

June 2017

Manokwe caves 01/07/2016 30/06/2017 Director INDEP GLM 1 600 000 1 000 000 Contructions 

commences

Project under 

construction

Target 

Achieved

None None Payment 

Certificate/ 

Progress 

report 

/Completion 

KPA 3: LOCAL ECONOMIC DEVELOPMENT                                                                                                                                                                                                                                                                                                                                    OUTCOME9 : IMPLEMENTATION OF THE 
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Vote Nr Strategic 

Objective

Progranmes Measurable Objectives Measurable 

Objective/ 

Performance 

Indicator

KPI Unit of 

measure

Baseline / 

Status

Annual Target 

(30/06/17)

Budget 

2016/2017

3rd Quarter (1 Jan 31 

Mar 2017)

3rd Quarter Actual 

Performance

Remarks Challenges Corrective 

Measures

Responsible 

Person

Evidence required

Sustainable 

Financial 

Institution

Revenue To ensure improvement in 

revenue collection within 

the financial year

% in  revenue 

collected by 30 June 

2017

Percentage 82% in 

revenue 

collection

95 % in  revenue 

collection

Operational 95% in revenue 

collection quarterly (at 

least 95% monlthy)

R 17 880 000 billed 

and R 9 505 000 

revenue collected 

amount to 53%

Target not Achived Consumers not 

paying for services

To finalise the 

Revenue 

Enhancement 

Strategy for 

implementation

CFO Financial reports

Sustainable 

Financial 

Institution

Revenue To monitor debt collections 

within a financial year

% in debt collected (# 

of debt collected/                

Percentage New % in debt collected (# 

of debt collected/                

Operational % in debt collected (# 

of debt collected/                

R 110 658 037 debt 

owed to us / R 9 505 

000 debt collected

Target not Achived Consumers not 

paying for seervices

To finalise the 

Revenue 

Enhancement 

Strategy for 

implementation

CFO Financial reports

Sustainable 

Financial 

Institution

Revenue To monitor the 

implementation of 

municipal services within a 

financia year

# of data cleansing 

performed (Meter 

services)

Number New 4 data cleansing 

performed (meter 

services)

Operational 1 data cleansing 

performed (meter 

services) quarterly

data cleansing still in 

progress

Target not Achived CFO Financial reports

Sustainable 

Financial 

Institution

Budget and 

Reporting

To ensure that quartely 

financial statements are 

prepared within 14 days 

after the end of each 

quarter.

# of quarterly financial 

statements submitted 

to Provincial Treasury

Number 4 Financial 

statements 

submitted

4 Financial 

statements submitted

Operational 2 Financial statement 

submitted 

2 Financial statement 

submitted

Target Achieved None None CFO Dated proof of submission 

Financial Statements

Sustainable 

Financial 

Institution

Budget and 

Reporting

To ensure compliance with 

legislation within the 

financial year

To approve Draft 

2016/17 Budget by 

Council on 31 March 

2017

Date 31-Mar-16 Approval of Draft 

2017/18 Budget by 

Council on 31 March 

2017

Operational Approval of Draft 

Budget by Council on 

31 March 2017

Draft 2017/18 Budget 

approved by council 

on the 30 March 2017

Target Achieved None None CFO Council approved Draft 

Budget,  Council 

Resolution

Sustainable 

Financial 

Institution

Revenue 

Management

To promote revenue 

enhancement n within the 

financial year

To review and approve 

Revenue 

Enhancement 

Strategy 30 June 2017

Document Revenue 

Enhancemen

t Strategy not 

reviewed

Review and Approval 

of Revenue 

Enhancement 

Strategy by 30 June 

2017.

30/06/2017 Finalise the Draft 

Revenue 

Enhancement 

Strategy

Draft Revenue 

Enhancement 

Strategy finalised

Target Achieved None None CFO Council Approved 

Revenue Enhancement 

Strategy,  Council 

Resolution

Sustainable 

Financial 

Institution

Budget and 

Reporting

To ensure compliance with 

legislation within the 

financial year

To approve 2016/17 

Adjustment budget in 

council by 28 February 

2017

Date 28-Feb-16 Approval of 2016/16 

Adjustment budget in 

Council by 28 

February 2017

Operational Approval of 2016/16 

Adjustement budget in 

Council by 28 

February 2017

Adjustment Budget 

approved in council on 

the 27 February 2017

Target Achieved None None CFO Council approved 

adjustment budget,  

Council Resolution

Sustainable 

Financial 

Institution

Budget and 

Reporting

To ensure compliance with 

legislation within the 

financial year

# of Sec 32 Register 

developed and 

updated by 30 June 

2017.

Number 12 Sec 

registers 

developed

12           Sec 32 

register developed 

and updated by 30 

June 2017.

Operational 3                      Sec 32 

registers developed 

and updated

3 Sec 32 registers 

developed and 

updated

Target Achieved None None CFO Dated proof of Sec 32 

register

Sustainable 

Financial 

Institution

Budget and 

Reporting

To ensure compliance with 

legislation within the 

financial year

# of Finance 

compliance report 

submitted to 

Treasuries & 

CoGHSTA by 30 June 

2017.

Number 12      

Finance 

compliance 

report 

submitted 

12      Finance 

compliance report 

submitted 

Oerational 3                Finance 

compliance report 

submitted

3 Finance compliance 

reports submitted

Target Achieved None None CFO Financial reports

Sustainable 

Financial 

Institution

Budget and 

Reporting

To ensure compliance with 

legislation within the 

financial year

To submit monthly 

Sec 71 reports to 

Provincial treasury 

within 10 working days 

by 30 June 2017.

Date Sec 71 

reports 

submitted to 

Provincial 

Treasury 

within 10 

working days

Submission of 

monthly Sec 71 

reports to Provincial 

treasury within 10 

working days by 30 

June 2017.

Operational Sec 71 reports 

submitted to Provincial 

Treasury within 10 

working days

Monthly Finance 

reports (Sec 71) 

submitted within 10 

working days

Target Achieved None None CFO Dated proof of submission

Sustainable 

Financial 

Institution

Supply Chain 

Management

To ensure payment of 

service providers within 30 

days of the submission of 

invoices.

To pay invoices wiithin 

30 days of receipt 

from the service 

provider by 30 June 

2017.

Days Payment of 

invoices 

within 30 

days of 

receipt from 

the service 

Payment of invoices 

within 30 days of 

receipt from the 

service provider

Operational Payment of invoices 

within 30 days of 

receipt from the 

service provider.

Invoices were paid to 

service provider within 

30 days from receipt

Target Achieved None None CFO Dated proof of payment

KPA 4 MUNICIPAL FINANCIAL VIABILITY

KEY PERFORMANCE INDICATORS

OUTPUT 6: ADMINISTRATIVE AND FINANCIAL CAPABILITY 
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Sustainable 

Financial 

Institution

Assets 

Management

To ensure compliance with 

legislation within the 

financial year

# Assets verifications 

conducted in line with 

GRAP standards by 

30 June 2017.

Number 2 Assets 

verification 

conducted

4 Assets verifications 

conducted 

Operational 1 Assets verifications 

conducted 

1 Assets verification 

conducted in January 

2017 

Target Achieved None None CFO Quarterly Assets 

verification reports

Sustainable 

Financial 

Institution

MIG To effectively manage the 

financial affairs of the 

municipality within the 

financial year

% of PMU 

Management budget 

spent within the 

financial year

Percentage New 100% R 1 760 610 

PMU Management 

Budget spent

Capital 70% R1 232 427  

PMU Management 

Budget spent

80%, R 1 412 493. Target Achieved None None CFO Financial reports

Sustainable 

Financial 

Institution

Expenditure 

Management

To effectively manage the 

financial affairs of the 

municipality within the 

financial year

%  capital budget 

spent as approved by 

Council by 30 June 

2017.

Percentage 60,75% 100% R 103 079 

387.                              

Capital Budget spent

Capital 75% R 77 309 000 

385 Capital Budget 

spent

46%, R 46 878 423. 

budget spent

Target not Achived original capital budget 

for own funded was 

increased

CFO Financial reports

Sustainable 

Financial 

Institution

Expenditure 

Management

To effectively manage the 

financial affairs of the 

municipality within the 

financial year

%  Operational and 

maintanance budget 

spent as approved by 

Council by 30 June 

2017.

Percentage New 100% R 204 819 000 

Operational Budget 

spent

Operational 70% R 153 614 000 

000 Capital Budget 

spent

62%, R 126 744 000. Target not Achived CFO Financial reports

Sustainable 

Financial 

Institution

Expenditure 

Management

To effectively manage the 

financial affairs of the 

municipality within the 

financial year

% MIG expenditure by 

30 June 2017.

Percentage 100% 100% R54 976 000 

MIG expenditure

Capital 70% R 38 483 200 

MIG expenditure

60%,R33 066 000 Target not Achived CFO/ INDEP Financial reports

Sustainable 

Financial 

Institution

Expenditure 

Management

To effectively manage the 

financial affairs of the 

municipality within the 

financial year

% FMG expenditure by 

30 June 2017.

Percentage 100% 100% R 1 810 000 

FMG Expenditure

Operational 70% R1 267 000 FMG 

Expenditure

70%. R 1 269 014. Target Achieved None None CFO Financial reports

Sustainable 

Financial 

Institution

Expenditure 

Management

To effectively manage the 

financial affairs of the 

municipality within the 

financial year

% EPWP expenditure 

30 June 2017.

Percentage 100% 100% R 1 405 000 

EPWP expenditure

Operational 70% R 983 500  

EPWP expenditure

100%, R 1 405 000 Target Achieved None None CFO/ INDEP Financial reports

Sustainable 

Financial 

Institution

Expenditure 

Management

To effectively manage the 

financial affairs of the 

municipality within the 

financial year

% FBS expenditure by 

30 June 2017

Percentage 102% 100% R 418 652 

FBS expenditure

Operational 70% R 293 056 FBS 

expenditure

73 %,R 304 361. Target Achieved None None CFO Financial reports
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Vote 

Nr

Regio

n

Key 

Performance 

Area

Strategic 

Objective

Programme Measurable 

Objective/ 

Performance 

Indicator

Project Name Start Date Completion 

date

Project Owner Source of 

funding

Budget Quarter 3 3rd Quarter 

Acual 

performance

Remarks Challenges Corrective 

Measures

Evidence 

required

50 Head 

Office

Municipal 

Transformatio

n and 

Development

Sustainable 

Financial 

Institution

Office 

Management

To purchase  1 

Money Counting 

Machine by 31 

March 2017

Money Counting 

Machine

01/07/2016 30/06/2017 CFO GLM 5 000 Advertisement and  

appointment of 

Service Provider

Service provider 

not appointed

Target not 

Achieved

Slow 

procurement 

process

To finalise 

procurement in 

the 4th quarter

Completion 

certificate 

and delivery 

note

50 Head 

Office

Municipal 

Transformatio

n and 

Development

Sustainable 

Financial 

Institution

Office 

Management

To purchase  6 

Large lockable 

cash boxes (6) by 

30 June 2017

Large lockablle 

cash boxes (6)

01/07/2016 30/06/2017 CFO GLM 6 000 Advertisement and  

appointment of 

Service Provider

Service provider 

not appointed

Target not 

Achieved

Slow 

procurement 

process

To finalise 

procurement in 

the 4th quarter

Completion 

certificate 

and delivery 

note

50 Head 

Office

Municipal 

Transformatio

n and 

Development

Improved 

Governance and 

Organisational 

Excellence

Office 

Management

To Purchase 4 Slip 

Printers by 30 June 2017

Slip Printers (4) 01/07/2016 30/06/2017 CFO GLM 16 000 Slip Printers purchased 

and delivered

Slip printers 

purchased 

Target Achieved None None Delivery note

2016/17 CAPITAL WORKS PLAN

SUMMARY OF CAPITAL AND OPERATIONAL PROJECTS PER RESPONSIBLE MANAGER
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Vote Nr Strategic 

Objective

Programmes Measurable Objectives Performance 

measures/ Indicator

KPI Unit of 

measure

Baseline Annual Target 

(30/06/2017)

 Budget 

2017/2016

3rd Quarter (1 

Jan 31 Mar 

2017)

3rd Quarter 

Actual 

Performance

Remarks Challenges Corrective 

mesures

Responsible 

Person

Evidence 

required

Improved  

Governance and 

Organisational 

Excellence

Council To ensure functionality of 

Council committee within 

the financial year.

# of Council Meetings 

held by 30 June 2017.

Number 12 Council 

meetings held

4                

Council 

meetings held

Operational 1                

Council 

meetings held

3 Council 

meetings held

Target 

Achieved

None None Director Corp Agenda, 

Minutes & 

attandance 

register

Improved  

Governance and 

Organisational 

Excellence

Council To ensure functionality of 

EXCO committee within 

the financial year.

# of EXCO meetings held 

by 30 June 2017.

Number 12 EXCO 

meetings held

4                

EXCO meetings 

held

Operational 4            EXCO 

meetings held

3 EXCO 

meetings held

Target 

Achieved

None None Director Corp Agenda, 

Minutes & 

attandance 

register

Improved  

Governance and 

Organisational 

Excellence

Committees To ensure functionality of 

Council committee within 

the financial year.

# of Ward Committee 

reports submitted by 30 

June 2017.

Number 348 Ward 

Committee 

reports 

submitted 

300 ward 

committee 

reports 

submitted

Operational 90     ward 

committee 

reports 

submitted

90 ward 

committee 

reports 

submitted to 

office of the 

speaker

Target 

Achieved

None None Manager 

(Mayors 

Office)

Agenda, 

Minutes & 

attandance 

register

Improved  

Governance and 

Organisational 

Excellence

Committees To ensure functionality of 

Council within the financial 

year

# of MPAC meetings held 

by 30 June 2017.

Number 14 MPAC 

meetings held

12              

MPAC meetings 

held

Operational 3          MPAC 

meetings held

 6 MPAC 

meetings held

Target 

Achieved

None None Manager 

(Mayors 

Office)

Agenda, 

Minutes & 

attandance 

register

Improved  

Governance and 

Organisational 

Excellence

Committees To ensure functionality of 

Council within the financial 

year

% of MPAC resolutions 

implemented (# of 

resolutions taken/ # 

resolutions implemented) 

within a financial year

Percentage New % of MPAC 

resolutions 

implemented (# 

of resolutions 

taken/ # 

resolutions 

implemented)

Operational % of MPAC 

resolutions 

implemented (# 

of resolutions 

taken/ # 

resolutions 

implemented)

N/A N/A N/A N/A Municipal 

Manager

MPAC 

resolutions 

register

Improved  

Governance and 

Organisational 

Excellence

Human Resource 

management

To ensure functionality of 

Council within the financial 

year

# of LLF meetings held 

by 30 June 2017.

Number 13 LLF 

meetings held

12                 

LLF meetings 

held

Operational 3              LLF 

meetings held

 LLF meetings 

held

Target 

Achieved

None None Director Corp Agenda, 

Minutes & 

attandance 

register

Improved  

Governance and 

Organisational 

Excellence

Labour Relations To ensure functionality of 

Municipality within the 

financial year

% in implementation of 

LLF resolutions by 30 

June 2017(# of 

resolutions taken/ # of 

resolutions 

implemented).

Percentage 1 100% 

resolutions 

implemented (# 

of resolutions 

taken/ # of 

resoltions 

implemented).

Operational 100% 

resolutions 

implemented (# 

of resolutions 

taken/ # of 

resolutions 

implemented).

72%, 5/7 

resolutions 

resolved

Target not 

Achieved

Posts were 

interviewed but 

not appointed

To finalise the 

recruitment 

process

Director Corp Updated 

Resolutions 

register

KPA 5 : GOOD GOVERNANCE AND PUBLIC PARTICIPATION 

KEY PERFORMANCE INDICATORS

OUTCOME 9 (OUTPUT 5: DEEPEN DEMOCRACY THROUGH A REFINED WARD  COMMITTEE MODEL, OUTPUT 6: ADMINISTRATIVE AND FINANCIAL CAPABILITY)
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Vote Nr Strategic 

Objective

Programmes Measurable Objectives Performance 

measures/ Indicator

KPI Unit of 

measure

Baseline Annual Target 

(30/06/2017)

 Budget 

2017/2016

3rd Quarter (1 

Jan 31 Mar 

2017)

3rd Quarter 

Actual 

Performance

Remarks Challenges Corrective 

mesures

Responsible 

Person

Evidence 

required

Improved  

Governance and 

Organisational 

Excellence

Council To ensure functionality of 

Council committee within 

the financial year.

# of Council Meetings 

held by 30 June 2017.

Number 12 Council 

meetings held

4                

Council 

meetings held

Operational 1                

Council 

meetings held

3 Council 

meetings held

Target 

Achieved

None None Director Corp Agenda, 

Minutes & 

attandance 

register

KPA 5 : GOOD GOVERNANCE AND PUBLIC PARTICIPATION 

KEY PERFORMANCE INDICATORS

OUTCOME 9 (OUTPUT 5: DEEPEN DEMOCRACY THROUGH A REFINED WARD  COMMITTEE MODEL, OUTPUT 6: ADMINISTRATIVE AND FINANCIAL CAPABILITY)

Improved  

Governance and 

Organisational 

Excellence

Public 

Participation

To ensure public 

involvement in the IDP 

review

# of IDP/Budget/ PMS 

REP Forum meetings 

held by 30 June 2017.

Number 5 

IDP/Budget/PM

S REP Forum 

meetings held

5 

IDP/Budget/PM

S REP Forum 

meetings held

Operational 1 

IDP/Budget/PM

S REP Forum 

meetings held

1 

IDP/Budget/PMS 

REP forum held 

on the 28 March 

2017

Target 

Achieved

None None Director 

INDEP

Agenda & 

Attandance 

register

Improved  

Governance and 

Organisational 

Excellence

Public 

Participation

To ensure public 

involvement in the IDP 

review within a financial 

year

# of IDP/Budget/ PMS 

Steering Committee 

meetings held by 30 

June 2017.

Number 5 

IDP/Budget/PM

S Steering 

Committee 

meetings held

5 

IDP/Budget/PM

S Steering 

Committee 

meetings held

Operational 1 

IDP/Budget/PM

S Steering 

Committee 

meetings held

1 

IDP/Budget/PMS 

Steering 

committee held 

on the 27 March 

2017

Target 

Achieved

None None Director 

INDEP

Agenda & 

Attandance 

register

Improved  

Governance and 

Organisational 

Excellence

Public 

Participation

To promote accountability 

within the municipality

% of complaints resolved 

: # of complaints received 

/ # of complaints 

attended to within a 

financial year

Percentage % of complaints 

resolved : # of 

complaints 

received / # of 

complaints 

attended 

Operational % of complaints 

resolved : # of 

complaints 

received / # of 

complaints 

attended 

55 complaints 

received / 55 

complaints 

resolved

Target 

Achieved

None None Director 

Corps

Updated 

Complaints 

Management 

Register

Improved  

Governance and 

Organisational 

Excellence

Public 

Participation

To ensure public 

involvement in Mayoral  

Imbizo 's within a financial 

year

# of quarterly Community 

feedback meetings held 

within a financial  by 30 

June 2017.

Number 4 Mayoral 

Imbizo held

4             

Community 

feedback 

meetings held 

Operational 1             

Community 

Feedback 

meetings held 

2 Mayoral Imbizo 

held during the 

3rd qurter

Target 

Achieved

None None Manager 

(Mayors 

Office)

Agenda & 

Attandance 

register

Improved  

Governance and 

Organisational 

Excellence

Committees To ensure functionality of 

Audit committee within a 

financial year

# of Audit Committee 

meetings held by 30 

June 2017.

Number 

(Accumulative

)

6 Audit 

Committee 

meetings held

4 Audit 

Committee 

meeting held

Operational 1           Audit 

Committee 

meetings held

1 Audit 

Committee 

meeting held on 

the 6th March 

2017

Target 

Achieved

None None Municipal 

Manager

Agenda, 

Minutes & 

Attandance 

register

Improved  

Governance and 

Organisational 

Excellence

Committees To ensure functionality of 

Audit committee within a 

financial year

% of Audit and 

Performance Audit 

Committees resolutions 

implemented withina 

financial year

Percentage New % of Audit and 

Performance 

Audit  

Committee 

resolutions 

implemented

Operational % of Audit and 

Performance 

Audit  

Committee 

resolutions 

implemented

67%. 16/24 

resolutions 

implemented

Target not 

Achieved

Municipal 

Manager

Audit 

Committee 

resolutions 

register

GGPP KPI's  - 2016/17 SDBIP Page 27



Vote Nr Strategic 

Objective

Programmes Measurable Objectives Performance 

measures/ Indicator

KPI Unit of 

measure

Baseline Annual Target 

(30/06/2017)

 Budget 

2017/2016

3rd Quarter (1 

Jan 31 Mar 

2017)

3rd Quarter 

Actual 

Performance

Remarks Challenges Corrective 

mesures

Responsible 

Person

Evidence 

required

Improved  

Governance and 

Organisational 

Excellence

Council To ensure functionality of 

Council committee within 

the financial year.

# of Council Meetings 

held by 30 June 2017.

Number 12 Council 

meetings held

4                

Council 

meetings held

Operational 1                

Council 

meetings held

3 Council 

meetings held

Target 

Achieved

None None Director Corp Agenda, 

Minutes & 

attandance 

register

KPA 5 : GOOD GOVERNANCE AND PUBLIC PARTICIPATION 

KEY PERFORMANCE INDICATORS

OUTCOME 9 (OUTPUT 5: DEEPEN DEMOCRACY THROUGH A REFINED WARD  COMMITTEE MODEL, OUTPUT 6: ADMINISTRATIVE AND FINANCIAL CAPABILITY)

Improved  

Governance and 

Organisational 

Excellence

Risk To ensure functionality of 

Risk committee within the 

financial year.

# of Risk Committee 

meetings held by 30 

June 2017.

Number 

(Accumulative

)

2 Risk 

Committee 

meetings held

4 Risk 

Committee 

meetings held

Operational 1             Risk 

Committee 

meetings held

 Risk meeting 

held on 10 

February 2017

Target 

Achieved

None None Municipal 

Manager

Agenda, 

Minutes & 

Attandance 

register

Improved  

Governance and 

Organisational 

Excellence

Legal To monitor response in 

terms of the fraud and 

corruption cases 

registered

# of Fraud and 

Corruption cases 

investigated : # of cases 

registered / # of cases 

investigated within a 

financial year

Number New # of Fraud and 

Corruption 

cases 

investigated : # 

of cases 

registered / # of 

cases 

investigated 

yearly 

# of Fraud and 

Corruption 

cases 

investigated : # 

of cases 

registered / # of 

cases 

investigated 

quarterly 

No cases 

reported 

N/A N/A N/A Director 

Corps

Updated 

Fraud and 

Corruption 

case register

Improved  

Governance and 

Organisational 

Excellence

Internal Audit To conduct quarterly 

assessment on municipal 

performance information.

# of performance audit 

reports issued by 30 

June 2017.

Number 4    

Performance 

audit reports 

issued

4    

Performance 

audit reports 

issued

Operational 1    

Performance 

audit reports 

issued

1 Performance 

audit reports 

issued

Target 

Achieved

None None Municipal 

Manager

Performance 

Audit report 

tabled in 

council and 

resolution

Improved  

Governance and 

Organisational 

Excellence

Audit To submit the AG action 

plan to council within a 

financial year

Submission of AG Action 

plan to Council by 31 

January 2017

Date 31/01/2016 31/01/2017 Operational 31/01/2017 30/01/2017 Target 

Achieved

None None Municipal 

manager

Council 

Approved AG 

Action plan

Improved  

Governance and 

Organisational 

Excellence

Audit To attain Clean Audit by 

ensuring compliance to all 

governance; financial 

management and 

reporting requirements by 

30 June 2017

% in AG queries resolved 

(2015/16) by 30 June 

2017.

Percentage 81% 100% Audit 

queries 

addresed

Operational 50% AG issues 

resolved

3%, 2/68 issues 

resolved

Target not 

Achieved

Municipal 

Manager/ All 

Directors

resolved and 

audited AG 

issues and 

POE 's 

submitted

Improved  

Governance and 

Organisational 

Excellence

Internal Audit To monitor implementation 

of internal audit action plan 

within a financial year

 % of internal audit 

findings resolved (# of  

Internal Audit issues 

resolved / # of issues 

raised) by 30 June 2017.

Percentage 14% 100% internal 

audit findings 

resolved

Operational 75% internal 

findings 

resolved

62.5%, 10 /16 

Internal audit 

issues resolved

Target not 

Achieved

Internal audit not 

resolved 

Municipal 

Manager/ All 

Directors

Proof of 

Internal Audit 

findings 

resolved
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Vote Nr Strategic 

Objective

Programmes Measurable Objectives Performance 

measures/ Indicator

KPI Unit of 

measure

Baseline Annual Target 

(30/06/2017)

 Budget 

2017/2016

3rd Quarter (1 

Jan 31 Mar 

2017)

3rd Quarter 

Actual 

Performance

Remarks Challenges Corrective 

mesures

Responsible 

Person

Evidence 

required

Improved  

Governance and 

Organisational 

Excellence

Council To ensure functionality of 

Council committee within 

the financial year.

# of Council Meetings 

held by 30 June 2017.

Number 12 Council 

meetings held

4                

Council 

meetings held

Operational 1                

Council 

meetings held

3 Council 

meetings held

Target 

Achieved

None None Director Corp Agenda, 

Minutes & 

attandance 

register

KPA 5 : GOOD GOVERNANCE AND PUBLIC PARTICIPATION 

KEY PERFORMANCE INDICATORS

OUTCOME 9 (OUTPUT 5: DEEPEN DEMOCRACY THROUGH A REFINED WARD  COMMITTEE MODEL, OUTPUT 6: ADMINISTRATIVE AND FINANCIAL CAPABILITY)

Improved  

Governance and 

Organisational 

Excellence

Risk 

management

To ensure efffective 

implementation  of risk 

mitigations actions 30 

June 2017.

 % of Risk issues 

resolved (#  Risk issues 

implemented / resolved / 

# of risks identified) by 30 

June 2017.

Percentage 81% 100% Risk 

issues resolved

Operational 75% Risk 

issues resolved

48%, 15/31 risk 

issues resolved

Target not 

Achieved

Risk from 

directorates not 

fully 

implemented

Municipal 

Manager/ All 

Directors

Resolved 

Risk issues 

and POE 

submitted
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Vote 

Nr

Regio

n

Key 

Performance 

Area

Strategic 

Objective

Programme Measurable 

Objective/ 

Performance 

Indicator

Project Name Start Date Completion 

date

Project Owner Source of 

funding

Budget Adjusted 

Budget

Quarter 3 3rd Qurter 

Actual 

Performance

Remarks Challenges Corrective 

Measures

Evidence 

required

40 Head 

Office

Municipal 

Transformation 

and 

Development

Improved 

Governance and 

Organisational 

Excellence

Office 

Management

To Purchase 1 

Podium  by 30 June 

2017

Podium 01/07/2016 30/06/2017 Director Corps GLM 5 000 5 000 Develop and 

submit 

specification to 

SCM 

Specifications 

submitetd to 

SCM

Target Achieved None None Delivery note

40 Head 

Office

Municipal 

Transformation 

and 

Development

Improved 

Governance and 

Organisational 

Excellence

Office 

Management

To purchase 1 

recording Machine 

for Imbizo and 

Corporate by 30 

June 2017.

Recording 

machines Imbizo & 

Corporate

01/07/2016 30/06/2017 Director Corps GLM 20 000 20 000 Develop and 

submit 

specification to 

SCM 

Specifications 

submitetd to 

SCM

Target Achieved None None Completion 

certificate, 

Progress 

report

40 Head 

Office

Municipal 

Transformation 

and 

Development

Improved 

Governance and 

Organisational 

Excellence

Office 

Management

To purchase 4 

Suggestions boxes 

by 30 June 2017

Suggestion Boxes 

(4)

01/07/2016 30/06/2017 Director Corps GLM 0 60 000 Develop and 

submit 

specification to 

SCM 

Specifications 

submitetd to 

SCM

Target Achieved None None Completion 

certificate, 

Progress 

report

41 Head 

Office

Municipal 

Transformation 

and 

Development

Improved 

Governance and 

Organisational 

Excellence

Property Services To renovate 

Mokwakwaila Sub 

Office by 30 June 

2017

Renovation of 

Mokwakwaila Sub 

Office

01/07/2016 30/06/2017 Director INDEP GLM 0 500 000 erecting the 

main entrance 

gate, replacing 

the palisate 

fence, painting 

the main 

biulding

Service 

provider not 

appointed

Target not 

Achieved
Slow 

procurement 

process

To finalise the 

appointment of 

the service 

provider in the 

4th quarter 

Payment 

certificate & 

Progress 

report

2016/17 CAPITAL WORKS PLAN

SUMMARY OF CAPITAL AND OPERATIONAL PROJECTS PER RESPONSIBLE MANAGER
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