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C3.1 DESCRIPTION OF WORKS 

C3.1.1 Employer’s Objectives 

The employer’s objectives are to fast track the delivery of public infrastructure using labour 

intensive methods as part of the Expanded Public Works Programme (EPWP).The 

construction of the road will provide reliable access to the surrounding communities and the 

overall standard of living for the residents will ultimately be raised.. 

Labour-intensive works 

Labour-intensive works comprise the activities described in SANS 1921-5, Earthworks 

activities which are to be performed by hand, and its associated specification data. Such 

works shall be constructed using local workers who are temporarily employed in terms of 

this Scope of Work. 

 

C3.1.2 Overview and Location of Works 

 The project is located in Mabosana Village in Modjadjiskoof Hills of the Greater Letaba 

Municipality under Mopani District of the Limpopo Province, about 150km Northeast of 

Polokwane. 

C3.1.3 Extent of Works 

a) Proposed maintenance strategies on the pavement and surfacing based on visual 

assessment and intrusive investigation. 

 

I. Periodic maintenance by providing slurry seal on the existing asphalt in 

combination with base repairs where required and a full structural rehabilitation 

of the section between km 0+200 to 0+350, where pavement structure failed. 

 

II. Full depth structural rehabilitation by reprocessing the sub-base and base to 

granular sub-base and providing 150mm of BSM base and seal with 30mm 

asphalt surfacing. This method provides a fully depth. 

 

b) Proposed maintenance of stormwater structures and road furniture 
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• Clearing of inlets and outlets of culverts, kerb inlets, catch pits and manholes that 

are blocked by loose soil and debris 

• Replacement of broken kerb-inlet covers  

• Replacement of broken kerbs and provision of burier kerbs where the road is on 

cut. 

• Provision of road signs and markings. 

C3.1.4 Location of the Works   

The project is located within Greater Letaba Municipality under Capricorn district of Limpopo 

province.  Uitzicht street road is found on the North West of Modjadji skloof approximately 

0.65km from the city centre at coordinates  

• 23°41'36.47"S  

• 30° 8'8.00"E.  

C3.1.5 Temporary Works 

 The temporary work to be undertaken is the construction of bypass, watering and 

maintenance to keep it smooth and safer while constructing the road. Temporary 

accommodation of traffic will also be done by means of placing temporary road signs before 

the commencement of any work within the road formation. Temporary road signs will be 

removed on completion of the construction work when they are no longer required. 

C3.1.6 General Information 

 C3.1.6.1 Drawings 

 The reduced drawings contained in Annexure C5.2 that form part of the tender document 

shall be used for tender purposes only. Further drawings are to be provided on an on-going 

basis by the engineer. 

 The contractor will be supplied with an unreduced 0,05 mm thick transparent polyester print 

of each of the drawings.  These polyester prints are issued free of charge and the 

contractor shall make any additional prints he may require at his own cost. 

 Any information in the possession of the contractor, which the resident engineer requires to 

complete the as-built drawings, shall be supplied to the resident engineer before a 

certificate of completion will be issued. 
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 Only figured dimensions shall be used and drawings shall not be scaled unless so 

instructed by the engineer.  The engineer will supply all figured dimensions omitted from the 

drawings. 

C3.1.6.2 Power, Water Supply and Other Services 

 The contractor shall make his own arrangements concerning the supply of electrical power 

and all other services. No direct payment will be made for the provision of electrical and 

other services. The cost of providing these services will be deemed to be included in the 

rates and amounts tendered for the various items of work for which these services are 

required. 

C3.1.6.3 Contractor’s Camp Site and Security 

 The contractor shall make his own arrangements regarding the establishment of a camp 

site and housing for his construction personnel and all regulations stipulated by the local 

authority shall be adhered to. 

 It is anticipated that the contractor’s choice of a camp site will be influenced by the 

availability of telephone and electrical connections as well as the supply of potable water. 

 Provision is made in these specifications for the erection of a security fence around the site 

offices. The contractor shall be responsible for the security of his personnel and 

constructional plant on and around the site of the works and for the security of his camp, 

and the employer will consider no claims in this regard. 

C3.1.6.4 Additional Requirements for Construction Activities 

C3.1.6.4.1 The contractor may not commence constructional activities before adequate provision has 

been made to accommodate traffic in accordance with the requirements of this document 

and the South African Road Traffic Signs Manual. 

C3.1.6.4.2 The contractor shall submit proposals in connection with directional signs to the engineer 

for approval. 

C3.1.6.5 Programme Requirements for Construction Activities 

 The contractor shall programme his activities to be suitable in terms of his resources to 

complete the contract inside the stipulated time period. 

C3.1.6.6 Construction in Confined Areas 
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 It may be necessary for the contractor to work in confined areas. In certain areas the width 

of the fill material and pavement layers may reduce to zero and the working space may be 

confined. The method of construction in these confined areas depends on the contractor’s 

construction plant. However, the contractor must note that measurement and payment will 

be in accordance with the specified cross-sections and dimensions, irrespective of the 

method used to achieve these cross-sections and dimensions, and that the rates and 

amounts tendered will be deemed to include full compensation for any special equipment or 

construction methods or for any difficulty encountered in working in confined areas and 

narrow widths, and at or around obstructions, and that no extra payment will be made nor 

will any claim for payment be considered on account of these difficulties. 

C3.1.7 Labour Regulations 

A27  Payment for the labour-intensive component of the works 

Payment for works identified in clause 2.3 “the Extent of the Project” in the Project 

Specifications as being labour-intensive shall only be made in accordance with the 

provisions of the Contract if the works are constructed strictly in accordance with the 

provisions of the scope of work. Any non-payment for such works shall not relieve the 

Contractor in any way from his obligations either in contract or in delict. 

A28  Applicable labour laws 

The Ministerial Determination for Special Public Works Programmes, issued in terms of the 

Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government 

Notice R347 in Government Gazette 33310 of 4 May 2012, available at: 

http://www.sabinet.co.za as reproduced below, shall apply to works described in the scope 

of work as being labour intensive and which are undertaken by unskilled or semi-skilled 

workers. 

All the provisions of the Ministerial Determination: Expanded Public Works Programme 

published under Government Notice R949 in Government Gazette 33665 of 22 October 

2010 will be suspended by this Ministerial determination with effect from the date of 

implementation. 

A29     Introduction 

This document contains the standard terms and conditions for workers employed in 

elementary occupations on an Expanded Public Works Programme (EPWP). These terms 

http://www.sabinet.co.za/
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and conditions do NOT apply to persons employed in the supervision and management of a 

SPWP. 

                     In this document — 

(a) "department" means any department of the State, implementing agent or 

contractor; 

(b) "employer" means any department, implementing agency or contractor that 

hires workers to work in elementary occupations on a EPWP; 

(c) "worker" means any person working in an elementary occupation on a 

EPWP; 

(d) "elementary occupation" means any occupation involving unskilled or semi-

skilled work; 

(e) "management" means any person employed by a department or 

implementing agency to administer or execute an EPWP; 

(f) "task" means a fixed quantity of work; 

(g) "task-based work" means work in which a worker is paid a fixed rate for 

performing a task; 

(h) "task-rated worker" means a worker paid on the basis of the number of 

tasks completed; 

(i) "time-rated worker" means a worker paid on the basis of the length of time 

worked. 

A30 Terms of Work 

A30.1  Workers on an EPWP are employed on a temporary basis or contract basis. 

A31 Normal Hours of Work 

A31.1    An employer may not set tasks or hours of work that require a worker to work 

(a) more than forty hours in any week; 

(b) On more than five days in any week; and 

(c) For more than eight hours on any day. 
 

A31.2 An employer and worker may agree that a worker will work four days perweek. The worker 
may then work up to ten hours per day. 

A31.3 A task-rated worker may not work more than a total of 55 hours in any week to complete the 
tasks allocated (based on a 40-hour week) to that worker. 

 A32  Meal Breaks 
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 A32.1   A worker may not work for more than five hours without taking a meal break of at least thirty 
minutes duration. 

  A32.2 An employer and worker may agree on longer meal breaks. 

A32.3 A worker may not work during a meal break. However, an employer may require a worker to 
perform duties during a meal break if those duties cannot be left unattended and cannot be 
performed by another worker. An employer must take reasonable steps to ensure that a worker is 
relieved of his or her duties during the meal break. 

 
A32.4 A worker is not entitled to payment for the period of a meal break. However, a worker who is paid 

on the basis of time worked must be paid if the worker is required to work or to be available for 
work during the meal break. 

A33  Special Conditions for Security Guards 

A33.1   A security guard may work up to 55 hours per week and up to eleven hours per day. 

A33.2  A security guard who works more than ten hours per day must have a meal break of at least 
one hour or two breaks of at least 30 minutes each. 

 A34 Daily Rest Period 

Every worker is entitled to a daily rest period of at least twelve consecutive hours. The 
daily rest period is measured from the time the worker ends work on one day until the time 
the worker starts work on the next day. 

A35  Weekly Rest Period 

Every worker must have two days off every week. A worker may only work on their day off 
to perform work which must be done without delay and cannot be performed by workers 
during their ordinary hours of work ("emergency work"). 

A36  Sick Leave 

A36.1 Only workers who work more than 24 hours per month have the right to claim sick-pay 

in terms of this clause. 

A36.2  A worker who is unable to work on account of illness or injury is entitled to claim one  

day's paid sick leave for every full month that the worker has worked in terms of a 

contract. 
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A36.3  A worker may accumulate a maximum of twelve days' sick leave in a year. 

A36.4  Accumulated sick-leave may not be transferred from one contract to another 

contract. 

A36.5 An employer must pay a task-rated worker the worker's daily task rate for a day's sick 

leave. 

A36.6 An employer must pay a time-rated worker the worker's daily rate of pay for a day's 

sick leave. 

A36.7 An employer must pay a worker sick pay on the worker's usual payday. 

A36.8 Before paying sick-pay, an employer may require a worker to produce a certificate 

stating that the worker was unable to work on account of sickness or injury if the 

worker is — 

(a) absent from work for more than two consecutive days; or 

(b) absent from work on more than two occasions in any eight-week period. 
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A36.9 A medical certificate must be issued and signed by a medical practitioner, 
a qualified nurse or a clinic staff member authorised to issue medical 
certificates indicating the duration and reason for incapacity. 

A36.10 A worker is not entitled to paid sick-leave for a work-related injury 
or occupational disease for which the worker can claim compensation 
under the Compensation for Occupational Injuries and Diseases Act. 

A37 Maternity Leave 

A37.1 A worker may take up to four consecutive months' unpaid maternity leave. 

A37.2 A worker is not entitled to any payment or employment-related 
benefits during maternity leave. 

A37.3 A worker must give her employer reasonable notice of when she will 
start maternity leave and when she will return to work. 

A37.4 A worker is not required to take the full period of maternity leave. However, 
a worker may not work for four weeks before the expected date of bird of 
her child or for six weeks after the birth of her child, unless a medical 
practitioner, midwife or qualified nurse certifies that she is fit to do so. 

A37.5 A worker may begin maternity leave — 

(a) four weeks before the expected date of birth; or 

(b) on an earlier date — 

(i) if a medical practitioner, midwife or certified nurse certifies 

that it is necessary for the health of the worker or that of her 

unborn child; or 

(ii) if agreed to between employer and worker; or 

(c) on a later date, if a medical practitioner, midwife or certified 

nurse has certified that the worker is able to continue to work 

without endangering her health. 

A37.6 A worker who has a miscarriage during the third trimester of pregnancy 

or bears a stillborn child may take maternity leave for up to six weeks after 

the miscarriage or stillbirth. 

 A38 Family responsibility leave 

A38.1 Workers, who work for at least four days per week, are entitled to three 
days paid family responsibility leave each year in the following 
circumstances - 
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(a) when the employee's child is born; 

(b) when the employee's child is sick; 

(c) in the event of a death of — 

(i) the employee's spouse or life partner; 

(ii) the employee's parent, adoptive parent, grandparent, 
child, adopted child, grandchild or sibling. 

A39 Statement of Conditions 

A39.1 An employer must give a worker a statement containing the following 
details at the start of employment — 

(a) the employer's name and address and the name of the EPWP; 

(b) the tasks or job that the worker is to perform; and 

(c) the period for which the worker is hired or, if this is not certain, 
the expected duration of the contract; 

(d) the worker's rate of pay and how this is to be calculated; 

(e) the training that the worker will receive during the EPWP. 

A39.2 An employer must ensure that these terms are explained in a 
suitable language to any employee who is unable to read the statement. 

A39.3 An employer must supply each worker with a copy of these conditions 
of employment. 

A40 Keeping Records 

A40.1 Every employer must keep a written record of at least the following — 

(a) the worker's name and position; 

(b) copy of an acceptable worker identification 

(c) in the case of a task-rated worker, the number of tasks 

completed by the worker; 

(d) in the case of a time-rated worker, the time worked by the worker; 

(e) payments made to each worker. 

 

A40.2 The employer must keep this record for a period of at least three years 
after the completion of the EPWP. 
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A41 P a y m e nt  

A41.1 An employer must pay all wages at least monthly in cash or by cheque or 
into a bank account. 

A41.2  A worker may not be paid less than the minimum EPWP wage rate of 
R66.34 per day or per task, This will be adjusted annually on the 1s of 
November in-line with inflation (available CPI as provided by StatsSA 
six (6) weeks before implementation), 

A41.3 A task-rated worker will only be paid for tasks that have been completed. 

A41.4 An employer must pay a task-rated worker within five weeks of the work 
being completed and the work having been approved by the manager 
or the contractor having submitted an invoice to the employer. 

A41.5 A time-rated worker will be paid at the end of each month, 

A41.6 Payment must be made in cash, by cheque or by direct deposit into a bank 
account designated by the worker. 

A41.7 Payment in cash or by cheque must take place - 

(a) at the workplace or at a place agreed to by the worker; 

(b) during the worker's working hours or within fifteen minutes of 

the start or finish of work; 

(c) in a sealed envelope which becomes the property of the worker. 

 

A41.8 An employer must give a worker the following information in writing -- 

(a) the period for which payment is made; 

(b) the numbers of tasks completed or hours worked; 

(c) the worker's earnings; 

(d) any money deducted from the payment; 

(e) the actual amount paid to the worker. 

 

A41.9 If the worker is paid in cash or by cheque, this information must be 
recorded on the envelope and the worker must acknowledge receipt of 
payment   by signing for it. 

A41.10  If a worker's employment is terminated, the employer must pay all 
monies owing to that worker within one month of the termination of 
employment. 

A42 Deductions 
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A42.1 An employer may not deduct money from a worker's payment unless 
the deduction is required in terms of a law. 

A42.2  An employer must deduct and pay to the SA Revenue Services any      
income tax that the worker is required to pay. 

A42.3  An employer who deducts money from a worker's pay for payment to     
another person must pay the money to that person within the time 
period and other requirements specified in the agreement law, court 
order or arbitration award concerned. 

A42.4 An employer may not require or allow a worker to — 

(a) repay any payment except an overpayment previously made 

by the employer by mistake; 

(b) state that the worker received a greater amount of money than 

the employer actually paid to the worker; or 

(c) pay the employer or any other person for having been employed, 

 

A43 Health and Safety 

A43.1 Employers must take all reasonable steps to ensure that the 
working environment is healthy and safe. 

A43.2    A worker must — 

(a) work in a way that does not endanger his/her health and safety 

or that of any other person; 

(b) obey any health and safety instruction; 

(c) obey all health and safety rules of the EPWP; 

(d) use any personal protective equipment or clothing issued by 

the employer; 

(e) report any accident, near-miss incident or dangerous 

behaviour by another person to their employer or manager. 

 

A44 Compensation for Injuries and Diseases 

A44.1 It is the responsibility of the employers (other than a contractor) to arrange 

for all persons employed on a EPWP to be covered in terms of the 
Compensation for Occupational Injuries and Diseases Act, 130 of 1993. 

A44.2  A worker must report any work-related injury or occupational disease to 
their employer or manager. 

A44.3  The employer must report the accident or disease to the Compensation 
Commissioner. 
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A44.4 An employer must pay a worker who is unable to work because of an 
injury caused by an accident at work 75% of their earnings for up to 
three months. The employer will be refunded this amount by the 
Compensation Commissioner. This does NOT apply to injuries caused 
by accidents outside the workplace such as road accidents or accidents 
at home. 

 

 

 

 

 

A45 Termination 

A45.1  The employer may terminate the employment of a worker for good cause 
after following a fair procedure. 

A45.2 A worker will not receive severance pay on termination. 

A45.3  A worker is not required to give notice to terminate employment. However, a 
worker who wishes to resign should advise the employer in advance to 
allow the employer to find a replacement. 

A45.4  A worker who is absent for more than three consecutive days without 
informing the employer of an intention to return to work will have terminated the 
contract, However, the worker may be re-engaged if a position becomes available. 

A45.3  A worker who does not attend required training events, without good reason, will 
have terminated the contract. However, the worker may be re-engaged if a position 
becomes available, 

A46 Certificate of Service 

  On termination of employment, a worker is entitled to a certificate stating — 

(a) the worker's full name; 

(b) the name and address of the employer; 

(c) the EPWP on which the worker worked; 
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(d) the work performed by the worker; 

(e) any training received by the worker as part of the EPWP; 

(f) the period for which the worker worked on the EPWP; 

(g) any other information agreed on by the employer and worker. 
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C3.2 ENGINEERING 

C3.2.1 Design 

 (a) The Employer is responsible for the design of the permanent Works as 

reflected in these Contract Documents unless otherwise stated. 

 (b) The Contractor is responsible for the design of the temporary Works 

and their compatibility with the permanent Works. 

 (c) The Contractor shall supply all details necessary to assist the engineer 

in the compilation of the as-built drawings. 

C3.2.2 Employer’s Design 

 (a) Detail description of Works 

 (b) General Works 

 (c) Sign Gantries.  E.g. 

   

C3.2.3 Contractor’s Design 

 Where contractor is to supply the design of designated parts of the permanent 

Works or temporary Works he shall supply full working drawings supported by a 

professional engineer’s design certificate. 

C3.2.4 Design procedures 

 All designs and modifications thereto shall be communicated in writing and the 

contractor and engineer shall maintain master lists to record and track all 

transactions. 
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C3.3 PROCUREMENT 

PREFERENTIAL PROCUREMENT POINT SYSTEM POLICY 

C3.3.1 GENERAL CONDITIONS 

The abovementioned provisions of this policy document shall apply subject to the following 

terms and conditions: 

C3.3.1.1 Company Registration 

Whereas the Agency shall have the above responsibilities, the respective and prospective 

service providers shall be:  

(a) Formally registered entity, in compliance with the applicable legislation such as 

the Companies Act, the Close Corporations Act , other related industry 

regulatory bodies, and professional bodies, where required; 

(b) Registered with the South African Revenue Services for all categories of taxes 

applicable to it. 

C3.3.1.2 Tender Evaluation 

(a) Only a tenderer who has completed and signed the declaration part of the tender 

documentation may be considered for preference points. 

(b) The Municipality may, before a tender is adjudicated or at any time, require a 

tenderer to substantiate claims it has made with regard to preference. 

(c) The Municipality shall, when calculating comparative prices, take into account 

any discounts, which have been offered unconditionally. 

(d) A discount, which has been offered conditionally must, despite not being taken 

into account for evaluation purposes, be implemented when payment is effected. 

(e) In the event that different prices are tendered for different periods of a contract, 

the price for each period must be regarded as a firm price if it conforms to the 

definition of a “firm price”. 

(f) Points scored must be rounded off to the nearest 2 decimals. 

(g) In the event that two or more tenders have scored equal total points, the 

successful tender must be the one scoring the highest number of preference 

points for specified goals. Should two or more tenders be equal in all respects, 

the award shall be decided by the drawing of lots. 

C3.3.1.3 Principles 
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(a) Preference points stipulated in respect of a tender must include preference 

points for equity ownership by HDIs. 

(b) The equity ownership contemplated in sub-regulation (C3.3.1.3(a)) must be 

equated to the percentage of an enterprise or business owned by individuals or, 

in respect of a company, the percentage of a company’s shares that are owned 

by individuals, who are actively involved in the management of the enterprise or 

business and exercise control over the enterprise, commensurate with their 

degree of ownership as the closing date of the tender. 

(c) In the event that the percentage of ownership contemplated in sub regulation 

(C3.3.1.3 (b)) changes after the closing date of the tender, the tenderer must 

notify The Agency and such tenderer will not be eligible for any preference 

points. 

(d) Preference points may not be claimed in respect of individuals who are not 

actively involved in the management of an enterprise or business and who do not 

exercise control over an enterprise or business commensurate with their degree 

of ownership. 

(e) Subject to sub-regulations C3.3.1.3 (a), (b), (c) and (d), all claims made for 

equity ownership by an HDI must be considered according to the following 

criteria: 

 i. Equity within private companies must be based on the percentage of 

equity ownership; 

 ii. Preference points may not be awarded to public companies and tertiary 

institutions; 

 iii. The following formula must be applied to calculate the number of points 

for equity ownership by an HDI: 

  
100

EP
NOPNEP =  

 Where 

 NEP =  Points awarded for equity ownership by an HDI 

 NOP =   The maximum number of points awarded for equity ownership by an 

HDI 

 EP = The percentage of equity ownership by an HDI within the enterprise or 

business, determined in accordance with sub-regulations C3.3.1.3 (a), 

(b), (c) and (d). 
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(f) Equity claims for a Trust may only be allowed in respect of those persons who 

are both trustees and beneficiaries and who are actively involved in the 

management of the Trust. 

(g) Documentation to substantiate the validity of the credentials of the trustees 

contemplated in sub-regulation C3.3.1.3 (f) must be submitted to the relevant 

The Agency. 

(h) A Consortium or Joint Venture may, based on the percentage of the contract 

value managed or executed by their HDI members, be entitled to equity 

ownership in respect of an HDI. 

(i) The number of points scored for a Consortium or Joint Venture must be added to 

the number of points scored for achieving specified goals. 

(j) The points contemplated in sub-regulation C3.3.1.3 (i) must be added to the 

points scored for price, in order to establish the total number of points scored. 

(k) Subject to regulations C3.3.1.3 (i), the contract must be awarded to the tender, 

which scores the highest points. 

(l) A person awarded a contract as a result of preference for contracting with, or 

providing equity ownership to, an HDI, may not subcontract more that 25 % of 

the value of the contract to a person who is not an HDI or does not qualify for 

such preference. 

C3.3.1.4 Declarations 

A tenderer must, in the stipulated manner, declare that- 

(a) The information provided is true and correct; 

(b) The signatory to the tender document is duly authorised; and 

(c) Documentary proof regarding any tendering issue will, when required, be 

submitted to the satisfaction of the relevant The Agency. 

C3.3.1.5 Penalties 

(a) The Municipality shall, upon detecting that a preference in terms of the Act and 

these regulations has been obtain on a fraudulent basis, or any specified goals 

are not attained in the performance of the contract, act against the person 

awarded the contract. 

(b) The Municipality may, in addition to any other remedy it may have against the 

person contemplated in sub-regulations C3.3.1.5(a). 

(c) Recover all costs, losses or damages it has incurred or suffered as a result of 
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that person’s conduct;  

(d) Cancel the contract and claim any damages which it has suffered as a result of 

having to make less favourable arrangements due to such cancellation; 

(e) Impose a financial penalty more severe than the theoretical financial preference 

associated with the claim which was made in the tender; and  

(f) Restrict the contractor, its shareholders and directors from obtaining business 

from the Agency for a period not exceeding 10 years. 

(g) The Municipality reserves the right to have access and/or require production of 

the original or certified proof of any such registration at a time agreed to by the 

parties or as may be prescribed by law. 

C3.3.1.6 Areas of Policy Coverage 

The above-mentioned provisions of this policy shall apply subject to, but not limited to, the 

following entities and/or activity: 

(a) Procurement of goods or services; 

(b) Appointment of consultants; 

(c) Appointment of contractors, subcontractor, consortia and joint venture 

contractors; 

C3.3.1.7 Criteria for Tender Evaluation 

The Agency shall use the following criteria to evaluate tenders: - 

(a) Compliance with tender conditions; 

(b) Preference point system 90/10 on tenders with a Rand value above R500 000 

(five hundred thousand Rand) and preference point system 80/20 for tenders 

with a Rand value equal to, or above R30 000 but up to a Rand value of R500 

000 (Five hundred thousand Rand);  

(c) Status of the enterprise; and 

(d) Price and functionality. 

C3.3.1.8 Preference Point System: 80/20 

The following formula shall be used to calculate the points in respect of tenders/procurement 

with a Rand value equal to, or above R30 000 and up to a R500 000 (five hundred thousand 

Rand). The Municipality may, however, apply this formula for procurement with a value less 

than R30 000, if and when appropriate. The formula shall be used to determine points for 
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price and functionality. 








 −
−=

min

min
180

P

PPt
Ps  

Where: Ps   =  Points scored for price and functionality for the tender under 

consideration.  

 Pt   = Rand value of tender under consideration. 

 Pmin = Rand value of the lowest acceptable tender. 

(a) A maximum of 20 points may be awarded to a tenderer for being a Historically 

Disadvantaged Individual or a prorata thereof commensurate with the 

percentage of an HDI in a firm or a JV. 

(b) The points scored by a tenderer in respect of the HDI shareholding will be added 

to the points scored for price and functionality. 

(c) Only the tenderer with the highest number of points scored may be awarded. 

C3.3.1.9 Preference Point System:  90/10 

The following formula must be used to calculate the points in respect of tenders/procurement 

with a Rand value above R500 000 (five hundred thousand Rand). This formula should be 

used to determine points for price and functionality.  








 −
−=

min

min
190

P

PPt
Ps  

Where:  Ps    =  Point scored for price and functionality for the tender under 

consideration.  

        Pt    = Rand value of tender under consideration. 

      Pmin   = Rand value of the lowest acceptable tender. 

(a) A maximum of 10 points may be awarded to a tenderer for being an Historically 

Disadvantaged Individual or a prorata thereof commensurate with the 

percentage of an HDI in a firm or a JV.  

(b) The points scored by a tenderer in respect of the HDI shareholding will be added 

to the points scored for price and functionality. 

(c) Only the tenderer with the highest number of points scored may be awarded. 

C3.3.1.10 Award of Contract to Tender not Scoring the Highest Number of Points 
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(a) Despite the fact that only the tenderer with the highest number of points scored 

may be awarded, a contract may, on reasonable and justifiable ground, be 

awarded to a tender that did not score the highest number of points. 

C3.3.2 APPOINTMENT OF CONTRACTORS 

C3.3.2.1 Procedure for Invitation of Tenders 

Tenders will be invited publicly through the general media and other forms of communication 

to ensure that the target communities are reached. The intention is to ensure that the 

SMME’s in rural areas that may not be in a position to access the general press is also 

reached. 

C3.3.2.2 The tender invitation shall include: 

(a) Specifications and description of project or service to be procured. 

(b) Tendering information and documentation will be in English; 

(c) A non-refundable charge shall be payable to cover the cost of the tender 

documents and specifications; 

(d) In the event where normal tendering is not practical due to other constraints, at 

least three (3) selected service providers shall be invited to submit quotations. 

C3.3.2.3 Compulsory Requirements 

The following requirements shall be applicable to all tenders and non-adherence thereto 

shall result in an automatic disqualification of the tender submitted: 

(a) Attendance of site inspection for briefing; 

(b) Submission of valid original tax clearance certificate. 

(c) Authority to act and contractually bind the tenderer. 

C3.3.2.4 Closure and Opening of Tenders  

Tenders shall close on a date and time specified in tender document and shall be opened 

and read in public. 

C3.3.2.5 Evaluation of Tenders 

Tenders to be evaluated shall fall within the following parameters: 

(a) The consultant shall estimate the value of the tender, and those that fall within –

20 % and +20% threshold of the estimate shall be used to determine the 

average price of tenders submitted. 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

(b) Tenders which fall within –10%, and +5% of the average determined above shall 

be evaluated; 

(c) Where no tender qualifies in terms of the –10% and +5% threshold, this shall be 

widened to –20% and +10%. 

C3.3.2.6 Preferential Point System 

All tenders shall be evaluated according to the price, functionality and preference in 

compliance with the Preferential Procurement Policy Framework Act No. 5 of 2000 and the 

Regulations, as amended. Preference points shall be awarded according to tenders whose 

firms or joint ventures comprise specific combinations of historically disadvantaged persons 

as owners, trustees, equity shareholders, subcontractors, joint ventures and or managers. 

Preference will be calculated in accordance with the preferential point system/s set-out 

hereunder. 

C3.3.2.7 The 80/20 Preference System 

The following formula shall be used to calculate the points in respect of tenders/procurement 

with a Rand value equal to, or above R30 000 and up to a Rand value of R500 000 (five 

hundred thousand Rand).  

The Municipality may, however, apply this formula for procurement with a value less than 

R30 000, if and when appropriate. This formula shall be used to determine points for price 

and functionality. 








 −
−=

min

min
180

P

PPt
Ps  

Where Ps =  Points scored for price and functionality for the tender under 

consideration. 

 Pt = Rand value of tender under consideration. 

 Pmin = Rand value of the lowest acceptable tender. 

(a) a maximum of 20 points may be awarded to a tenderer for being a Historically 

Disadvantaged Individual or a prorata thereof commensurate with the 

percentage of an HDI in a firm or a JV.  

(b) the points scored by a tenderer in respect of an HDI shareholding will added to 

the points scored for price. 

(c) only the tenderer with the highest number of points scored may be awarded. 

C3.3.2.8 The 90/10 Preference System 

The following formula shall be used to calculate the points in respect of tenders/procurement 
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with a Rand value above R500 000 (five hundred thousand Rand). This formula should be 

used to determine points for price and functionality. 








 −
−=

min

min
190

P

PPt
Ps  

Where: Ps  =  Points scored for price and functionality for the tender under 

consideration. 

 Pt  = Rand value of tender under consideration. 

 Pmin = Rand value of the lowest acceptable tender. 

(a) a maximum of 10 points may be awarded to a tenderer for being an Historically 

Disadvantaged Individual or a pro rata thereof commensurate with the 

percentage of an HDI in a firm or a JV.  

(b) the points scored by a tenderer in respect of the HDI shareholding will be added 

to the points scored for price and functionality. 

(c) only the tenderer with the highest number of points scored may be awarded. 

C3.3.2.9 Points In Respect of Status of Enterprise 

A maximum of 10 (ten) points in respect of 90/10, will be awarded in respect of the status of 

the enterprise, which may take into consideration the following factors factors such as: - 

SPECIAL GOALS POINTS ALLOCATED 

Previously disadvantaged Individuals 2.5 

Physically disabled 1 

Female 1 

Locality- Within Greater LETABA area 2 

Youth  1 

Locality –within Capricorn district 0.5 

Locality – within Province 0.5 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

SMMEs 1.5 

Total 10 

The above points shall be allocated on a pro-rata basis to the total composition of owners 

who are actively involved in the management of the enterprise under consideration. Provided 

that a person is a South African citizen and has obtained his/her citizenship before the 27 

April 1994. 

C3.3.2.10 Points in Respect of Price and Functionality 

Tenders shall be evaluated on the basis of price: 50% and functionality: 50%. The criteria 

and weight shall be calculated in terms of the formula as tabulated below: 
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(a) Calculation of percentage for price 

The percentage scored for price should be calculated as follows: 

The lowest acceptable bid/proposal will obtain the maximum percentage allocated for price. 

The other bids/proposals with higher prices will proportionately obtain lower percentages 

based on the following formula: 

AP
Pt

P
Ps =

min

 

Where: Ps =  Percentage scored for price by bid/proposal under consideration 

 Pmin =  Lowest acceptable bid/proposal 

 Pt =  Price of bid/proposal under consideration 

 AP =  Percentage allocated for price 

(b) Calculation of points for functionality 

The percentage scored for functionality should be calculated as follows: 

The value scored for each criterion should be multiplied with the specified weighting for the 

relevant criterion to obtain the marks scored for the various criteria. These marks should be 

added to obtain the total score. The following formula should then be used to convert the 

total score to percentage functionality: 

AP
Ms

So
Ps =

 

Where: Ps = Percentage scored for functionality by bid/proposal under 

consideration 

 So = total score of bid/proposal under consideration 

 Ms  =  maximum possible score 

 AP  =  percentage allocated for functionality 

The criteria for functionality are: 

i Relevant experience of company/key staff:    20 

ii Plant and equipment:                 15 
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iii Financial status  10 

 TOTAL    45 

After calculation of the percentage for functionality, the prices of all bids that obtained the 

minimum score for functionality should be taken into consideration. 

Bids/proposals that do not score a certain specified minimum percentage for functionality 

should be disqualified and not be considered further 

(c) Calculation of Points for Functionality and Price 

The percentages obtained for functionality should be added to the percentage obtained for 

price to obtain a percentage out of 100, which in turn should be converted to points out of 80 

or 90. 

The points scored out of 80 or 90 should be calculated according to the following formula: 

(i) The 80/20 preference point system 

 






 −
−=

Rs

RsHs
Ps 180  

(ii)  The 90/10 preferential point system 

 






 −
−=

Rs

RsHs
Ps 190  

Where: Ps  =  Points scored for functionality and price of the bid/proposal under 

consideration 

 Hs = Highest percentage scored by any acceptable tenderer for 

functionality and price 

 Rs = Percentage scored for functionality and price by bid/proposal under 

consideration 

Points scored for specified goals as contemplated by the PPPFA and its Regulations are 

then calculated separately and added to the points scored for price and functionality in order 

to obtain a final point. The contract should be awarded to the tenderer scoring the highest 

points. 

i. After the calculation, the tender that scores the highest points, when adding the 

scores on status of enterprises and price and functionality, shall be awarded the 

tender; 

ii. Points scored on tenders shall be rounded off to 2 decimal places; 
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iii. Where equal points are scored, the one with the highest preference points shall 

be awarded; 

iv. Should two or more tenders be equal in all respects, the award shall be decided 

by the drawing of lots. 
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C3.3.2.11 Authority to Award 

(a)  The Municipality’s Executive Council shall, upon recommendation of the 

Finance and Procurement Committee, have the authority to award all tenders. 

C3.3.2.12 Cessions 

A service provider awarded a contract may not cede or subcontract a contract/project or any 

part thereof without written consent of the Agency and where such consent is granted, a 

signed agreement involving the cedent, cessionary and the Agency shall be entered into.  

In any event, not more than 25% of the value of the contract shall be subcontracted. Both 

the cedent and the cessionary shall be jointly and severally liable for the quality of the 

material supplied and workmanship. 

C3.3.2.13 Performance Guarantees 

The Municipality shall strive to facilitate the participation of HDI’s and SMME by waiving or 

reducing the maximum amounts of sureties as follows: 

(a) No surety for projects between 0 to 500 000 

(b) 1% surety for projects between 500 000 to R1 million 

(c) 2,5% surety for projects between R1 million to R2 million 

(d) 10% surety for projects above R2 million 

The period required to provide surety shall be 21 calendar days. However, depending on 

circumstances, a shorter period may be prescribed. In the event of failure to submit the 

surety within the stipulated period, the Municipality shall be entitled to cancel the contract 

and award the tender to a suitable contractor.  

Sureties may only be accepted from a banking institution registered in terms of the Bank Act, 

1996, an insurer registered in terms of the Insurance Act, 1943 or from governmental 

institutions established for such purposes. 

C3.3.2.14 Notification of Acceptance 

Successful service tenderer/s shall be notified before the tender validity period expires. 

C3.3.2.15 Contractual Agreement 

The relationship between the Municipality and contractor shall be managed under the 

following contractual documents: 

(a) The tender document submitted by the tenderer 
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(b) The project drawings relevant for the tendered project 

(c) The COLTO General Conditions of Contract for Roads and Bridge Works for 

State Authorities and the COLTO Standards Specifications for Road Bridge 

Works for State Authorities as they may apply from time to time. 

(d) The Municipality Procurement Policy 

(e) Any other relevant legislation aimed at meeting other government policy 

initiatives. 

C3.2.3.16 Tax Clearance Certificate 

No contract shall be awarded to an entity, which fails to submit a valid original Tax 

Clearance Certificate from the South African Revenue Service (SARS) certifying that the 

taxes of the said entity are in order or that suitable arrangements have been made with 

SARS, and submitted proof as part of the tender documentation. 

In case where the successful tenderer has only submitted a letter from SARS, the tenderer 

will be given seven (7) working days to submit the original Tax Clearance Certificate. Failure 

to produce same will disqualify the tenderer and the next recommended tenderer shall be 

awarded the contract. 

C3.3.2.17 Variations 

(a) The Municipality shall have the right to reduce or increase the scope of work by 

no more than 30% of the tendered amount. 

(b) Tenders shall make an allowance for a variation in the tendered amount up to 

30%. 
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C3.4 CONSTRUCTION 

C3.4.1 STANDARD SPECIFICATIONS 

 (a) The following specifications shall apply for the construction of the Works. 

 (i) The COLTO Standard Specifications for Road and Bridge Works for State 

Road Authorities (1998). 

 The contractor may purchase copies of Volume (i) from the South African 

Institution of Civil Engineers. 

 SAICE   Tel : (011) 805-5947 

Waterfall Park  / Postnet Suite 81 Fax : (011) 805-5971 

Howick Gardens / Private Bag X65 

Vorna Valley  / Halfwayhouse Contact Person : Angeline Aylward 

Becker Street / 1685 

Midrand 

 (b) SABS or BS Specifications and Codes of Practice 

 Wherever any reference is made to the South African Bureau of Standards 

(SABS) and the British Standards Specification (BSS) in either these Bill of 

Quantities or the Specification of Materials and Methods to be Used (OOG-

001E), this reference shall be deemed to read “SABS or equivalent standard” 

and BS or equivalent standard” respectively. 

 (c) Various other specifications specified in the COLTO Standard 

Specifications or the Project Specifications. 
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C3.4.2 PROJECT SPECIFICATIONS RELATING TO STANDARD SPECIFICATIONS 

C3.4.2.1 General Conditions of Contract Referred to in the Standard Specifications 

 The references to the General Conditions of Contract appearing in the COLTO 

Standard Specifications refer to the COLTO General Conditions of Contract 

which is superseded in this contract by the General Conditions of Contract for 

Construction Works 2004.  The corresponding clause in the latter document 

pertaining to the reference in the COLTO Standard Specifications is listed in the 

table below. 

Clause No. in the 
Standard Specifications 

Clause No. in 
COLTO General 

Conditions 

Equivalent Clause No. in 
General Conditions of 

Contract 2004 

1202 15 12(2) 

1206 14 Deleted 

1209 52 49(1)(5) 

1210 54 51(1) 

1212(1) 49 46 

1215 45 42(2) 

1217 35 32 

1303 49 46 

1303 53 50 

1303 12 10 

1303 45 42(2) 

1403 40(1) 37 

1505 40 37 

31.03 40 37 

3204(b) 40 37 

3303(b) 2 2 

5803(c) 40 37 

5805(d) 40 37 

6103(c) 40 37 

Item 83.03 22 19 

ALL SECTIONS 48 45 

C3.4.2.2 Amendments to the Standard Specifications 

 There are no amendments to the Standard Specifications as issued by the 

Committee of Land Transport Officials (COLTO). 
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C3.4.2.3 Project Specifications Relating to Standard Specifications 

 This part of the project specifications deals with matters relating to the standard 

specifications.  Where reference is made in the standard specifications to the 

project specifications this part shall also contain the relevant information e.g. the 

requirements where a choice of materials or construction methods are provided 

for the standard specifications. 

 In certain clauses the standard specifications allow a choice to be specified in 

the project specifications between alternative materials or methods of 

construction and for additional requirements to be specified to suit a particular 

contract.  Details of such alternatives or additional requirements applicable to 

this contract are contained in this part of the project specifications.  It also 

contains some additional specifications and amendments of the standard 

specifications required for this particular contract. 

 The number of each clause and each payment item in this part of the project 

specifications consists of the prefix B followed by a number corresponding to the 

number of the relevant clause or payment item in the standard specifications.  

The number of a new clause or a new payment item, which does not form part of 

a clause or a payment item in the standard specifications and is included here, is 

also prefixed by B followed by a new number.  The new numbers follow on the 

last clause or item number used in the relevant section of the standard 

specifications. 

 Clauses and pay items referring to labour intensive methods are prefixed by L in 

the project specifications. 

 Clauses and pay items referring to emerging contractors are prefixed by E in the 

project specifications. 

  

C3.4.2.4 REQUIREMENTS OF EXPANDED PUBLIC WORKS PROGRAMME 

       EPWP Special Project Specification 

Work shall be implemented by employing Labour Intensive Construction  

methods whenever feasible . Over and above the normal Building and Allied 

works to be implemented by employing skilled and unskilled labour the works 

specified in the “Guidelines for the Implementation of Labour-Intensive 

Infrastructure Projects under the Expanded Public Works Programme (EPWP)” 

shall be undertaken using Labour Intensive Construction methods. 
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MATTERS RELATING TO THE STANDARD SPECIFICATIONS 

SECTION 1200  :  GENERAL REQUIREMENTS AND PROVISIONS ............................. C.74 

SECTION 1300:  CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL 

OBLIGATIONS .............................................................................................. C.84 

SECTION 1400:  HOUSING, OFFICES AND LABORATORIES FOR THE ENGINEER’S 

SITE PERSONNEL ........................................................................................ C.85 

SECTION 1500:  ACCOMMODATION OF TRAFFIC ....................................................... C.87 

SECTION 1700:  CLEARING AND GRUBBING ............................................................... C.93 

SECTION 1800: DAYWORK SCHEDULE ........................................................................ C.95 

SECTION 1900  :  MECHANICAL SAW CUTTING .......................................................... C.97 

SECTION 2100 : DRAINS ................................................................................................ C.99 

SECTION 2200 : PREFABRICATED CULVERTS .......................................................... C.101 

SECTION 2300:  CONCRETE KERBING, CONCRETE CHANNELLING, CHUTES AND 

DOWNPIPES AND CONCRETE LININGS FOR OPEN DRAINS ................. C.108 

SECTION 3100:  BORROW MATERIALS ...................................................................... C.110 

SECTION 3200:  SELECTION, STOCKPILING AND BREAKING-DOWN THE MATERIAL 

FROM BORROW PITS, CUTTINGS AND EXISTING PAVEMENT LAYERS, 

AND PLACING AND COMPACTING THE GRAVEL LAYERS ..................... C.114 

SECTION 3300:  MASS EARTHWORKS ....................................................................... C.115 

SECTION 3400:  PAVEMENT LAYERS OF GRAVEL MATERIAL ................................. C.117 

SECTION 5200 : GABIONS ........................................................................................... C.118 

SECTION 5600 : ROAD SIGNS ..................................................................................... C.122 

SECTION 5700:  ROAD MARKINGS ............................................................................. C.126 

SECTION 5800:  LANDSCAPING AND PLANTING GRASS ......................................... C.128 

SECTION 5900:  FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD 

ROADS ........................................................................................................ C.131 

SECTION 6100 : FOUNDATIONS FOR STRUCTURES ................................................ C.132 

SECTION 6400 : CONCRETE FOR STRUCTURES ...................................................... C.134 
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SECTION 1200  :  GENERAL REQUIREMENTS AND PROVISIONS 

B1202 SERVICES 

Add the following to the fifth paragraph: 

“Provision is made in the bill of quantities for payment for searching and exposing of known 

or unknown services as well as the relocation and/or protection of existing services. Any 

moving of existing services which may be required within the proclaimed road reserve will be 

undertaken by the relevant service authorities or by a selected subcontractor if so ordered by 

the engineer.” 

B1204 PROGRAMME OF WORK 

(a) General requirements 

Amend the word “network” in the fourth line of the first paragraph to read as “bar (Gantt) 

chart”. 

Add the following after the third paragraph: 

“The bar-chart programme to be provided by the contractor shall show the various activities 

in such detail as may be required by the engineer.  Progress in terms of the programme shall 

be updated monthly by the contractor in accordance with the progress made by the 

contractor. 

In compiling the programme of work, the contractor shall indicate and make due allowance 

for the following, as specified elsewhere in the contract documents: 

• The requirements regarding the accommodation of traffic and areas that may be 

occupied at any time for construction purposes (as indicated on the drawings 

and specified in Section 1500 of the specifications) 

• Requirements regarding the training of labourers and Emerging Contractors 

(EC’s). 

• The requirements for work to be undertaken by labourers and work to be 

undertaken by EC’s. 

(b) Programme of work for rehabilitation work 

Amend the word “network” in the fourth line of the second paragraph  to read as “bar (Gantt) 

chart”. 

B1205 WORKMANSHIP AND QUALITY CONTROL 

Add the following to the third paragraph: 
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“The engineer shall, however, undertake acceptance control tests for the judgement of 

workmanship and quality, without accepting any obligations vested with the contractor in 

terms of the contract with specific reference to quality of materials and workmanship.  Such 

acceptance control test done by the engineer shall not relieve the contractor of his 

obligations to maintaining his own quality control system.” 

Add the following at the end of this clause: 

"The engineer shall, for the purpose of acceptance control on products and workmanship, 

assess test results and measurements in accordance with the provisions of section 8300 of 

the standard specifications.  Where small quantities of work are involved, a lot shall mean a 

full day's production for a specific item of work subject to acceptance control testing." 

B1206 THE SETTING-OUT OF THE WORK AND PROTECTION OF BEACONS 

Add the following: 

“The contractor shall be responsible for the true and proper setting out of the Works and for 

the correctness of the position, levels, dimensions and alignment of all parts of the Works 

and for the provision of all necessary instruments, appliances and labour in connection 

therewith.” 

The Contractor shall take care that property beacons, trigonometrical survey beacons or 

setting-out beacons are not displaced or destroyed without the consent of the Engineer.  

Property beacons and trigonometrical survey beacons that have been displaced or 

destroyed shall be replaced by a registered land surveyor, who shall certify such 

replacement. 

The cost of replacing all beacons displaced or destroyed during the course of the Contract 

without the consent of the Engineer shall be borne by the Contractor.” 

B1209 PAYMENT 

(b) Rates to be inclusive 

Add the following: 

“VAT shall be excluded from the rates and provided for as a lump sum in the Summary of Bill 

of Quantities”.  

(e) Materials on the site 

Add the following: 

"In addition, the engineer may at his sole discretion also allow payments under "Materials on 

Site" in respect of any construction materials if stored off-site providing that: 

(a) The site selected for this purpose is approved by the engineer 
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(b) Such land is physically separated from any production plant or operation 

(c) Only materials for use under this contract is stockpiled on such land 

(d) The contractor has provided proof of an agreement with the owner of such land 

that the owner has no claim whatsoever on any materials stockpiled on such 

land 

(e) Materials obtained by the contractor for or on behalf of emerging subcontractors 

(SMME's) shall remain the responsibility of the contractor after payment has 

been made in respect of materials on site.” 

B1215 EXTENSION OF TIME RESULTING FROM ABNORMAL RAINFALL 

Add the following after the first paragraph of this clause: 

"For the purposes of this contract, extension of time resulting from abnormal rainfall or other 

forms of inclement weather shall be determined according to the requirements of Method ii 

(critical-path method).” 

Method (ii) (Critical path method) 

Delete “(based on a five-day working week)” in the fifth and sixth lines of the second 

paragraph of the description of this method. 

Delete the last sentence of the second paragraph of the description of this method and 

replace with the following: 

“The value of “n” shall be taken as three (3) working days per calendar month. 

If normal rainy or inclement weather, resulting in delays, occurs for less than three (3) 

working days in any calendar month, the difference between the three (3) working days and 

the actual number of working days on which normal rainy or inclement weather occurred, 

shall be ignored and not accumulated for the duration of the contract period for the purposes 

of determining an extension of time due to normal rainy weather, nor due to any other 

reason. 

Items of work on the critical path of the programme of work which are subject to climatic 

limitations, shall also be considered for extension of time if such items of work are delayed 

by e.g. cold weather, high winds or other inclement weather conditions.   

In this regard, reference shall be made to weather limitations specified for the application of 

various bituminous products.  However, for months during which seal-work cannot be 

undertaken in terms of the specifications, no extension of time shall be claimed for. 

Rainfall records for POLOKWANE 

MONTH AVERAGE RAINFALL  RAIN DAYS  
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(mm) (per month) 

JANUARY 74 11 

FEBRUARY 108 12 

MARCH 75 11 

APRIL 47 8 

MAY 15 4 

JUNE 17 3 

JULY 14 3 

AUGUST 11 3 

SEPTEMBER 39 5 

OCTOBER 93 9 

NOVEMBER 76 12 

DECEMBER 128 14 

B1217 PROTECTION OF THE WORKS AND REQUIREMENTS TO BE MET BEFORE 

CONSTRUCTION OF NEW WORK ON TOP OF COMPLETED WORK IS 

COMMENCED 

Add the following subclause: 

"(h) No concrete kerbing or concrete drains directly adjoining the bituminous 

surfacing shall be constructed prior to the completion of the bituminous 

surfacing." 

B1222 USE OF EXPLOSIVES 

Add the following subclause: 

“(h) Where blasting operations are undertaken in close proximity of temporary 

deviations, the contractor shall implement all such safeguarding measures as 

may be required and instructed by the engineer.” 

B1224 THE HANDING-OVER OF THE ROAD RESERVE 

Add the following: 

"The total length of the road reserve between the specified limits of construction will be 

handed over to the contractor on the commencement date.  Reference shall, however, be 

made to the requirements of section 1500 of these specifications where limitations in respect 

of work-areas are specified.  In the event of the non-adherence by the contractor in terms of 

the mentioned specifications, the engineer shall withdraw such sections of the road reserve 

as may be justified to ensure suitable progress of the works or safe passage of traffic." 

B1229 SABS CEMENT SPECIFICATIONS 
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Replace the last paragraph of this clause with the following: 

“Where reference is made in this specification or the standard specifications to the cement 

specifications, eg. SABS 471:  Portland cement and rapid hardening Portland cement, it 

shall be replaced with the new specification: 

SABS ENV 197-1:  Cement-composition, specifications and conformity criteria. 

Part 1:  Common cements. 

Furthermore, where reference is made in this specification or the standard specifications to 

the different cement types, the following new names/types shall apply: 

Old product 
nomenclature 

Typical new product nomenclature 

Cement type Cement strength class 

OPC CEM I 

CEM I 

32,5 

32,5R 

RHC CEM I 

CEM I 

42,5 

42,5R 

LASRC No provision made No provision made 

PC15SL CEM II/A-S 

CEM II/A-S 

CEM II/A-S 

32,5 

32,5R 

42,5 

PC15FA CEM II/A-V 

CEM II/A-V 

CEM II/A-W 

CEM II/A-W 

 

32,5 

32,5R 

32,5 

32,5R 

RH15FA CEM II/A-V 

CEM II/A-V 

CEM II/A-W 

CEM II/A-W 

42,5 

42,5R 

42,5 

42,5R 

PBFC CEM III/A 

CEM III/A 

32,5 

32,5R 

PFAC CEM II/B-V 

CEM II/B-W 

32,5 

32,5 

RH30SL CEM II/B-S 

CEM II/B-S 

32,5R 

42,5 

RH40SL CEM III/A 

CEM III/A 

32,5R 

42,5 

CEM I 32,5, CEM II A-S 32,5, CEM II/A-V 32,5, or CEM III A may be used for the 

manufacture of reinforced concrete members.” 
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Add the following new clauses: 

“B1230: IN-SERVICE TRAINING 

The contractor shall in addition to the structured (accredited) training as provided for in Part 

C of this document  implement  an in-service training programme, from the commencement 

of the contract, in which the various skills required for the execution and completion of the 

works are imparted to the labourers engaged thereon, in a programmed and progressive 

manner.  Labourers shall be trained progressively throughout the duration of the contract, in 

the various stages of a particular type of work. 

(a) Details of in-service training 

(i) The contractor shall attach to form RDP 1(E) basic details of his proposed in-

service training programme, which details shall inter alia include the following: 

 • the details of training to be provided 

 • the manner in which the training is to be delivered 

 • the number and details of trainers to be utilised. 

(ii) The in-service training programme shall be submitted with the initial works 

programme.  The progress in relation to this programme will be recorded monthly 

and attached to the site meeting minutes and payment certificate. 

(iii) The contractor shall provide on site, sufficient skilled and competent trainers to 

train all labourers engaged on the contract, in the various skills required for the 

execution and completion of the works.   

(iv) All labourers shall be remunerated in respect of all time spent undergoing 

training.   

(v) Every worker engaged on the contract shall on the termination of his participation 

on the contract, be entitled to receive from the contractor, a certificate of service 

in which the following information shall be recorded: 

 • the name of the contractor 

 • the name of the employee 

 • the name of the project/contract 

 • the nature of the work satisfactorily executed by the worker and the time 

spent thereon 

 • the nature and extent of training provided to the worker 
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 • the dates of service. 

 The cost of the above obligations shall be deemed to be covered by the sums 

and rates tendered for items B13.01(a), (b) and (c) in the bill of quantities.  The 

performance of the contractor in providing in-service training, shall be taken into 

consideration should the contractor fail to reach his CPG at the completion of the 

project. 

(b) Lead time for training  

The training of labour as specified shall, as far as possible, take place before 

commencement of each activity and the contractor shall take into account in his programme 

the lead-time he requires for such training.  All training herein specified shall be deemed to 

be a construction activity and a non-negotiable condition of the contract”. 

B1231 COMMUNITY LIAISON OFFICER  (CLO) 

The contractor or his appointed agent will appoint a Community Liaison Officer (CLO) after 

consultation with the local communities, the engineer and the employer.  The contractor shall 

direct all his liaison efforts with the local communities through the appointed officer.  The 

contractor shall, however, accept the appointed as part of his management personnel.  

(a) Duties of the Community Liaison Officer 

 The Community Liaison Officer’s duties will be: 

(i) To be available on site daily between the hours of ___8H00 and 

__16H30_________ and at other times  as the need arises.  His normal working 

day will extend from ___8H00___________ in the morning until 

___16H30_________ in the afternoon. 

(ii) To determine, in consultation with the contractor, the needs of the temporary 

labour for relevant skills training.  He will be responsible for the identification of 

suitable trainees and will attend one of each of the training sessions. 

(iii) To communicate daily with the contractor and the engineer to determine the 

labour requirements with regard to numbers and skill, to facilitate in labour 

disputes and to assist in their resolution. 

(iv) To assist in and facilitate in the recruitment of suitable temporary labour and the 

establishment of a “labour desk”.                  

(v) To attend all meetings in which the community and/or labour are present or are 

required to be represented. 

(vi) To assist in the identification, and screening of labourers from the community in 

accordance with the contractor’s requirements. 
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(vii) To inform temporary labour of their conditions of temporary employment and to 

inform temporary labourers as early as possible when their period of employment 

will be terminated. 

(viii) To attend disciplinary proceedings to ensure that hearings are fair and 

reasonable. 

(ix) To keep a daily written record of his interviews and community liaison. 

(x) To attend monthly site meetings to report on labour and RDP matters. 

(xi) All such other duties as agreed upon between all parties concerned. 

(xii) To submit monthly returns regarding community liaison as illustrated in Part C5.1 

of this document (form RDP 12(E)).  

(b) Payment for the community liaison officer 

A special pay item is incorporated in section 1200 of the bill of quantities relating to payment 

of the liaison officer on a prime cost sum basis.  This payment shall only be made for the 

period for which the duties of the liaison officer are required and not necessarily for the full 

duration of the contract.  The remuneration of the CLO shall be determined jointly by the 

contractor, engineer and employer. 

(c) Period of employment of the community liaison officer 

The period of employment of the community liaison officer shall be as decided upon jointly 

by the contractor, engineer and employer. 

B1232 SUBCONTRACTORS 

Over and above the stipulations of clause 6 of the General Conditions of Contract 2004, 

regarding subletting of part of the works, it is a condition of the contract that an approved 

subcontractor shall not sublet part of his work, covered in his appointment by the main 

contractor, to another subcontractor without the consent and approval of the engineer.  

Subletting shall in all cases be critically considered by the engineer. 

In addition to the provisions of clause 6 of the general conditions of contract regarding 

subcontracting of the works, it is a requirement of this contract that an approved 

subcontractor shall not further subcontract work subcontracted to him by the main 

contractor, to another subcontractor without the consent and approval of the engineer.  

Subcontracting shall in all cases be critically considered by the engineer.  The engineer 

reserves the right to limit the extent or the volume of work subcontracted by the contractor, 

should he deem it necessary in terms of progress or quality of workmanship. 

B1233 WORKMEN'S COMPENSATION ACT 

All labour employed on the site shall be covered by the Workmen's Compensation Act.  The 
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contractor shall pay in full, including the payment of the necessary levies, such amounts, as 

are due in terms of the Act.  The contractor at the commencement of the contract shall 

resolve the manner in which Workmen’s Compensation will be handled.  Amounts paid by 

the contractor shall not be included in the wage rates but shall be an extra payment allowed 

for by the contractor. 

B1234 MEASUREMENT AND PAYMENT 

Add the following items: 

“ITEM    UNIT 

B12.01 Excavation 

 Excavating material within the following depth ranges below 

ground level for the exposing of/or searching for services 

 (a) 0m to 2m 

  (i) soft material cubic metre (m³) 

  (ii) hard material cubic metre (m³) 

 (b) Extra over item B12.01(a) for excavation by means of  

 hand tools such as picks, crowbars and pneumatic 

 tools or mechanical breakers in close vicinity of  

 services where no machine excavation is permitted 

  (i) soft material cubic metre (m³) 

  (ii) hard material cubic metre (m³) 

Measurement and payment shall be as specified for item 22.01 in the standard 

specifications. 

ITEM    UNIT 

B12.02 Backfilling 

 (a) Using the excavated material cubic metre (m³) 

 (b) Using imported selected material cubic metre (m³) 
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Measurement and payment shall be as specified for item 22.02 in the standard 

specifications. 

ITEM    UNIT 

B12.03 (a) Allow a provisional sum for existing services to be  

 relocated and/or protected as ordered by the engineer provisional sum 

 (b) Handling costs and profit in respect of subitem  

B12.03(a) above percentage (%) 

Measurement and payment shall be in accordance with the general conditions of contract.” 

ITEM    

 UNIT 

B12.04 Provision for a Community Liaison Officer 

 a) Provisional sum for the payment of the Community 

 Liaison Officer Provisional Sum 

 b) Handling costs and profit in respect of sub-item  

B12.04(a) Percentage (%) 

Expenditure of the above item shall be made in accordance with the general conditions of 

contract. 

The tendered percentage is a percentage of the amount actually spent under the sub-item 

B12.04 (a), which shall include full compensation for the handling costs of the contractor, 

and the profit in connection with providing the community liaison officer.” 
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SECTION 1300:  CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL 

OBLIGATIONS 

B1302 GENERAL REQUIREMENTS 

(a) Camps, constructional plant and testing facilities 

Add the following: 

"The contractor shall, at each area where work is being undertaken, provide on a daily basis 

at least one portable chemical latrine unit for use by construction workers employed on the 

project.  The latrine units shall be serviced daily and kept in a hygienic and orderly state to 

the satisfaction of the engineer.  No separate payment shall be made for this requirement 

and shall be deemed to be included in the rates tendered for the contractor's time-related 

obligations." 

B1303 PAYMENT 

ITEM    UNIT 

B13.01 The contractor's general obligations  (As specified) 

Add the following after the fifth paragraph: 

"The combined total tendered for sub-items (a), (b) and (c) shall not exceed 15% of the 

tender sum, excluding VAT. 

Should the contractor be of the opinion that 15% is inadequate to cover his costs in terms of 

section 1300, he shall indicate separately with his tender where such costs have been 

allowed for in his tender.  If no such indication is given, the contractor shall not at any stage 

during the contract for any reason whatsoever claim additional compensation under this 

item.” 
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SECTION 1400:  HOUSING, OFFICES AND LABORATORIES FOR THE ENGINEER’S 

SITE PERSONNEL 

B1402 OFFICES AND LABORATORIES 

(a) General 

Add the following: 

“The facilities to be provided for the engineer in terms of these specifications shall be fenced 

off by a two metre high veranda type security fence with diamond mesh on the vertical 

portion and barbed wire on the overhang.  A security gate shall be provided in the fence 

which shall be guarded at all times by an acceptable watchman provided by the contractor. 

The engineer’s establishment may be incorporated within the contractor’s establishment 

provided that the preceding requirements are met to the satisfaction of the engineer. 

Separate payment shall be made for the provision and erecting of the security fence and 

gate as indicated on the drawings, but the cost in respect of the provision of a watchman at 

all times by the contractor shall be deemed to be included in the contractor’s tendered rate 

for item B13.01(c).” 

b) Offices 

Add the following new sub-sub-clause: 

“(xviii) The engineer’s site supervisory staff shall be provided with cellular telephones by 

the contractor for site communication purposes.  Provision is made in the bill of 

quantities for separate payment of the supply and operating costs of such 

cellular phones.” 

B1403 HOUSING 

c) Rented accommodation 

Add the following: 

“The engineer may arrange for the obtaining of rented accommodation for his supervisory 

personnel on site.  Payment of such rent shall be made under the provisional sum in sub-

item 14.07(a) and shall be expended on a monthly basis by the contractor as ordered by the 

engineer.” 

B1406 MEASUREMENT AND PAYMENT 

Add the following sub-item: 

ITEM    UNIT 
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B1403 (b) (ix) 1. Provision of cellular telephones           Number (No) 

  2. Provisional sum for the costs of cellular calls 

  and other charges Provisional sum 

  3. Handling cost and profit in respect of  

  sub-item B14.03(b)(ix) 2 Percentage (%) 

The unit of measurement for sub-sub-item B14.03 (b) (ix)1 shall be the number of cellular 

telephones supplied to the engineer’s site supervisory staff.  The tendered rate shall include 

full compensation for the purchasing of the cellular phones inclusive of any fixed contract 

costs with the service provider.” 

Measurement and payment in respect of the provisional sum item shall be made in 

accordance with the provisions of the general conditions of contract. 

The tendered percentage is a percentage of the amount actually spent under sub-item 

B.14.03 (b)(ix) 2, which shall include full compensation for the handling costs of the 

contractor, and the profit in connection with the payment of the cost of calls and other 

charges relating to the use by the engineers site staff of the supplied cellular telephones.” 

ITEM    UNIT 

B14.11 Provision and erection of security fencing (Including gate)  metre (m) 

The unit of measurement shall be the metre of security fence supplied and erected as 

indicated on the drawings and/or ordered by the engineer.  The tendered rate shall include 

full compensation for procuring and furnishing of all material, including one vehicle gate, 

labour and equipment required to erect the specified security fence and maintain it for the 

duration of the contract." 

General:  Method of payment 

Add the following: 

"The tendered rates under this section of the bill of quantities shall also include full 

compensation for the dismantling and removal from site of all offices, laboratories and other 

facilities provided for the engineer's supervisory staff at the completion of the contract." 
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SECTION 1500:  ACCOMMODATION OF TRAFFIC 

B1502 GENERAL REQUIREMENTS 

(e) Access to properties 

Add the following: 

“Where the alignment of the new road coincides with the alignment of the existing road, a 

number of accesses to private properties will have to be operational and maintained during 

the constructional period.  No separate payment will be made for providing acceptable and 

safe access across the new road at all times during construction of the road.” 

(i) Traffic safety officer 

Add the following after subclause (viii): 

“(ix) be responsible for contacting all the relevant authorities in the event of an 

accident on the site of the Works 

(vi) arrange for the removal of broken down vehicles that obstruct the normal  traffic 

flow 

The Contractor shall provide the traffic safety officer with all the necessary resources to carry 

out his duties as specified, inter alia, light delivery van (LDV), personnel, warning signs and 

revolving amber flashing lights. A warning sign with the words “CONTRACTOR TRAFFIC 

CONTROL” and/or “AANNEMER VERKEERSBEHEER” in clearly legible letters shall be 

mounted on the vehicle at least 1,5m above ground level to be clearly visible. The vehicle 

shall be equipped with two revolving amber-coloured flashing lights with a minimum intensity 

of 55W. The flashing lights shall be switched on and the warning sign be displayed at all 

times when the vehicle is used on the site. 

No separate payment will be made for the traffic safety officer, his vehicle, personnel and 

equipment and the cost thereof shall be included in the Contractor’s cost for his 

establishment and general obligations (Section 1300).” 

Add the following new subclauses: 

“(j) Handing over the site 

The total extent of the site between the limits of construction as described in this document 

and indicated on the drawings will be handed over to the contractor at the commencement of 

the contract period.  The engineer however reserves the right to adjust this arrangement 

should progress or safe passage of traffic warrant such a change. 

(k) Use of explosives in close proximity of temporary deviations 
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The contractor shall arrange all necessary traffic control and other requirements to 

safeguard the traffic on temporary deviations during blasting operations. 
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(l) Land taken up for deviations 

Negotiations with landowners to obtain the land taken up by temporary deviations will be 

undertaken by the employer.  A prime cost sum is allowed in the bill of quantities for 

payment of compensation to affected landowners.  All other negotiations regarding 

temporary access to properties, land-use, fencing requirements etc. shall be dealt with by 

the contractor in conjunction with the engineer and be confirmed in writing and be kept on 

record by the contractor. 

“(m) Maximum lengths of construction areas 

A temporary deviation, where the proposed road follows the existing route shall be 

constructed along the length of existing road.  Traffic shall generally be accommodated as 

follows: 

On a two-way two lane gravel deviation (Class 1) constructed partially outside or adjacent to 

the existing road reserve boundaries of road. 

(i) On one-way single lane gravel deviation (Class 2) constructed inside the existing 

road reserve boundaries and on either side of road.  In this instance special 

cognisance shall be taken to accommodate traffic to private properties. 

A maximum length of one section of approximately 5,0km or two sections of 3,0km each of 

deviation (Class 1 or 2) shall be operational at a time and no relieve of this limitation shall be 

considered by the engineer except where the programme necessitates such at the 

construction of bridges.” 

B1503 TEMPORARY TRAFFIC CONTROL FACILITIES 

Add the following after the first paragraph: 

“All temporary road signs, devices, sequences, layouts and spacing shall comply with the 

requirements of the Road Traffic Act, 1996 (Act 93 of 1996), the National Road Traffic 

Regulations, 2000, the South African Road Traffic Signs Manual, the requirements of the 

relevant road authority and the drawings. All temporary traffic control facilities shall comply 

with the guidelines set in SA Road Traffic Signs Manual, Volume 2, Chapter 13: Roadworks 

Signing, (SARTSM, June 1999, obtainable from the Government Pinter, Pretoria).”  

(b) Road signs and barricades 

Add the following: 

“All the temporary road signs are to be mounted on posts as specified in section 5600 of the 

specifications.  Provision shall be made for the supply and erection of the signs and the 

maintenance of the signs during the construction period.  Provisions shall also be made for 

the removal of the temporary road signs on completion of the construction work when such 

signs are no longer required. 
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Temporary road signs and channelization devices shall be manufactured in accordance with 

the latest edition of the South African Road Traffic Signs Manual (June 1999) and placed as 

shown on the drawings and in Road Signs Note 13.  Delineators shall be manufactured from 

a non-metal material and shall be mounted on a base section also manufactured of non-

metal material.  Single as well as back-to-back mounted delineators are required. 

The obligation to arrange safe passage of traffic shall always be vested with the contractor 

regardless what is indicated on the drawings of the engineer.” 

(c) Channelization devices and barricades 

Add the following: 

“Drums shall not be used as channelization devices. 

TW 401 and TW 402 delineators shall comply with the following requirements: 

a) It shall be manufactured from a flexible material and shall comply with SABS 

1555. The blade portion of the delineator shall be positively affixed to a base unit 

which in turn shall be stable on its own or be stabilized by means of sandbags 

when used on the road. 

ii) The blade shall be retro-reflectorised, with class 1 yellow sheeting on the side      

facing oncoming traffic.. 

iii) It shall nominally be 1000mm high x 250mm wide and the bottom edge of the 

delineator shall not be more than 200mm above the road surface. 

iv)  It shall be subject to the approval of the Engineer. 

The maximum spacing between centres of delineators shall be as shown on the drawings or 

as directed by the Engineer.” 

e) Warning devices 

Add the following: 

“It is a requirement of this contract that all construction vehicles and plant used on the works 

will be equipped with rotating amber flashing lights and warning boards as specified in the 

standard specifications.  Construction vehicles travelling outside the limits of construction 

areas shall however, not operate the warning lights. 

The warning lights shall have a base diameter of at least 170mm and the amber bulb cover a 

height of a least 150mm high.  It shall be a requirement that the contractor also provides the 

engineer’s site personnel with warning lights for their vehicles (a maximum of two lights are 

required) without any payment applicable. 

B1514 TEMPORARY FENCING AND GATES 
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Replace the contents of this clause with the following: 

“Where temporary fencing is ordered by the engineer, it shall be paid for under item 55.06 of 

the standard specifications.  The temporary fencing shall be new fencing material, which 

shall subsequently be dismantled and removed and erected at an alternative position as 

directed by the engineer.  When ordered by the engineer, temporary fences and gates shall 

be moved to new locations or either left in place or when no longer required be dismantled 

and removed from site if so directed.  Allowance is made in the bill of quantities for moving 

existing fences and gates.” 

Add the following clause: 

B1517 RETRO-REFLECTIVE MATERIAL 

“Retro-reflective material for temporary signs shall comply with the requirements of SABS 

1519-1 for weathered material. Tests shall be carried out with a field retro-reflectometer and 

the testing procedure and classification are described in CLAUSE b 8118. The value of the 

coefficient of Retro-Reflection shall be at least 60% of the values indicated in Table B 

8118/1.” 

B1518 MEASUREMENT AND PAYMENT 

Renumber item 15.01 as B15.01 and add the following: 

“The tendered rate shall also include for all measures necessary to safeguard traffic on 

temporary deviations during blasting operations.” 

Renumber item 15.03 as B15.03 

Add the following sub-item: 

“ITEM    UNIT 

B15.03 Temporary traffic control facilities 

 (n) Provision of high visibility safety jackets and safety hats number (No) 

The unit of measurement shall be the number of safety jackets supplied to the supervisory 

staff. 

The tendered rate shall include full compensation for providing and maintaining hats and the 

jackets equipped with high visibility retro-reflective and/or fluorescent panels in red, yellow 

and white for the duration of the contract”. 

Add the following items: 

“ITEM    UNIT 
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B15.14 Allow provisional sum for: 

 (a) repair of damaged temporary road signs and  

delineators provisional sum 

 (b) replacement of damaged temporary road signs and  

delineators provisional sum 

The provisional sums allowed under sub-items (a) and (b) shall be expended on a daywork 

basis in terms of the provisions of the general conditions of contract. 

Payment shall only be made in respect of repairwork or replacement of such temporary 

traffic-control facilities arising from damage or loss occasioned by the travelling public and 

which did not arise from negligence or non-compliance with the requirements of the 

specifications on the part of the contractor. 

ITEM    UNIT 

B15.15 Prime cost sum for: 

 (a) Compensation to landowners for land taken  

up by deviations prime cost (PC) sum 

 (b) Handling cost and profit in respect of sub-item 

B15.15(a) above percentage (%) 

The prime cost sum shall be expended in accordance with the provisions of the general 

conditions of contract.  Payment to the landowner shall be made within fourteen (14) days 

after such order has been given by the engineer.  The contractor shall provide detailed proof 

of payment before payment shall be certified to the contractor.   

The tendered percentage in item B15.15(b) is an extra over percentage on the amount 

actually spent under sub-item B15.15(a) which shall include full compensation for the 

handling costs and profit of the contractor.” 
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SECTION 1700:  CLEARING AND GRUBBING 

B1702 DESCRIPTION OF WORK 

a) Clearing 

Add the following: 

“Clearing shall include the removal of material to a thickness of up to 150mm in-situ material 

as ordered by the engineer.  No payment shall be made for temporary stockpiling of topsoil 

material in the case where this material is applied as topsoil after completion of road side 

slopes. 

Should the required depth exceed 150mm, the total volume of material removed shall either 

be classified as “temporary stockpiling of topsoil” or “unsuitable roadbed material” or “cut to 

spoil” whichever is applicable as allowed for in the standard specifications.  In these cases 

no payment shall be made for clearing and grubbing. 

Clearing as described shall in all cases be undertaken in such a manner that the topsoil is 

preserved and not contaminated with other debris or rubbish.  Cross-sections for the 

determination of earthworks quantities shall be taken after clearing (topsoil or unsuitable 

roadbed material) and roadbed preparation if applicable.   

Payment for gabion boxes and mattresses which have to be removed and the material 

sorted and stacked shall be made under section 5200” 

B1703 EXECUTION OF WORK 

a) Areas to be cleared and grubbed 

Add the following: 

“Apart from normal clearing and grubbing, the fill embankments of the existing roads are also 

to be cleared and grubbed over the areas where the new horizontal alignment coincides with 

the alignment of the existing road, or where repairs are required to the fill embankments of 

the approaches of bridges.  Provision is made for separate payment for clearing and 

grubbing of the existing fill embankments where conventional machinery might be suitable to 

undertake the work due to the steep side slopes of the embankments.  An additional pay-

item is allowed for in the bill of quantities for this type of clearing and grubbing which may 

have to be undertaken by hand or similar manner.” 
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B1704 MEASUREMENT AND PAYMENT 

Change item 17.01 to read as follows: 

ITEM    UNIT 

B17.01 Clearing and grubbing of: 

 a) Normal areas: 

  i) Within the road reserve hectare (ha) 

  ii) In borrow pits hectare (ha) 

 b) Existing fill embankments with Slopes steeper that 1:4 hectare (ha) 

Measurement and payment for sub-items (a) and (b) shall be as specified for item 17.01 of 

the standard specifications.  Where distinction is made for clearing and grubbing existing fill 

embankments with slopes steeper than 1:4 (vertical : horizontal), payment shall be made 

under item B17.01.” 
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SECTION 1800: DAYWORK SCHEDULE 

Note: This is a new section added to the Standard Specifications. 

Add the following: 

B1801 SCOPE 

This section covers the listing of day work items for use in determining payment for work 

which cannot be quantified in specific pay item “units” in the bill of quantities or work ordered 

by the engineer during the construction period which was not foreseen at tender stage for 

which no applicable rate exists in the schedule or for work of a special or different character 

warranting special payment as decided by the engineer. 

B1802 ORDERING OF DAYWORK 

No daywork shall be undertaken unless specific written authorisation is obtained from the 

engineer. 

B1803 MEASUREMENT AND PAYMENT 

The engineer may order the following daywork items: 

ITEM DESCRIPTION UNIT 

B18.01 

 

 

 

B18.02 

B18.03 

 

 

B18.04 

B18.05 

B18.06 

B18.07 

 

 

 

B18.08 

 

 
 

Labourers: 

(i) Unskilled 

(ii) Semi-skilled 

(iii) Skilled 

Foreman 

Tipper trucks: 

(i) 3 – 5 ton 

(ii) 5,1 – 10 ton 

Loader (0,5m3) 

Grader (CAT 140G or similar) 

LDV 

Compaction Rollers: 

(i) Vibrator roller 

(ii) Tamping roller 

(iii) Grid roller 

Hand Controlled Compactors 

(i) Pedestrian roller 
(Bomag BW90) 

(ii) Vibratory plate 

 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

 

Hour(h) 

Hour (h) 

Hour(h) 

 

 
Hour(h) 

Hour(h) 
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B18.09 

B18.10 

(iii) Rammers 

Water truck (min 10000 l) 

Dozer (D7 or similar) 

Hour(h) 

Hour(h) 

Hour(h) 

 

The unit of measurement shall be the actual number of hours worked by labourers or 

foremen or an item of plant. 

The tendered rates shall include full compensation for all cost items including overheads, 

head-office expenses and profits as described in subclause 40(3) of the general conditions 

of contract and shall be subject to contract price adjustment as provided for in the contract. 

The mark-ups on day work items in accordance with the Appendix to the Tender shall not be 

applicable on day work items listed in the bill of quantities in terms of the above 

specifications.  In the event of new day work rates being requested for items not appearing 

in the bill of quantities, then the provisions of the general conditions of contract and the 

Appendix to the Tender shall apply. 

Prior to the commencement of any work by the labourers described under item B18.01, the 

contractor must obtain written consent from the engineer regarding the classification and 

composition of all labourers in terms of “unskilled” and “skilled” labourers required for the 

work as ordered by the engineer.” 
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SECTION 1900  :  MECHANICAL SAW CUTTING 

Note: This is a new section added to the Standard Specifications. 

Add the following section: 

B1901 SCOPE 

This section covers the saw cutting of various types of in-situ material with a mechanical saw 

cutting machine. 

B1902 PLANT 

Saw cutting machines shall be power driven saws suitable and capable to cut accurately to 

required depths and alignment in various materials as specified.  Skilled operators shall be 

required for operating the sawing machines.  Operators shall be equipped with suitable 

safety equipment (e.g. industrial goggles, suitable boots as well as clothing) for operating the 

sawing machines. 

B1903 PREPARATION PRIOR TO SAW CUTTING 

Before saw cutting may commence the cut line shall be accurately pre-marked to the 

specified dimensions in terms of the drawings or as instructed by the engineer. 

B1904 CONSTRUCTION TOLERANCES 

Mechanical saw cutting shall be undertaken within the following dimensional tolerances: 

(a) Horizontally 

The maximum deviation from the specified line shall not be more than 5mm. 

(b) Vertically 

The cut depth shall never be less than the specified depth but shall not exceed the specified 

depth by more than 25mm”. 

B1905 MEASUREMENT AND PAYMENT 

ITEM    UNIT 

B19.01 Establishment of suitable saw cutting machine on site number (No.) 

The unit of measurement shall be the number of saw cutting machines provided on the 

instruction of the engineer. 

The tendered rate shall include full compensation for the provision of the saw cutting 

machine including transport to and from the site.  No payment shall be made for providing 
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substitute saw cutting machines for machines that have broken down.  No payment shall be 

made for standing time of saw cutting machines and at least one saw cutting machine shall 

be available on the site when such a machine is required on site.  Payment shall only be 

made once for the establishment of the saw cutting machine on site irrespective of any 

discontinuity in the application of the saw cutting machine on site. 

ITEM    UNIT 

B19.02 Saw cutting of in situ materials (type of material and  

depth of saw cut indicated) metre (m) 

The unit of measurement shall be the metre of material cut with the saw cutting machine for 

each type of material and depth of saw cut.  The tendered rate shall include full 

compensation for the saw cutting of the materials as directed as well as for all plant, labour, 

fuel and other incidentals necessary.” 
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SECTION 2100 : DRAINS 

B2103 BANKS AND DYKES 

Add the following: 

“Mitre banks at culvert inlets should be considered at such a skew angle that it guides the 

water into the inlet with a minimum loss of velocity (energy).” 

B2104 SUBSOIL DRAINAGE 

(a) Materials 

(i) Pipes 

Delete the last sentence of the fifth paragraph and substitute it with the following: 

“Perforation for 100mm pipes shall be spaced in two rows, one on each side of the vertical 

centre line of the pipe, and at one third of the circumference.  The perforation for the 150mm 

pipes shall be spaced in four rows, two as described for 100mm pipes, and the other two 

rows at two thirds of the circumference.” 

(ii) Synthetic-fibre filter fabric 

Add the following: 

“All filter fabric shall be a non-woven needle punched type material and must be approved by 

the engineer.  Filter fabrics shall have a minimum co-efficient of permeability of 3 x 10-3 m 

per second.” 

B2107 MEASUREMENT AND PAYMENT 

Change item 21.09 to read as follows: 

ITEM    UNIT 

B21.09 Polyethylene sheeting, 0,25mm thick, or similar approved  

material, for lining subsoil draining systems square metre (m²) 

Measurement and payment shall be as specified for item 21.09 in the standard 

specifications.” 

Add the following new items: 

“ITEM    UNIT 

B21.20 Galvanised wire mesh 250 x 250mm, at the outlets of subsoil  

drainage systems.  Mesh 10mm x 2,5mm wire diameter Number (No) 
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The unit of measurement shall be the number of 250mm x 200mm pieces of wire mesh, with 

a 10mm x 10mm mesh and 2,5mm wire diameter built into the subsurface drain outlet 

structure as shown on the drawings. 

The tendered rate shall include for procuring, furnishing and installing the material, cutting, 

waste and keeping the mesh in the pipe opening clean during installation. 

ITEM    UNIT 

B21.21 Subsoil drainage markers Number (No) 

Measurement and payment shall be as specified for item 22.24 in the standard 

specifications.” 
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SECTION 2200 : PREFABRICATED CULVERTS 

B2201 SCOPE 

Add the following: 

“All rectangular culverts with spans from 0,9m up to and including 2,4m shall be constructed 

with precast units. 

The attention of the contractor is drawn to the fact that information given on the plans, 

longitudinal sections or drainage schedules may have to be altered to suit actual site 

conditions and, therefore, the contractor shall only construct these culverts after the engineer 

has verified the information on the drawings from detail surveys taken on site by the 

contractor as directed by the engineer. 

Precast units shall be ordered by the contractor from actual measurements of length 

acquired on the site and not from lengths stated in the drainage schedule or from the bill of 

quantities. 

No precast units shall be ordered until the engineer has satisfied himself that the proposed 

units have been manufactured to the required tolerances and loading standards.  The 

engineer must be given the opportunity to load test units if he considers this necessary”. 

B2203 MATERIALS 

(f) Skewed Ends 

Delete the second and third paragraphs and substitute with the following: 

“Precast portal and rectangular culverts placed on a skew shall be supplied with cast in situ 

skewed ends as shown on the drawings.  In situ skew ends are to be constructed 

simultaneously with the wingwalls and headwalls”. 

B2204 CONSTRUCTION METHODS 

Add the following: 

“In all cases where soft founding materials is classified as suitable for culvert bedding 

construction, the in situ material shall be ripped, moistened and compacted to 90% or 93% 

modified AASHTO density.  The depth of preparation and compaction of founding material 

shall be as indicated on the drawings or as specified by the engineer.  Allowance for 

measurement and payment for this work is made in the bill of quantities under this section.” 

 
The Generic Labour-intensive specification below is the same as SANS 1921-5, 
Construction and management requirement for works contracts- Part 5: Earthworks activities 
which are to be performed by hand and should be included in the scope of works without 
amendment or modification as set out below. 
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T.  

U. SCOPE 

 

This specification establishes general requirements for activities which are to be executed by 
hand involving the following: 
a) trenches having a depth of less than 1.5 metres 
b) stormwater drainage 
c) low-volume roads and sidewalks 

V. PRECEDENCE 

Where this specification is in conflict with any other standard or specification referred to in 

the Scope of Works to this Contract, the requirements of this specification shall prevail. 

W. HAND EXCAVATEABLE MATERIAL 

Hand excavate able material is material: 

a) granular materials: 

i) whose consistency when profiled may in terms of table 1 be classified as 

very loose, loose, medium dense, or dense; or 

ii) where the material is a gravel having a maximum particle size of 10mm and 

contains no cobbles or isolated boulders, no more than 15 blows of a dynamic 

cone penetrometer is required to penetrate 100mm; 

b) cohesive materials: 

i) whose consistency when profiled may in terms of table 1 be classified as 

very soft, soft, firm, stiff and stiff / very stiff; or 

ii) where the material is a gravel having a maximum particle size of 10mm and 

contains no cobbles or isolated boulders, no more than 8 blows of a dynamic 

cone penetrometer is required to penetrate 100mm; 

Note: 

1) A boulder, a cobble and gravel is material with a particle size greater than 200mm, 

between 60 and 200mm. 

2) A dynamic cone penetrometer is an instrument used to measure the insitu shear 

resistance of a soil comprising a drop weight of  approximately 10 kg which falls through a 

height of 400mm and drives a cone having a maximum diameter of 20mm (cone angle 

of 60° with resepect to the horizontal) into the material being used. 

17 
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Table 1: Consistency of materials when profiled 
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 (d) Drainage of excavations 

The contractor shall apply suitable, effective drainage and dewatering methods for 

preventing the ingress of water into the excavation and to keep them dry. 

Drainage measures, with the exception of pumping, shall be maintained until the backfilling 

has been completed.  Between various construction stages, pumping may be interrupted in 

consultation with the engineer. 

Any draining or pumping of water shall be done in a manner as will preclude the concrete or 

materials or any part thereof from being carried away. 

Allowance for measurement and payment for dewatering and keeping dry of culvert 

excavations is made in the schedule in this section”. 

B2210 LAYING AND BEDDING OF PREFABRICATED CULVERTS 

B.2210(b)(i)   Cast in situ invert slabs  

Replace with the following: 

"In accordance with the drawings, transverse construction joints are required in cast in situ 

concrete invert slabs for portal culverts.  In addition, longitudinal construction joints as shown 

on the drawings between the invert slabs of each of the barrels of multiple culverts are 

required.  Allowance for measurement and payment for a Class F1 surface finish and soft 

board in these joints is made in the bill of quantities.  No payment shall be made for 

formwork on the outside edges of invert slabs (closest to excavated face). 

All culverts (precast as well as in situ) shall be constructed with an in situ reinforced concrete 

floor laid on a 75mm concrete screed". 

Delete subclause B.2210(b)(ii) : “Prefabricated floor slabs.” 

B2211 BACKFILLING OF PREFABRICATED CULVERTS 

Change the last sentence in the fourth paragraph to read "90% or 93% as shown on the 

drawings or as directed by the engineer." 

B2212 INLET AND OUTLET STRUCTURES, CATCHPITS AND MANHOLES 

(b) Concrete work 

Add the following: 

“The type of surface finish for in situ concrete in the culverts shall be as indicated on the 

drawings.  Generally all exposed faces shall be of Class F2 formwork and faces covered by 

backfill shall be Class F1.  The top of parapet walls and wingwalls shall be finished to a 

Class U2 surface finish.” 
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(h) Prefabricated inlet and outlet structures 

Add the following: 

“The use of precast concrete inlets and outlets as described in clause 2212(h), shall not be 

allowed under any circumstances.  Cast in situ concrete wingwall type inlets and outlets shall 

be constructed as indicated on the drawings and shall be in accordance with section 6000 of 

the Standard Specifications.  Allowance for measurement and payment for wingwall type 

inlets and outlets is made in the schedule in this section.” 

B2218 MEASUREMENTS AND PAYMENT 

Add the following: 

“ITEM    UNIT 

B22.01 (c) Extra over subitem B22.01(a) for excavation by hand  

using hand tool cubic metre (m³) 

Measurement shall be as specified for pay item 22.01 of the standard specifications. 

The tendered rate shall include full compensation for carrying out the excavations by hand 

where circumstances prevent the use of mechanical excavators. 

ITEM    UNIT 

B22.07 (f) Formwork for joints in cast in situ concrete invert slabs 

  (i) Transverse construction joints (type indicated) square metre (m²) 

  (ii) Longitudinal joints (as per drawing) metre (m) 

Measurement and payment shall be as specified in item 22.07 of the standard specifications 

with the exception that formwork for construction joints in cast in situ invert slabs in trench 

conditions as indicated on the drawings, shall be measured and paid for in accordance with 

section 6200 of the standard specifications.  No payment shall be made for formwork to the 

outside edges of invert slabs (closest to excavated face)." 

Add the following to pay item 22.08: 

"In addition to the requirements for measuring concrete backfill to rectangular culverts as 

specified for item 22.08, the following shall apply: 

Concrete backfill shall be measured to the actual dimensions of the precast units, i.e. actual 

volumes between ribs and haunches shall be taken into account.  For the purpose of 

calculating concrete backfill quantities, the horizontal dimensions of the concrete backfill on 

the outside of the culvert(s) (closest to excavated face), shall be taken as 100mm maximum 

irrespective of what type or make of precast portal is used or the actual width of the 
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excavation.   

The width of the concrete backfill between portals in the case of multiple culverts, shall be 

taken as 80mm for precast units with a leg height of 1500mm and 100mm for precast units 

with a leg height exceeding 1500mm.  The vertical dimensions, in both cases, shall be equal 

to the height of the portal". 

Add the following new items: 

“ITEM    UNIT 

B22.29 Tie bars for joining in situ concrete invert slabs to inlet and  

outlet structures, as indicated on the drawings (Type, diameter  

and length indicated) Number (No.) 

The unit of measurement shall be the number of tie bars installed as specified and indicated 

on the drawings. 

The tendered rate shall include full compensation for supply and installation of the tie bars. 

ITEM    UNIT 

B22.30 a) Preparation and compaction of in-situ bedding  

material to 90% of Mod. AASHTO density  

(depth indicated) cubic metre (m³) 

 b) Extra over sub-item B22:30(a) for compaction  

 to 93% of Mod. AASHTO density (depth indicate) cubic metre (m³) 

The unit of measurement shall be the cubic metre of material ripped and compacted as 

specified. 

The tendered rate shall include full compensation for the ripping of the in-situ material to the 

specified width and depth, wetting of the material to such an extent that the specified density 

can be achieved. 
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ITEM    UNIT 

B22.31 Dewatering and keeping dry of culvert excavations 

The unit of measurement shall be the number of culverts constructed.  The tendered rate 

shall be full compensation for dewatering and keeping dry of the culvert excavations until the 

backfill is completed. 

Payment shall be as follows: 

(i) 80% of the payment shall be made after the barrel of the culvert has been 

constructed and backfilled. 

(ii) Remaining 20% of the payment shall be made after the wingwalls have been 

constructed and backfilled. 

ITEM    UNIT 

B22.32 Cutting of concrete pipes 

 a) Diameter indicated Number (No.) 

The unit of measurement shall be the number of pipes that have been cut. The tendered rate 

shall be full compensation for the cutting, by means of mechanical saw (angle grinder) and 

finishing off of the pipes for the specific angle of skew at which the pipes must be laid. 

Cutting of pipes shall only be paid for if the headwall of the wingwalls are at such a skew 

angle in respect to the centre line of the pipes that cutting is required and where non-

standard lengths are required.  The maximum skew angle at which pipes are allowed to be 

cut shall be 30 degrees and the minimum length of pipe, measured along the shortest side, 

shall be 1,5m.” 

Classification of soft/hard materials as well as all quantities shall be agreed upon and 

finalised as the work progresses. 
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SECTION 2300:  CONCRETE KERBING, CONCRETE CHANNELLING, CHUTES AND 

DOWNPIPES AND CONCRETE LININGS FOR OPEN DRAINS 

B2301 SCOPE 

Add the following: 

“The position and length of the following types of concrete kerbs and channels are indicated 

on the geometric layout plans, typical drawings and on the drainage plans. 

Type A  : In situ concrete channel, 0,8m wide on fills 

Type B  : Precast concrete kerbing, semi-mountable (SABS 927-1969) 

Type C  : In situ concrete kerbing at intersections 

Edge beam  : In situ concrete kerbing at farm access and bus stops 

Type E, F1 & F2 : In situ concrete “V”-shaped channels in side drains and open 

drains.” 

B2302 MATERIAL 

Add the following new subclauses: 

(e) Metal pipes 

“Metal pipes down side slopes shall comply with the requirements of clause 2203 of the 

standard specifications.” 

B2304 CONSTRUCTION 

(d) Slip form kerbing 

Add the following: 

“Slip-form kerbing shall under no circumstances be allowed.” 

(e) Cast in situ kerbs and channels 

Add the following: 

“Forming and templates used to form joints between alternate sections shall be of steel plate 

of which the thickness shall not be less than 5mm.” 

Add the following new subclauses: 

(i) Construction sequence 
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Replace paragraphs (i), (ii) and (iii) with the following: 

“In all cases where kerbing and/or channelling adjoin the bituminous surface of the road, the 

kerbing and/or channelling may only be constructed after the bituminous surface has been 

completed. 

Before commencing with the kerbing and/or channelling, the surfacing and the base, shall be 

accurately cut to line with a mechanical saw to a minimum depth of 75mm.  After excavation 

the concrete shall then be cast against the cut surface without formwork.  All material outside 

the cut line must be carefully removed to the required thickness of concrete without 

damaging the edge before commencing with the casting of the concrete.  No payment shall 

be made for repair work as instructed by the engineer to damage caused by the 

cutting/excavating process of surfacing and base layers.  Any concrete spilt onto the 

surfacing shall immediately be removed and cleaned.  Where so required by the engineer, 

the contractor shall, without any additional compensation, paint emulsion over the stained 

surface. 

Add the following subclause: 

(k) Formwork and finish 

“Formwork and finish of concrete kerbs shall comply with the requirements of section 6200.  

All visible edges on the sides or at joints of cast in situ concrete kerbs or channels shall be 

rounded with a rounding tool.” 
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SECTION 3100:  BORROW MATERIALS 

B3102 NEGOTIATIONS WITH OWNERS AND AUTHORITIES 

Add the following to sub-clause 3102(a): 

“Arrangements regarding to access to borrow pits and the alignment of haul roads shall be 

made between the contractor and the owners of the land on which borrow pits are situated.  

The engineer’s representative on site shall be present at all such negotiations, which shall 

be confirmed in writing by the contractor.  All costs involved with such negotiations as well as 

the requirements contained in clause 3102 and clause 1225 of the specifications shall be 

borne entirely by the contractor.” 

B3103 OBTAINING BORROW MATERIALS 

(a) General 

Add the following: 

“The expropriation and compensation for land from which borrow materials is obtained shall 

be negotiated and paid for by the employer.” 

(b) Use of borrow materials 

Add the following to the second paragraph of this subclause: 

“Compensation to owners and arrangements with owners for taking material from alternative 

borrow pits proposed by the contractor shall be the contractor’s responsibility and entirely at 

his own expenses.” 

B3104 OPENING AND WORKING BORROW PITS AND HAUL ROADS 

(c) Excess overburden 

Add the following: 

“All excess overburden removed at borrow pits shall be replaced over the entire area of the 

borrow pit after initial shaping has been undertaken in an even layer.  Payment for this 

requirement shall be deemed to be included in pay item 31.01 

f) Protecting borrow pits 

Add the following: 

"It is a requirement of the contract that, where-ever required by the landowner, borrow pits 

shall be provided with temporary fencing around the perimeters of the borrow areas.  The 

temporary fencing shall be erected prior to entering the land for borrowing purposes and 

shall on final finishing of the borrow areas as specified, be dismantled and removed and 
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discarded as decided upon by the contractor.  Payment for temporary fencing around borrow 

pits shall be made in accordance with the stipulations of section 5500 in these 

specifications." 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

Add the following new subclause: 

“(h) Haul roads 

Haul roads to designated borrow pits along the road shall be constructed along alignments 

as instructed by the engineer and shall be maintained at the contractor’s own cost to the 

satisfaction of the engineer." 

B3105 FINISHING-OFF BORROW AREAS AND HAUL ROADS 

Add the following to this clause: 

"Should the employer, engineer or any other authority approved by the engineer, require a 

higher standard of shaping and finishing off of borrow pits than specified in the standard 

specifications, measurement and payment for such extra work shall be made using daywork 

items as scheduled under this section." 

B3108 MEASUREMENT AND PAYMENT 

Change item 31.01 to read as follows: 

"ITEM    UNIT 

B31.01 Excess overburden : 

 (a) Depth up to and including 0,5m cubic meter (m³) 

 (b) Depth exceeding 0,5m and up to 1,0m cubic meter (m³) 

Measurement and payment shall be as specified for item 31.01 of the standard 

specifications with the abovementioned depth ranges applicable." 

Add the following new item: 

“ITEM    UNIT 

B31.04 Compensation to landowners: 

 (a) Prime cost sum for compensation to landowners prime cost (PC) sum 

 (b) Handling cost and profit in respect of sub-item  

B31.04(a) above percentage (%) 

Measurement and payment shall be in accordance with the provisions of clause 48(2) of the 

general conditions of contract.  Payment to the landowner shall be made within fourteen (14) 

days after such order has been given by the engineer.  The contractor shall provide detailed 

proof of payment before payment shall be certified to the contractor. 
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The tendered percentage is an extra over percentage on the amount actually spent under 

sub-item B31.04(a) which shall include full compensation for the handling costs and profit of 

the contractor.” 
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SECTION 3200:  SELECTION, STOCKPILING AND BREAKING-DOWN THE MATERIAL 

FROM BORROW PITS, CUTTINGS AND EXISTING PAVEMENT LAYERS, AND 

PLACING AND COMPACTING THE GRAVEL LAYERS 

B3204 BREAKING-DOWN THE MATERIAL 

(a) Initial breaking-down of the material in cuttings, borrow pits and existing 

pavement layers 

Add the following to the table in the second paragraph of this subclause: 

"Pioneer layers - 500mm maximum dimension 

Not more than 20% of pioneer layer material shall pass through the 2,0mm sieve." 

(b) Further breaking-down of pavement material 

Add the following: 

"Material used for the construction of selected, and wearing course layers shall be broken 

down by means of normal grid-rolling or additional normal grid-rolling to such an extent that 

the compacted pavement layer shall contain material of which 95% of the aggregate size 

shall not exceed 65mm.  All oversize material, after breaking-down, shall be removed". 

B3209 PLACING AND COMPACTING THE MATERIALS IN LAYER THICKNESSES 

IN EXCESS OF 200mm AFTER COMPACTION 

Add the following new subclause: 

(d) Pioneer layer 

"The maximum size rock used in pioneer layers shall be 500mm and the layer thickness 

before compaction shall not be more than one-and-a-half times the maximum actual size of 

the rock.  Not more than 20% of pioneer layer material shall pass through the 2,0mm sieve.  

Pioneer layer processing and compaction shall be as specified in subclause 3307(c) of the 

standard specifications". 
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SECTION 3300:  MASS EARTHWORKS 

B3305 TREATING THE ROADBED 

(a) Removing unsuitable material 

Add the following to the third paragraph: 

"For the purpose of this contract, excavation and removal of in-situ clayey material over 

areas where the road is in a fill condition, shall be classified as removal of unsuitable 

material, irrespective of the stability or moisture condition of the in-situ material". 

(c) Preparing and compacting the roadbed 

Delete the last sentence of the first paragraph “If necessary, roadbed…….depth of 

compaction” and replace as follows: 

“Where demarcated by the engineer , prior to the roadbed being scarified, the excess in situ 

material forming part of the present roadway, and within the limits of the roadbed, and in 

close proximity of the layer works, but falling within the limits of the layerworks, shall be 

bladed to controlled level in order to achieve the required level and necessary depth of 

compaction.” 

B3307 FILLS 

(c) Constructing a pioneer layer 

Add the following to the first paragraph: 

"For the purpose of this contract, pioneer layers shall be completed by means of eight-pass 

roller compaction using vibratory rollers as specified in subclause 3304(b) of the standard 

specifications.” 

(d) Benching 

Add the following: 

“Benching of fill and pavement layer material is required to be undertaken into the existing fill 

embankments and pavement layers.  No additional payment shall be made over and above 

the normal pay items applicable to earthworks and pavement layers where benching is 

required for widening of the existing road formation.  Benching shall be undertaken as shown 

on the drawings. 

It is a requirement that benching shall always be started at the bottom of the existing fill 

progressing to the top of the formation.  The dimensions and details of benching are shown 

on the drawings.” 
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B3308  FINISHING THE SLOPES 

(d) General 

Add the following: 

“Where existing cut and fill slopes are excessively eroded or where slippages occurred in 

slopes, the slopes are to be reinstated by means of backfilling with suitable gravel material.  

All loose material and vegetation shall first be removed from the eroded cut and fill slopes 

before backfilling may commence from the bottom of the cut or fill.  The backfill material shall 

be benched into the existing slopes and compacted to 90% of modified AASHTO density, 

using suitable small compaction equipment e.g. Bomag walk-behind rollers or hand-held 

compaction tools.  Benching shall be executed to the dimensions shown on the drawings.  

Upon completion of the backfilling operation the cut and fill slopes shall be neatly finished as 

specified.” 

B3312 MEASUREMENT AND PAYMENT 

Add the following sub-item to item 33.10: 

“ITEM    UNIT 

B33.10 (e) Extra over sub-items 33.10(a), (b) and (d) for blading 

 to controlled levels (existing road) cubic metre (m³) 

The unit of measurement in respect of the material bladed as specified in subclauses 33.05 

(c) shall be the cubic metre of material bladed, measured in the original position before 

blading, in accordance with the method of average end areas. 

The tendered rate shall include full compensation for blading of such material to level. 

Only material bladed on the instruction of the engineer for exposing the underlying roadbed 

material for treatment will be measured and paid for as described above.” 
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SECTION 3400:  PAVEMENT LAYERS OF GRAVEL MATERIAL 

B3402 MATERIALS 

(a) General 

Add the following: 

"Material requirements for gravel pavement layers are in accordance with TRH4 and shall be 

indicated on the drawings." 

B3405 CONSTRUCTION TOLERANCES 

(e) Cross-section 

Delete the second paragraph and replace with the following: 

"The normal crossfall of the road wearing course where the road is in a straight horizontal 

alignment, is specified as 2% as shown on the drawings.  

At any cross-section the measured crossfall between any two points shall at least be 2% and 

not more than 2,5%.  At any cross-section the actual level at any point shall not be higher 

than 10mm above the computed level from the cross-section as specified and the actual 

level, if lower than the computed level, shall not be lower by more than that derived from the 

specifications for longitudinal grade and crossfall deviations." 

(f) Surface regularity 

Add the following: 

"Where transverse construction joints in base layers are made between newly and 

previously constructed sections, the contractor shall exercise level control at such joints by 

installing level poles at 5m intervals on either side of the joint of the layer covering at least a 

30m length into the newly constructed section." 

B3406 QUALITY OF MATERIALS AND WORKMANSHIP 

Add the following: 

"Test results and measurements shall be assessed by the engineer according to the 

provisions of Section 8300 of the standard specifications". 
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SECTION 5200 : GABIONS 

B5201 SCOPE 

Add the following paragraph 

“This section also covers the removal, dismantling and stacking of existing gabion work, and 

the reuse of these materials where authorised by the engineer.” 

B5203 CONSTRUCTION OF GABION CAGES 

(a) General 

Add the following new sub-clause: 

“(iii) Reno mattresses or similar may be used as alternative to gabion boxes.  These 

Reno mattresses are to be manufactured of 80mm x 100mm mesh (2,5mm 

diameter wires, diaphragm spacing 0,6m). 

B5204 CONSTRUCTING GABIONS 

(c) Assembly 

Delete and substitute with: 

(c) Assembly, erection and stretching 

(i) Assembly 

“Prior to assembly, the gabion material shall be opened out flat on the ground and stretched 

to remove any kinks and bends.  The gabion boxes shall then be assembled individually by 

raising the sides, ends and diaphragms ensuring that all creases are in the correct position 

and that the tops of all four sides are even.  The four corners of the gabion boxes shall be 

laced first followed by the edges of internal diaphragms to the sides.  In all cases lacing shall 

commence at the top of the box by twisting the end of the lacing wire around the selvages.  It 

shall then be passed round two edges being joined, through each mesh in turn and securely 

tied off at the bottom.  The ends of all lacing wire shall be turned to the inside of the box on 

completion of each lacing operation. 

(ii) Erection 

Only assembled boxes, or groups of boxes, shall be positioned in the structure.  The side, or 

end, from which work is to proceed, shall be secured to either completed work or by rods or 

stakes driven into the ground at the corners.  These must be secured and reach at least to 

the top of the gabion box.  Further gabions shall then be positioned in the structure as 

required, each being securely laced to the preceding one at all corners and diaphragm 

points.  
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(iii) Stretching 

On completion of erection of a suitable length of gabion, the gabion boxes shall be stretched 

using a wire strainer or winch of at least one ton capacity firmly secured to the free end of 

the assembled gabion boxes. 

Whilst under tension the gabion boxes shall be securely laced along edges (top, bottom and 

sides) and at diaphragm points, to all adjacent boxes and shall thereafter be filled.” 

(d) Rock filling 

Add the following new sub-sub-clause: 

(iii) General 

“Filling shall be carried out only whilst gabion boxes are under tension.  Filling material shall 

consist of rock of size not less than 120mm and not greater than 250mm so placed to 

produce a neat face and line with a minimum of voids. 

Internal horizontal bracing wire shall be provided at 500mm vertical centres or such spacing 

to ensure a ratio of four to every 1m³ of filling.  These bracing wires shall be wrapped around 

two mesh wires and extended from front to back so positioned to ensure a neat face and line 

free of excessive bulges and depressions.  Gabion boxes shall be filled in stages and 

horizontal bracing wires inserted as filling is brought up. 

Similar bracing wires used vertically shall be provided in 0,5mm deep gabions at 330mm 

horizontal centres where water falls directly onto gabions or where a neat face is required. 

Tension on the gabion boxes shall be released only when sufficiently full to prevent the 

mesh from slackening. 

Gabion boxes shall be overfilled by 20 to 50mm above their tops to allow subsequent 

settlement of the filling." 

Add the following new sub-clauses: 

(e) Final wiring 

“Closing and wiring down of lids shall proceed as soon as possible after filling operations 

and certainly in the likelihood of storms or floods during construction.  The wiring down shall 

consist of wrapping around wire at such intervals as required or specified. 

Lids shall be stretched tight over the filling with bars and wired down securely through each 

mesh along all edges, ends and diaphragms.  The ends of all tying and bracing wires shall 
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be turned into the gabion box on completion of all lacing operations. 

Tightness of mesh, well packed filling and secure lacing is essential in all structures.” 

(f) Removal, dismantling and stacking of gabions 

“Existing gabions, either damaged or not, that require to be removed or moved to a new 

location shall be dismantled.  Material not required for re-assembly or unsuitable for re-use 

shall be neatly stacked at approved locations in accordance with the engineer’s instructions.  

Payment will be made only for gabions removed in accordance with the written instruction of 

the engineer. 

Where gabions require moving, or as declared suitable by the engineer are re-usable, the 

contractor shall re-use all the material, plus supply such new materials as may be required to 

re-assemble the gabion again to the standard specification for new gabions.” 

B5205 MEASUREMENT AND PAYMENT 

Add the following new items: 

“ITEM    UNIT 

B52.05 Removal and dismantling of existing damaged gabions Cubic metre (m³) 

The unit of measurement for the removal and dismantling of existing damaged gabions shall 

be the cubic metre of each type of gabion removed and dismantled on the instruction of the 

engineer. 

The tendered rate shall include full compensation for removing and dismantling gabions, and 

stacking all the materials.  The tendered rate shall further include for the disposal of 

unsuitable material. 

ITEM    UNIT 

B52.06 Gabions constructed from re-usable materials 

 a) Galvanised gabion boxes: 

  (i) 4m x 1m x 1m Cubic metre (m³) 

  (ii) 3m x 1m x 1m Cubic metre (m³) 

  (iii) 2m x 1m x 1m Cubic metre (m³) 

 b) Galvanised gabion mattresses 

  (i) 0.3m Deep Cubic metre (m³) 

The unit of measurement for re-assembling gabions from re-usable materials shall be the 
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cubic metre of rock filled cages for each type of gabion that is re-usable and approved by the 

engineer, as specified in the standard specification. 

The tendered rate shall include full compensation for using the existing wire cages and rock 

fill, and for supplying new binding and connecting wires, the assembling and filling of the 

cages, and any other work for the re-construction of the gabions to conform to the 

specifications.” 
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SECTION 5600 : ROAD SIGNS 

B5601 SCOPE 

“This section also covers the supply and erection of permanent danger plates at culverts and 

bridges at the locations indicated on the drawings or as directed by the engineer.” 

B5603 MANUFACTURING OF ROAD SIGN BOARDS AND SUPPORTS 

(a)  Road signboards 

Add the following: 

“The contractor shall make every effort to ensure that signboards are correct in all respect 

and before dispatching the boards from the manufacturer’s factory shall provide the 

Engineer with a 100mm x 150mm colour photograph of each sign face for approval of the 

correctness of the legend.  Such approval will not imply final acceptance of the board.  If the 

Contractor is in any doubt as to the correctness of the sign detail, the sign designer shall be 

contacted for verification.” 

(a) (ii) Steel profile road signboards 

Add the following: 

“Where the letter or legends cross the horizontal joints of the sign panels, the letter shall be 

cut on the joint and both ends folded around the radius. 

Retro-reflective material to adjoining Chromadek panels on a sign shall be practical visual 

match of the specified colour.” 

B5604 ROAD SIGN FACES AND PAINTING 

Add the following new subclause: 

“(e) Application of retro-reflective material 

All sign faces shall be faced with diamond grade retro-reflective material.  Painted front sign 

faces shall not be used. 

Where applied to Chromadek sections, retro-reflective material shall be applied as specified 

for aluminium section in Clause 5603(d) of the Standard Specification, and of Clause 

B5603(a)(ii) of this project Specification.” 

B5605 STORAGE AND HANDLING 

Add the following: 

“The following shall not be allowed on the sign face: 
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Drilling of holes, except for the fastening of overlays 

Application of any form of adhesive 

Cleaning with any chemicals that are not specifically approved by the manufacturer of the 

retro-reflective material 

Covering the sign face with an impermeable material that does not allow free circulation of 

air.” 

B5606 ERECTING ROAD SIGNS 

(c) Erection 

Add the following: 

“After erection the signboard shall be thoroughly cleaned with a cleaning agent approved by 

the retro-reflective material’s manufacturer. 

All vegetation obstructing the new or replaced sign board shall be removed and disposed of 

as instructed by the Engineer.” 

B5608 DISMANTLING, STORING AND RE-ERECTING EXISTING ROAD SIGNS 

Add the following: 

“Existing overhead and ground mounted road signs that are being replaced by new signs 

shall be dismantled and disposed of by the Contractor.  Where possible the dismantling of 

the signs shall not be before the replacement sign is erected and displayed.  Where 

dismantling of the sign is required before erection of the replacement sign, the dismantling 

shall not take place until immediately before work is to commence on the replacement, and 

the replacement shall be completed and the new sign displayed as soon as possible 

thereafter (within 72 hours). 

Dismantling shall include sign panels and ground mounted sign supports. 

Ground mounted sign supports shall be cut off just below ground level.  Material excavated 

for removal of buried poles shall be replaced, and any depression made good using excess 

material from excavation for new signs. 

Pay items are provided in the Bill of Quantities.  Payment will differentiate between different 

types of sign panels.” 

B5609 MEASUREMENT AND PAYMENT 

ITEM    UNIT 

B56.01 Road sign boards with painted or coloured semi-matt  

background.  Symbols, lettering, and borders in diamond  

grade retro-reflective material, where the sign board is  

constructed from: 
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 Amend the last two lines of the second paragraph to read: 

 “completion, delivery, installation of the road sign board complete  

as specified, and the removal and disposal of all vegetation  

obstructing the motorists’ view of the new or replaced sign board.” 
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Add the following pay items: 

“ITEM    UNIT 

B56.10 Danger plates at culverts/structures 

 (a) Type A at stormwater culverts (size indicated) number (No.) 

 (b) Type B at bridges (size indicated) number (No.) 

The unit of measurement shall be the number of danger plates provided and erected in 

accordance with the drawings. 

The tendered rate shall include full compensation for all labour and material, painting, posts, 

excavation, backfilling with soil etc., as may be necessary for completing the work in 

accordance with the details shown on the drawings.” 

“ITEM    UNIT 

B56.11 Replace marker boards on existing kilometre posts number (No) 

The unit of measurement shall be the number of reference marker boards provided and 

attached to existing kilometer posts in accordance with the drawings. 

The tendered rate shall include full compensation for the manufacturing and supplying of the 

completed marker boards, for attaching the marker board to existing posts along the route 

and for all materials equipment, labour, nuts and bolts necessary for attaching the marker 

board as specified.” 

The tendered rate shall include full compensation for all the labour and material, painting, 

retro-reflective material, posts, excavation, backfilling, etc. as may be necessary for 

completing the work in accordance with the details shown on the drawings.” 
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SECTION 5700:  ROAD MARKINGS 

B5706  SETTING OUT THE ROAD MARKINGS 

Add the following: 

“Where road markings are to be replaced after milling/overlay seal, it is essential that all 

existing barrier lines and other road marking lines be accurately referenced before 

commencement of milling or other operations which will obliterate the existing road 

markings.  The position of barrier lines shall be re-assessed on site by the Engineer before 

the Contractor commences with the road marking.” 

B5707 APPLYING THE PAINT 

Add the following: 

“The Contractor’s establishment on site and general obligation shall be deemed to fully 

include the establishment of the road-marking team, irrespective of the number of times the 

road-marking team is required to be onsite or is required to move within the site.” 

B5711 GENERAL 

Insert the following into the last sentence of the last paragraph between “black paint” and “or 

chemical paint remover”: 

“, bituminous emulsion, slurry” 

Add the following to the last paragraph: 

“Where black paint is used, it shall be matt.” 

Add the following new clause: 

“B5715 REMOVAL OF EXISTING ROAD STUDS 

The existing road studs shall be removed from the road surface prior to milling.” 

B5714 MEASUREMENT AND PAYMENT 

ITEM    UNIT 

B57.06 Setting out and pre-marking the lines (excluding traffic island  

markings, lettering and symbols) 

Add the following: 

“Referencing of existing barrier lines and other road marking lines prior to milling and other 

operations, shall be included in the tendered rate for setting out and pre-marking.” 
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ITEM    UNIT 

B57.05  Roadstuds 

Add the following after the first sentence of the second paragraph: 

“No additional payment will be made should temporary or permanent road studs be replaced 

if lost or broken during the construction period or the maintenance period.” 
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SECTION 5800:  LANDSCAPING AND PLANTING GRASS 

B5802 MATERIALS 

(c) Grass seeds 

Add the following: 

"The seed mixture to be used for borrow pit areas shall be: 

Eragrostis Curvula "Selected"  :  3kg/ha 

Eragrostis Tef    :  2kg/ha 

Chloris Gayana    :  9kg/ha 

Cynodon Dactylon    :  5kg/ha 

Pioneer seed    :  10kg/ha 

      29kg/ha 

The seed mixture to be used on cut and fill slopes shall be: 

Eragrostis Curvula "Selected"  :  3kg/ha 

Eragrostis Tef    :  2kg/ha 

Cynodon Dactylon    :  7kg/ha 

Chloris Gayana    :  5kg/ha 

Cenchrus Ciliaris    :  5kg/ha 

Digitaria Eriantha    :  4kg/ha 

Pioneer seed    : 10kg/ha 

      36kg/ha 

The 10kg of pioneer seed specified shall consist of the following mixture of seeds: 

Aristida Adscensionis   : 2kg/ha 

Chloris Virgata    : 2kg/ha 

Eleusine Coracana Subsp. Africana  : 2kg/ha 

Melinis Repens Subsp. Repens  : 2kg/ha 
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Urochloa Panicoides   : 2kg/ha 
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The contractor shall make his own arrangements to obtain the specified seed mixtures.  

Should specific species not be available, alternative seeds may be proposed by the 

contractor for consideration by the engineer at tender stage.” 
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SECTION 5900:  FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD 

ROADS 

B5902 FINISHING THE ROAD AND ROAD RESERVE 

Add the following to the first paragraph: 

“The contractor shall pay special attention to the collection and removal of all waste 

materials originating from the construction activities.  All materials trimmed or excavated 

from the road shall be collected and removed from the road reserve to the satisfaction of the 

engineer. 

This requirement shall be deemed to be incorporated in the tendered rates for item 59.01 of 

the bill of quantities or such other items as the contractor may decide upon. 

The engineer may order additional finishing of the road reserve which will entail the 

collection and disposal of loose rocks etc.  Payment for this work will be made under day 

work items included in section 5900 of the bill of quantities as described in section 1800 of 

these project specifications.” 

Provision of traffic calming will also be in cooperated in this section, and this will be provided 

as instructed by the Engineer”. 

 

  



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

SECTION 6100 : FOUNDATIONS FOR STRUCTURES 

B6106 FOUNDING 

Add the following paragraph : 

"Where founding takes place in soils or at "founding level" before the placing of foundation 

fill the in-situ material in the bottom of the excavation shall be compacted to a density of 90% 

or 93% of modified AASHTO density as directed by the engineer.  The depth of preparation 

and compaction of founding material shall be specified by the engineer.  Allowance for 

measurement and payment for this work is made in the bill of quantities under this section." 

B6108 BACKFILL AND FILL NEAR STRUCTURES 

(a) General 

Add the following: 

(iv) "During backfilling within 1,0m of any concrete structure, or as directed by the 

Engineer, only hand operated mechanical compaction equipment shall be used 

to achieve the required density."   

B6109 FOUNDATION FILL 

Add the following after the 3rd paragraph: 

"Granular foundation fill shall be constructed from selected subgrade material. 

Add the following after the 6th paragraph: 

Concrete screeds shall extend 200mm beyond the horizontal dimensions of all footings to 

facilitate the placing of formwork, unless otherwise directed by the engineer. 

In the case of structures where excessive ground water is encountered, the screed shall 

extend over the full plan area of the base of the excavation.   Payment shall be made for the 

quantity of concrete calculated as the product of the specified thickness of the screed and 

the actual area of screed specified by the engineer up to a maximum area of the product of 

the neat footing length plus 750mm and the neat footing width plus 750mm." 

B6115 MEASUREMENT AND PAYMENT 

Add the following new items: 

"ITEM    UNIT 

B61.51  (a) Preparation and compaction of in situ founding  

material to 90% Mod. AASHTO density  

(depth indicated) cubic metre (m³) 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

 (b) Extra over item B61.51(a) for compaction to 93%  

of Mod. AASHTO density (depth indicated) cubic metre (m³) 

The unit of measurement shall be the cubic metre of founding material prepared and 

compacted to the density as specified in accordance with Clause B6106 of these project 

specifications. 

The tendered rates shall include full compensation for shaping, scarifying, mixing of in-situ 

and imported material if required, and preparing and compacting the material as specified." 
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SECTION 6400 : CONCRETE FOR STRUCTURES 

B6402 MATERIALS 

(a) Cement 

Replace this sub-section with the following: 

“Refer to section 1142 for specification of cement.” 

CEM I 32,5, CEM II A-S 32,5, CEM II/A-V 32,5, or CEM III A may be used for the 

manufacture of reinforced concrete members. 

B6404 CONCRETE QUALITY 

(b) Strength concrete 

Add the following paragraph: 

“The cement content for any class of structural concrete or mass concrete used in structures 

shall not be less than 300kg/m³ of concrete. 

The contractor must provide the engineer with complete mix designs and materials for 

strength concrete at least six (6) weeks before the first concrete is cast on the project". 

B6405 MEASURING THE MATERIALS 

(c) Aggregates 

Add the following: 

"All concrete for structures shall be manufactured by mechanical mass batching unless 

authorised otherwise by the engineer for minor concrete structures or for labour-intensive 

methods." 

B6407 PLACING AND COMPACTING 

(a) General 

Add the following after the third paragraph: 

"Concrete shall only be placed up to 20:00 at the latest.  Under exceptional circumstances 

the Engineer may allow night work on condition that proper lighting arrangements can be 

made and a new and rested shift for night work is provided and ambient temperatures are 

such as to not adversely affect the setting of the concrete." 
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B6408 CONSTRUCTION JOINTS 

(a) General 

Add the following: 

"No construction joints other than those indicated on the drawings will be permitted without 

the written approval of the engineer". 

B6409 CURING AND PROTECTING 

Add the following: 

The surface area of bridge and culvert floor slabs and decks shall be cured as follows: 

(i) The area of freshly cast and finished concrete surface shall be immediately 

covered as specified in clause 6409(e). 

(ii) After the concrete has set sufficiently the entire area shall be treated with an 

approved curing compound as specified in clause 6409(f)." 

B6414 QUALITY OF MATERIALS AND WORKMANSHIP 

(a) Criteria for compliance with the requirements 

Add the following: 

"Quality control shall be carried out by the engineer as specified in Section 8200 : Quality 

Control (Scheme 1)." 

Add the following new paragraph: 

(d) Concrete cores - strength requirements 

“Cores will only be drilled if authorised by the engineer.  This will only be considered if the 

contractor's own cubes, when crushed by the engineer, attained the required 28-day cube 

strength." 

B6416 MEASUREMENT AND PAYMENT 

ITEM    UNIT 

B64.01 Cast in situ concrete: cubic metre (m³) 

Add the following after the first paragraph: 

"Where foundation slabs are set directly against the face of excavations, the volume of 

concrete measured for payment shall include the total volumes of concrete placed, allowing 

for up to a maximum over the neat footing dimensions of 200mm where in the opinion of the 
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engineer accurate excavation to neat lines and levels indicated on the drawings is not 

possible.  (No formwork to the footing shall be measured when the concrete is cast against 

the face of the excavations)." 
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C3.4.3 PROJECT SPECIFICATIONS : ADDITIONAL SPECIFICATIONS 

CONTENTS 

C3.4.3.1 REQUIREMENTS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT 

REGULATIONS 

C3.4.3.2 ENVIRONMENTAL MANAGEMENT PLAN 

C3.4.3.3 PROVISION OF STRUCTURED TRAINING 

C3.4.3.4 REQUIREMENTS OF EXTENDED PUBLIC WORKS PROGRAMME 
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C3.4.3.1 OCCUPATIONAL HEALTH AND SAFETY ACT 1993 : HEALTH AND SAFETY 

SPECIFICATION 

CONTENTS 

C3.4.3.1.1 INTRODUCTION 

C3.4.3.1.2 SCOPE 

C3.4.3.1.3 GENERAL OCCUPATIONAL HEALTH AND SAFETY PROVISIONS 

C3.4.3.1.4 OPERATIONAL CONTROL 

ANNEXURE 1: MEASURING INJURY EXPERIENCE 

ANNEXURE 2: EXECUTIVE SHE RISK MANAGEMENT REPORT 

ANNEXURE 3: LIST OF RISK ASSESSMENTS 

C3.4.3.1.1 Introduction 

In terms of the Construction Regulation 4(1) (a) of the Occupational Health and Safety Act, 

No. 85 of 1993, The Municipality, as the Client, is required to compile a Health & Safety 

Specification for any intended project and provide such specification to any prospective 

tenderer. 

The Client’s further duties are as in C3.5.1.3.1.1. below and in the Construction Regulations, 

2003. 

This specification has as objective to ensure that Principal Contractors entering into a 

Contract with the Municipality achieve an acceptable level of OH&S performance. This 

document forms an integral part of the Contract and Principal and other Contractors should 

make it part of any Contracts that they may have with Contractors and/or Suppliers. 

Compliance with this document does not absolve the Principal Contractor from complying 

with minimum legal requirements and the Principal Contractor remains responsible for the 

health & safety of his employees and those of his Mandataries. 

C3.4.3.1.2 Scope 

Development of a health & safety specification that addresses all aspects of occupational 

health and safety as affected by the abovementioned contract work. 

The specification will provide the requirements that Principal Contractors and other 

Contractors will have to comply with in order to reduce the risks associated with the 

abovementioned contract work that may lead to incidents causing injury and/or ill health, to a 

level as low as reasonably practicable. 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

C3.4.3.1.3 General Occupational Health & Safety Provisions 

(a) Hazard Identification & Risk Assessment (Construction Regulation 7) 

 (i) Risk Assessments 

 Annexure 3 contains a list of Risk Assessment headings that have been identified by 

the Municipality as possibly applicable to the abovementioned contract work. It is, by 

no means, exhaustive and is offered as an assistance to Contractors intending to 

tender. 

 (ii) Development of Risk Assessments 

 Every Principal Contractor performing Construction work shall, before the 

commencement of any Construction work or work associated with the aforesaid 

Construction work and during such work, cause a Risk Assessment to be performed 

by a competent person, appointed in writing, and the Risk Assessment shall form 

part of the OH&S Plan and be implemented and maintained as contemplated in 

Construction regulation 5(1). 

 The Risk Assessment shall include, at least: 

• the identification of the risks and hazards to which persons may be exposed 
to 

• the analysis and evaluation of the risks and hazards identified 

• a documented plan of safe work procedures to mitigate, reduce or control the 
risks and hazards that have been identified 

• a monitoring plan and 

• a review plan 

 Based on the Risk Assessments, the Principal Contractor must develop a set of site-

specific OH&S rules that will be applied to regulate the OH&S aspects of the 

construction. 

 The Risk Assessments, together with the site-specific OH&S rules must be submitted 

to the Municipality before mobilisation on site commences.  

 Despite the Risk Assessments listed in Annexure 7, the Principal Contractor is 

required to conduct a baseline Risk Assessment and the aforesaid listed Risk 

Assessments must be incorporated into the base-line Risk Assessment. The baseline 

Risk Assessment must further include the Standard Working procedures (SWP) and 

the applicable Method Statements based on the Risk Assessments 

 All out-of-scope work must be associated with a Risk Assessment. 

 (iii) Review of Risk Assessments 
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 The Principal Contractor is to review the Hazard Identification, Risk Assessments 

and SWP’s at each Production Planning and Progress Report meeting as the 

Contract work develops and progresses and each time changes are made to the 

designs, plans and construction methods and processes.  

 The Principal Contractor must provide the Client, other Contractors and all other 

concerned-parties with copies of any changes, alterations or amendments as 

contemplated in above. 

(b) Legal Requirements 

 All Contractors entering into a Contract with the Municipality shall, as a minimum, 

comply with the  

• Occupational Health & Safety Act and Regulations (Act 85 of 1993). A current, 
up-to-date copy of the OHS Act must be available on site at all times 

• Compensation for Occupational Injuries & Diseases Act (Act 130 of 1993). The 
principal Contractor will be required to submit a letter of Registration and “good-
standing” from the Compensation Insurer before being awarded the Contract. A 
current, up-to-date copy of the COID Act must be available on site at all times. 

• Where work is being carried out on mines’ premises the Contractor will have to 
comply with the Mine Health & Safety Act and Regulations (Act. 29 of 19960 and 
any other OH&S requirements that the mine may specify. A current, up-to-date 
copy of the OHS Act must be available on site at all times. 

(c) Structure and Responsibilities 

 (i) Overall Supervision and Responsibility for OH&S 

* It is a requirement that the Principal Contractor, when he appoints 

Contractors (Sub-contractors) in terms of Construction Regulations 5(3), (5), 

(9), (10) and (12) he includes an OHS Act Section 37(2) agreement: 

“Agreement with Mandatary” in his agreement with such Contractors. 

* Any OH&S Act (85/1993), Section 16(2) appointee/s as detailed in 

his/her/their respective appointment forms 

 (ii) Further (Specific) Supervision Responsibilities for OH&S 

The Contractor shall appoint designated competent employees and/or other 

competent persons as required by the Act and Regulations. Below is a list of 

identified appointments and may be used to select the appropriate appointments for 

the current contract: 

   Ref. Section/Regulation in OHSAct 

 Batch Plant Supervisor          (Construction Regulation 6(1) 

 Construction Vehicles/Mobile Plant/Machinery Supervisor  (Construction Regulation 21) 

 Demolition Supervisor (Construction Regulation 12) 
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 Drivers/Operators of Construction Vehicles/Plant (Construction Regulation 21) 

 Electrical Installation and Appliances Inspector (Construction Regulation 22) 

 Emergency/Security/Fire Coordinator (Construction Regulation 27) 

 Excavation Supervisor (Construction Regulation 11) 

 Explosive Powered Tool Supervisor (Construction Regulation 19) 

 Fall Protection Supervisor  (Construction Regulation 8) 

 First Aider          (General Safety Regulation 3) 

 Fire Equipment Inspector (Construction Regulation 27) 

 Formwork & Support work Supervisor (Construction Regulation 10) 

 Hazardous Chemical Substances Supervisor (HCS Regulations) 

 Incident Investigator        (General Admin Regulation 29) 

 Ladder Inspector         (General Safety Regulation 13A) 

 Lifting Equipment Inspector (Construction Regulation 20) 

 Materials Hoist Inspector (Construction Regulation 17) 

 OH&S Committee   (OHS Act Section 19) 

 OH&S Officer         (Construction Regulation 6(6) 

 OH&S Representatives          (OHS Act Section 17) 

 Person Responsible for Machinery    (General Machinery Regulation 2) 

 Scaffolding Supervisor (Construction Regulation 14) 

 Stacking & Storage Supervisor (Construction Regulation 26) 

 Structures Supervisor (Construction Regulation 9) 

 Suspended Platform Supervisor (Construction Regulation 15) 

 Tunneling Supervisor (Construction Regulation 13) 

 Vessels under Pressure Supervisor          (Vessels under Pressure Regulations) 

 Working on/next to Water Supervisor (Construction Regulation 24) 

 Welding Supervisor         (General Safety Regulation 9) 

The appointments must be in writing and the responsibilities clearly stated together 

with the period for which the appointment is made. This information must be 

communicated and agreed with the appointees. 

Copies of appointments must be submitted to the Municipality together with concise 

CV’s of the appointees. All appointments must be officially approved by the 

Municipality. Any changes in appointees or appointments must be communicated to 

the Municipality forthwith. 

The Principal Contractor must, furthermore, provide the Municipality with an 

organogram of all Contractors that he/she has appointed or intends to appoint and 

keep this list updated on a weekly basis. 

Where necessary, or when instructed by the Municipality or an Inspector of the 

Department of Labour, the Principal Contractor must appoint a competent OH&S 

Officer subject to the approval of the Municipality 
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In addition the Municipality may require that a Traffic Safety Officer be appointed for 

any project. 

 (iii) Designation of OH&S Representatives (Section 18 of the OHS Act) 

 Where the Principal Contractor employs more than 20 persons (including the 

employees of other   Contractors (sub-contractors) he has to appoint one OH&S 

Representatives for every 50 employees or part thereof. General Administrative 

Regulation 6 requires that the appointment OR election and subsequent designation 

of the OH&S Representatives are executed in consultation with Employee 

Representatives or Employees. (Section 17 of the Act and General Administrative 

Regulation 6. & 7.) 

 OH&S Representatives have to be designated in writing and the designation must 

include the area of responsibility of the person and term of the designation. 

 (iv) Duties and Functions of the OH&S Representatives (Section 19 of the OHS 

Act) 

 The Principal Contractor must ensure that the designated OH&S Representatives 

conduct a minimum monthly inspection of their respective areas of responsibility 

using a checklist and report thereon to the Principal Contractor 

 OH&S representatives must be included in accident/incident investigations 

 OH&S representatives must attend all OH&S committee meetings. 

 (v) Appointment of OH&S Committee (Section 20 of the OHS Act) 

 The Principal Contractor must establish an OH&S Committee consisting of all the 

designated OH&S Representatives together with a number of management 

representatives that are not allowed to exceed the number of OH&S representatives 

on the committee and a representative of the Client who shall act as the chairman 

without a vote. The members of the OH&S committee must be appointed in writing. 

 The OH&S Committee must meet minimum monthly and consider, at least, the 

following Agenda: 

1. Opening & Welcome 

2. Present/Apologies/Absent 

3. Minutes of previous Meeting 

4. Matters Arising from the previous Minutes 

5. OH&S Reps Reports 

6. Incident Reports & Investigations 
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7. Incident/Injury Statistics 

8. Other Matters  

9. Endorsement of Registers and other statutory documents by a 

representative of the Principal Contractor 

10. Close/Next Meeting 

(d) Administrative Controls and the Occupational Health & Safety File 

 (i) The OH&S File (Construction Regulation 5 (7) 

As required by Construction Regulation 5(7), the Principal Contractor and other 

Contractors will each keep an OH&S File on site containing the following documents 

as a minimum: 

* Notification of Construction Work (Construction Regulation 3.) 

* Copy of OH&S Act (updated) (General Administrative Regulation 4.) 

* Proof of Registration and good standing with a COID Insurer (Construction 

Regulation 4 (g) 

* OH&S Programme agreed with the Client including the underpinning Risk 

Assessment/s & Method Statements (Construction regulation 5 (1) 

* Copies of OH&S Committee and other relevant Minutes  

* Designs/drawings (Construction Regulation 5 (8) 

* A list of Contractors (Sub-Contractors) including copies of the agreements 

between the parties and the type of work being done by each Contractor 

(Construction Regulation 9) 

* Appointment/Designation forms as per (a)(i) & (ii) above. 

* Registers as follows: 

* Accident/Incident Register (Annexure 1 of the General Administrative 

Regulations)  

* OH&S Representatives Inspection Register 

* Asbestos Demolition & Stripping Register 

*  Batch Plant Inspections  

* Construction Vehicles & Mobile Plant Inspections by Controller  

* Daily Inspection of Vehicles. Plant and other Equipment by the Operator/ 

Driver/User 

* Demolition Inspection Register  

* Designer’s Inspection of Structures Record 
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* Electrical Installations, -Equipment & -Appliances (including Portable 

Electrical Tools) 

* Excavations Inspection 

* Explosive Powered Tool Inspection, Maintenance, Issue & Returns Register 

(incl. cartridges & nails) 

* Fall Protection Inspection Register 

* First Aid Box Contents 

* Fire Equipment Inspection & Maintenance 

* Formwork & Support work Inspections 

* Hazardous Chemical Substances Record 

* Ladder Inspections 

* Lifting Equipment Register 

* Materials Hoist Inspection Register 

* Machinery Safety Inspection Register (incl. machine guards, lock-outs etc.) 

* Scaffolding Inspections 

* Stacking & Storage Inspection 

* Inspection of Structures 

* Inspection of Suspended Platforms 

* Inspection of Tunnelling Operations 

* Inspection of Vessels under Pressure 

* Welding Equipment Inspections 

* Inspection of Work conducted on or Near Water  

*  All other applicable records 

The Municipality will conduct an audit on the OH&S file of the Principal Contractor 

from time-to-time. 

(e) OH&S Goals & Objectives & Arrangements for Monitoring & Review of OH&S 

Performance 

The Principal Contractor is required to maintain a CIFR of at least 8 (See Annexure 

1. to this document: “Measuring Injury Experience) and report on this to RAL on a 

monthly basis 

(f) Notification of Construction Work (Construction Regulation 3.) 
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The Principal Contractor must, where the Contract meets the requirements laid down 

in Construction Regulation 3, within 5 working days, notify the Department of Labour 

of the intention to carry out construction work and use the form (Annexure A in the 

Construction Regulations) for the purpose. A copy must be held on the OH&S File 

and a copy must be forwarded to the Municipality for record keeping purposes. 

(g) Training, Awareness and Competence 

The contents and syllabi of all training required by the Act and Regulations are to be 

included in the Principal Contractor’s OH&S Plan.  

 (i) General Induction Training 

All members of Contractor’s Site management as well as all the persons appointed 

as responsible for OH&S in terms of the Construction and other Regulations will be 

required to attend a general induction session by the Client 

All employees of the Principal and other Contractors to be in possession of proof of 

General Induction training. 

 (ii) Site Specific Induction Training 

The Principal Contractor will be required to develop Contract work project specific 

induction training based on the Risk Assessments for the Contract work and train all 

employees and other Contractors and their employees in this. 

All employees of the Principal and other Contractors to be in possession of proof of 

Site Specific OH&S Induction training at all times. 

 (iii) Other Training 

 All operators, drivers and users of construction vehicles, mobile plant and other 

equipment to be in possession of valid proof of training. 

 All employees in jobs requiring training in terms of the Act and Regulations to be in  

possession of valid proof of training as follows: 

 OH&S Training Requirements: (as required by the Construction Regulations and as 

indicated by the OH&S Specification & the Risk Assessment/s): 

* General Induction (Section 8 of the Act) 

* Site/Job Specific Induction (also visitors) (Sections 8 & 9 of the Act) 

* Site/Project Manager 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

* Construction Supervisor 

* OH&S Representatives (Section 18 (3) of the Act) 

* Training of the Appointees indicated above 

* Operators & Drivers of Construction Vehicles & Mobile Plant 

(Construction Regulation 21) 

* Basic Fire Prevention & Protection (Environmental Regulations 9 and 

Construction regulation 27) 

* Basic First Aid (General Safety Regulations 3) 

* Storekeeping Methods & Safe Stacking (Construction Regulation 26) 

* Emergency, Security and Fire Co-coordinator 

 (iv) Awareness & Promotion 

 The Principal Contractor is required to have a promotion and awareness scheme in 

place to create an OH&S culture in employees. The following are some of the 

methods that may be used: 

• Toolbox Talks  

• OH&S Posters 

• Videos 

• Competitions 

• Suggestion schemes 

• Participative activities such as OH&S Safety circles. 

(v) Competence 

 The Principal Contractor shall ensure that his and other Contractors personnel 

appointed are competent and that all training required to do the work safely and 

without risk to health, has been completed before work commences 

 The Principal Contractor shall ensure that follow-up and refresher training is 

conducted as the contract work progresses and the work situation changes. 

 Records of all training must be kept on the OH&S File for auditing purposes. 

(h) Consultation, Communication and Liaison 

 OH&S Liaison between the Client, the principal Contractor, the other Contractors, the 

Designer and other concerned parties will be through the OH&S committee as 

contemplated in above. 
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 In addition to the above, communication may be directly to the Client or his appointed 

Agent, verbally or in writing, as and when the need arises. 

 Consultation with the workforce on OH&S matters will be through their Supervisors, 

OH&S Representatives, the OH&S committee and their elected Trade Union 

Representatives, if any. 

The Principal Contractor will be responsible for the dissemination of all relevant 

OH&S information to the other Contractors e.g. design changes agreed with the 

Client and the Designer, instructions by the Client and/or his/her agent, exchange of 

information between Contractors, the reporting of hazardous/dangerous conditions/ 

situations etc. 

The Principal Contractor will be required to do Site Safety Walks with the Municipality 

at least on a basis to be determined between the two parties. 

The Principal and other Contractors will be required to conduct Toolbox Talks with 

their employees on a weekly basis and records of these must be kept on the OH&S 

File. Employees must acknowledge the receipt of Toolbox Talks which record must, 

likewise be kept on the OH&S File. 

The Principal Contractors most senior manager on site will be required to attend all 

the Municipality’s OH&S meetings and  

a list of dates, times and venues will be provided to the Principal Contractor by the 

Municipality. 

(i) Checking, Reporting and Corrective Actions 

 (i) Monthly Audit by Client (Construction Regulation 1(d) 

The Municipality will be conducting a Monthly Audit to comply with Construction 

Regulation 4(1)(d) to ensure that the principal Contractor has implemented and is 

maintaining the agreed and approved OH&S Plan. 

 (ii) Other Audits and Inspections by the Municipality: 

 The Municipality reserves the right to conduct other ad hoc audits and inspections as 

deemed necessary. This will include Site Safety Walks.  

 (iii) Conducting an Audit 

 A representative of the Principal Contractor must accompany the Municipality on all 

Audits and Inspections and may conduct his/her own audit/inspection at the same 
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time. Each party will, however, take responsibility for the results of his/her own 

audit/inspection results. 

 (iv) Contractor’s Audits and Inspections 

 The Principal Contractor is to conduct his own monthly internal audits to verify 

compliance with his own OH&S Management system as well as of with this 

specification. 

 (v) Inspections by OH&S Representative’s and other Appointees 

 OH&S Representatives must conduct weekly inspections of their areas of 

responsibility and report thereon to their foreman or supervisor whilst other 

appointees must conduct inspections and report thereon as specified in their 

appointments e.g. vehicle, plant and machinery drivers, operators and users must 

conduct daily inspections before start-up. 

 (vi) Recording and Review of Inspection Results 

 All the results of the abovementioned inspections to be in writing, reviewed at OH&S 

committee meetings, endorsed by the chairman of the meeting and placed on the 

OH&S File. 

 (vii) Reporting of Inspection Results 

 The Principal Contractor is required to provide the Client with a monthly report in the 

format as per the attached Annexure 2: “SHE Risk Management Report” 

(j) Incident Reporting and Investigation  

 Reporting of Accidents and Incidents (Section 24 and General Administrative 

Regulation 8 of the OHS Act) 

 The Principal Contractor must report all incidents where an employee is injured on 

duty to the extent that he/she: 

* dies 

* becomes unconscious 

* loses a limb or part of a limb 

* is injured or becomes ill to such a degree that he/she is likely either to die or 

to suffer a permanent physical defect or likely to be unable for a period of at 

least 14 days either to work or continue with the activity for which he/she was 

usually employed 

OR where: 

* a major incident occurred 

* the health or safety of any person was endangered 

* where a dangerous substance was spilled 

* the uncontrolled release of any substance under pressure took place 

* machinery or any part of machinery fractured or failed resulting in flying, 

falling or uncontrolled moving objects 
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* machinery ran out of control 

to the Municipality within two days and to the Provincial Director of the Department of 

Labour within seven days (Section 24 of the Act & General Administrative Regulation 

8.) EXCEPT that, where a person has died, has become unconscious for any reason 

or has lost a limb or part of a limb or may die or suffer a permanent physical defect, 

the incident must be reported to both the Municipality and the Provincial Director of 

the Department of Labour forthwith by telephone, telefax or E-mail. 

 The Principal Contractor is required to provide the Municipality with copies of all 

statutory reports required in terms of the Act within 7 days of the incident occurring. 

 The Principal Contractor is required to provide the Municipality with copies of all 

internal and external accident/incident investigation reports including the reports 

contemplated below within 7 days of the incident occurring. 

 Accident and Incident Investigation (General Administrative Regulation 9) 

 The Principal Contractor is responsible for the investigation of all accidents/incidents 

where employees and non-employees were injured to the extent that he/she/they 

had to be referred for medical treatment by a doctor, hospital or clinic 

 The results of the investigation to be entered into the Accident/Incident Register 

listed in above.  

 The Principal Contractor is responsible for the investigation of all minor and non-

injury incidents as described in Section 24 (1) (b) & (c) of the Act and keeping a 

record of the results of such investigations including the steps taken to prevent 

similar accidents in future. 

 The Principal Contractor is responsible for the investigation of all road traffic 

accidents and keeping a record of the results of such investigations including the 

steps taken to prevent similar accidents in future. 

 The Municipality reserves the right to hold its own investigation into an incident or call 

for an independent external investigation. 
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C3.4.3.1.4 Operational Control 

(a) Emergency Preparedness, Contingency Planning and Response 

 The Principal Contractor must appoint a competent person to act as Emergency 

Controller/ Coordinator. 

 The Principal Contractor must conduct an emergency identification exercise and 

establish what emergencies could possibly develop. He/she must then develop 

detailed contingency plans and emergency procedures, taking into account any 

emergency plan that the Municipality may have in place. 

 The Principal Contractor and the other Contractors must hold regular practice drills of 

contingency plans and emergency procedures to test them and familiarise 

employees with them. 

(b) First Aid (General Safety Regulation 3) 

 The Principal Contractor must provide First Aid equipment (including a stretcher) and 

have qualified   First Aider/s as required by General Safety Regulation 3 of the OHS 

Act. 

 The Contingency Plan of the Principal Contractor  must include the arrangements for 

speedily and timeously transporting injured/ill person/s to a medical facility or of 

getting emergency medical aid to person/s that may require it. 

 The Principal Contractor must have firm arrangements with his other Contractors in 

place regarding the responsibility of the other Contractors injured/ill employees 

(c) Security 

 The Principal Contractor must establish site access rules and implement and 

maintain these throughout the construction period. Access control must include the 

rule that non-employees will not be allowed on site unaccompanied. 

 The Principal Contractor must develop a set of Security rules and procedures and 

maintain these throughout the construction period 

(d) Fall Protection (Working in Elevated Positions (Construction regulation 8.) 
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 A pre-emptive Risk Assessment will be required for any work to be carried out above 

two metres from the ground or any floor level and will be classified as “Work in 

Elevated Positions”. 

 As far as is practicable, any person working in an elevated position will work from a 

platform, ladder or other device that is at least as safe as if he/she is working at 

ground level and whilst working in this position be wearing a single belt with lanyard 

that will be worn to prevent the person falling from the platform, ladder or other 

device utilised. This safety belt will be, as far as is possible, secured to a point away 

from the edge over which the person might fall and the lanyard must be of such a 

length that the person will not be able to move over the edge. 

 Alternatively any platform, slab, deck or surface forming an edge over which a person 

may fall may be fitted with guard rails at two different heights as prescribed in SABS 

085: Code of Practice for the Design, Erection, Use and Inspection of Access 

Scaffolding. 

 Where the requirement in is not practicable, the person will be provided with a full 

body harness that will be worn and attached above the wearer’s head at all times and 

the lanyard must be fitted with a shock absorbing device OR the person must be 

attached to an approved, by AL, fall arrest system. 

 Where the requirements are not practicable, a suitable catch net must be erected. 

 Workers working in elevated positions must be trained to do this safely and without 

risk to health 

 Where work on roofs is carried out, the Risk Assessment must take into account the 

possibility of persons falling through fragile material. Skylights and openings in the 

roof. 

(e) Structures (Construction Regulation 9) 

 The Principal Contractor must ensure that: 

• Steps are taken to ensure that no structure becomes unstable or collapses 
due to construction work being performed on it or in the vicinity of it 

• No structure is overloaded to the extent where it becomes unsafe 

• He/she has received from the designer the following information: 

• Information on known or anticipated hazards relating to the construction 
work and the relevant information required for the safe execution of the 
construction work 

• A geo-scientific report (where applicable) 

• The loading the structure is designed to bear 

• The methods and sequence of the construction process 
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• all drawings pertaining to the design are on site and available for 
inspection 

(f) Formwork & Support Work (Construction Regulation 10.) 

• Formwork & Support work (F&SW) must be carried out under the supervision 
of competent person designated in writing 

• F&SW structures must be so designed, erected, supported, braced and 
maintained that it will be able to support any vertical or lateral loads that may 
be applied 

• No load to be imposed onto the structure that the structure is not designed to 
carry 

• F&SW must be erected in accordance with the structural design drawings for 
that F&WS and, if there is any uncertainty, the designer must be consulted 
before proceeding with the erection/use of the F&WS 

• All drawings pertaining to the F&SW must be kept available on site 

• All equipment used in the erection of F&WS must be checked by a competent 
person before use 

• The foundation or base upon which F&SW is erected must be able to bear the 
weight and keep the structure stable 

• Employees erecting F&SW must be trained in the safe work procedures for 
the erection, moving and dismantling of F&SW 

• Safe access (and emergency escape) must be provided for workers 

• A competent person must inspect F&SW structures that have been erected 
before, during and after pouring of concrete or the placing of any other load 
and thereafter daily until the F&SW is stripped. The results of all inspections 
must be recorded in a register kept on site 

• The F&SW must be left in place until the concrete has reached sufficient 
strength to bear its own weight plus any additional weight that may be 
imposed upon it and not until the designated competent person has 
authorised its stripping in writing 

• Any damaged F&SW must be repaired/rectified immediately 

• Deck panels must be secured against displacement  

• The slipping of persons on release agents on deck panels prevented 

• Persons health must be protected against the use of solvents, oils or other 
similar substances 

(g) Excavations (Construction Regulation 11.) 

Where excavations will exceed 1,5 m in depth the Contractor will be required to 

submit a Method Statement to the Municipality for approval before commencing with 

the excavation and the Municipality will issue a permit to proceed once the Risk 

Assessment and Method Statement are approved. 

•  Excavation work must be carried out under the supervision of a competent 
person who has been appointed in writing 

•  Before excavation work begins the stability of the ground must be evaluated 

•  Whilst excavation work is being performed, the contractor must take suitable 
and sufficient steps to prevent any person from being buried or trapped by a 
fall or dislodgement of material 

•  No person may be required or permitted to work in an excavation that has not 
been adequately shored or braced or where: 
- the excavation is in stable material or where 
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- the sides of the excavation are sloped back to at least the maximum 
angle of repose measured relative to the horizontal plane 

• The shoring or bracing may not be left out unless written permission has been 
obtained from the appointed competent person and shoring and bracing must 
be designed and constructed to safely support the sides of the excavation 

•  Where uncertainty exists regarding the stability of the soil the opinion of a 
competent professional engineer or professional technologist must be 
obtained whose opinion will be decisive. The opinion must be in writing and 
signed by the engineer or technologist as well as the appointed excavator 

•  No load or material may be placed near the edge of an excavation if it is likely 
to cause a collapse of the trench unless suitable shoring has been installed to 
be able to carry the additional load 

•  Any neighbouring building, structure or road that may be affected or 
endangered by the excavation must be protected from damage or collapse 

•  Every excavation must be provided with means of access that must be within 
6 metres of any worker within the excavation  

•  The location and nature of any existing services such as water, electricity, gas 
etc. must be established before any excavation is commenced with and any 
service that may be affected by the excavation must be protected and made 
safe for workers in the excavation 

•  Every excavation including the shoring and bracing or any other method to 
prevent collapse must be inspected by the appointed competent person as 
follows: 
- Daily before work commences 
- After every blasting operation 
- After an unexpected collapse of the excavation 
- After substantial damage to any supports 
- After rain 

The results of any inspections must be recorded in a register kept on site 

•  Every excavation accessible to the public or that is adjacent to a public road 
or thoroughfare or that threatens the safety of persons, must be adequately 
barricaded or fenced to at least one metre high and as close to the excavation 
as practicable and 

• Provided with warning lights or visible boundary indicators after dark or when 
visibility is poor 

• Upon entering an excavation the requirements of General Safety Regulation 5 
must be observed: 
- any confined space may only be entered after the air quality has been 

tested to ensure that it is safe to breathe and does not contain any 
flammable mixture or 

- the confined space has been purged and ventilated of any  hazardous 
or flammable gas, vapour, dust or fumes and 

- the safe atmosphere must be maintained or 
- employees have to be using breathing apparatus and wearing a safety 

harness with a rope with the free end of the rope being attended to by a 
person outside the confined space, furthermore, 

- an additional person trained in resuscitation must be in full-time 
attendance immediately outside the confined space and 

- additional breathing and rescue apparatus must be kept immediately 
outside the confined space for rescue purposes 

- all pipes, ducts etc. that may leak into the confined space to be blanked 
off sufficiently to prevent any leakage or seepage 
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- the employer must ensure that all employees have left the confined 
space after the completion of work 

- where flammable gas is present in a confined space no work may be 
performed in close proximity to the flammable atmosphere that may 
ignite the flammable gas or vapour. 

(h) Demolition Work (Construction Regulation 12.) 

• Demolition work to be carried out under the supervision of a competent 
person who has been appointed in writing 

• A detailed structural engineering survey of the structure to be demolished to 
be carried out and a method statement on the procedure to be followed in 
demolishing the structure to be developed by a competent person, before any 
demolition may be commenced 

•  As demolishing progresses the structural integrity of the structure to be 
checked at intervals as determined in the method statement by the appointed 
competent person in order to prevent any premature collapse 

• Steps must be taken to ensure that where a structure is being demolished: 
▪ no floor. roof or any other part of the structure is overloaded with 

debris or material that would make it unsafe 
▪ precautions are taken to prevent the collapse of the structure when 

any frame or support is cut or removed 
▪ shoring or propping is applied where necessary 
▪ No person must be required or allowed to work under   unsupported 

overhanging material 
▪ THE STABILITY OF AN ADJACENT BUILDING, STRUCTURE OR 

ROAD MUST BE MAINTAINED AT ALL TIMES 

• The location and nature of any existing services such as water, electricity, gas 
etc. must be established before any demolition is commenced with and any 
service that may be affected by the demolition must be protected and made 
safe for workers 

• Every stairwell in a building being demolished must be adequately illuminated 

• Convenient and safe means of access must be provided 

• A catch platform or net must be erected over every entrance to the building or 
structure being demolished where the likelihood exists of material or debris 
falling on persons entering and leaving and every other area where the 
likelihood exists of material or debris falling on persons, must be fenced or 
barricaded 

• No material may be dropped on the outside of the building unless the area 
into which it is dropped is fenced off or barricaded 

• Waste and debris may only be disposed of from a height in a chute with the 
following design: 
- Adequately constructed and rigidly fastened 
- If inclined >45 degrees enclosed on all four sides 
- Fitted with a gate or control mechanism to control the flow of material 

that may not freefall down the chute 
- Discharged into a container or a barricaded area 
- Demolition equipment may only be used on floors or slabs that are 

able to support it 

• Asbestos related work must be conducted to the requirements of the 
Asbestos regulations promulgated under the OHS Act and in particular 
Asbestos Regulation 21: 
- Demolition of asbestos may only be carried out by a registered (with 

the Department of Labour) Asbestos Contractor 
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- All asbestos materials likely to become airborne must be identified 
- A Plan of Work must be submitted for approval to an Approved 

Asbestos Inspection Authority (AAIA) (approved by the Department of 
Labour) 30 days prior to commencement of demolishing work unless 
the Plan was drawn up by an AAIA and a signed (by all parties) copy 
must be submitted to the Department of Labour 14 days before 
commencement of the demolishing 

 During demolition work: 

• all asbestos containing material must be disposed of safely   
workers must be issued with appropriate PPE and the proper use thereof enforced 

• After the demolition has been completed the area/premises must be thoroughly 
checked to ensure that all asbestos waste has been removed 

• No person is allowed to: 
▪ Use compressed air or permit the use of compressed air to remove 

asbestos dust from any surface or person 
▪ Smoke, eat, drink or keep food or beverages in an area not specifically 

designated for this 
▪ Apply asbestos by spraying 

Lead related work must be conducted to the requirements of the Lead regulations 

promulgated under the OHS Act 

 Where demolition work will involve the use of explosives a method statement must be 

developed by a competent person in accordance with applicable explosives 

legislation. 

(i) Tunnelling (Construction Regulation 13.) 

• To be performed in accordance with the Tunnelling Regulations as published 
under the Mines Health & Safety Act (29 of 1996) 

• No person shall enter a *tunnel that has a height dimension less than 800 mm 

*  Definition of Tunnelling: “the construction of any tunnel beneath the 

natural surface of the earth for the purpose other than the searching for 

or winning of a mineral 

(j) Access Scaffolding (Construction Regulation 14) 

Access Scaffolding must be erected, used and maintained safely in accordance with 

Construction Regulation 14 and SA Bureau of Standards Code of Practice, SANS 

085 entitled, “The Design, Erection, Use & Inspection of Access Scaffolding. 

Detailed consideration must be given to all scaffolding to ensure that it is properly 

planned to meet the working requirements, designed to carry the necessary loadings 

and maintained in a sound condition. It must also be ensured that there is sufficient 

material available to erect the scaffolding properly. 

Scaffolding may only be erected, altered or dismantled by a person who has 

adequate training and experience in this type of work or under the supervision of 

such a person. 
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(k) Suspended Platforms & Boatswains Chairs (Construction Regulation 15 & 16) 

 The Contractor to design, erect, use and maintain suspended platforms in 

accordance with the requirements of Construction Regulation 15. 

 Boatswains chairs are to be erected, used maintained and inspected in accordance 

with the requirements of Construction Regulation 16. 

(l) Batch Plants (Construction Regulation 18) 

The Contractor to erect, operate and maintain Batch Plants in accordance with the 

requirements of Construction Regulation 18. 

 Explosive Powered Tools (Construction Regulation 19) 

Every Explosive Powered Tools (EPT) must be: 

•  Provided with a guard around the muzzle to confine flying fragments or particles 

•  A firing mechanism that will prevent the EPT from firing unless it is pushed 
against the surface and at right angle (where the EPT is fitted with an 
intermediate piston between the charge and the nail this requirement is 
waived) 
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The Contractor or user must ensure that: 

• Only the correct type of cartridge is used 

• The EPT is cleaned inspected and cleaned daily before use by an appointed 
competent person who keeps register with the findings of his inspection and 
the details of cleaning, service and repairs 

• The safety devices are in good working order before the EPT is use 

• When the EPT is not being used it is stored in an unloaded condition together 
with the cartridges in a safe/secure place inaccessible to unauthorised 
persons 

• A warning notice is displayed at the point where the EPT is in use 

• The issue and return of cartridges must be by issue/returns register signed by 
both issuer and user and empty cartridge cases must be returned with 
unspent cartridges 

• Users/operators of the EPT have received the necessary training and has 
been authorised as competent to use/operate the EPT 

• Users/operators must wear the prescribed PPE whilst using/operating the tool 

(m) Cranes & Lifting Equipment (Construction Regulation 20) 

Cranes and Lifting equipment must be designed and constructed in accordance with 

generally accepted technical standards and operated, used, inspected and 

maintained in accordance with the requirements of Driven Machinery Regulation 8 of 

the OHS Act: 

▪ to be clearly and conspicuously marked with the maximum mass load (MML) 
that it is designed to carry safely. When the MML varies with the conditions of 
use, the a table should be used by the driver/operator 

▪ each winch on a lifting machine must al all time have, at least, three full turns 
of rope on the drum when the winch has been run to its lowest limit 

▪ fitted with a brake or other device capable of holding the MML. This brake or 
device to automatically prevent the downward movement of the load when the 
lifting power is interrupted 

▪ fitted with a load limiting device that automatically arrest the lift when 
▪ the load reaches its highest safe position or 
▪ when the mass of the load is greater than the MML 
▪ every chain or rope on a lifting machine that forms an integral part of the 

machine must have a factor of safety as prescribed by the manufacturer of 
the machine and where no standard is available the factor of safety must be: 
- chains – 4 (four) 
- steel wire ropes - 5 (five) 
- fibre ropes - 10 (ten) 

▪ every hook  or load attaching device must be designed such or fitted with a 
device that will prevent the load from slipping off or disconnecting 

▪ every lifting machine must be inspected and load tested by a competent 
person every time it has been dismantled and re-erected and every 12 
months after that. The load test must be in accordance with the 
manufacturers prescription or to 110% of the MML 

▪ in addition all ropes, chains, hooks or other attaching devices, sheaves, 
brakes and safety  

▪ devices forming an integral part of a lifting machine must be inspected every 6 
months by a competent person 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

▪ all maintenance, repairs, alterations and inspection results must be recorded 
in a log book  

▪ and each lifting machine must have its own log book. 
▪ no person may be lifted by a lifting machine not designed for lifting persons 

unless in a  
▪ cradle approved by the inspector of the Department of Labour 
▪ every jib crane with an MML of  5 000 kg or more at minimum jib radius must 

be provided  
▪ with a load indicator or a load lifting limiting device 

Lifting Tackle: 

• to be manufactured of sound material, well constructed and free from patent 
defects 

• to be clearly and conspicuously marked with ID number and MML 

• factor of safety: 
- Natural fibre ropes    - 10(ten) 
- Man-made fibre ropes & woven webbing - 06(six) 
- Steel wire ropes – single rope  - 06(six) 
- Steel wire ropes – combination slings - 08(eight) 
- Mild Steel chains    - 05(five) 
- High tensile/alloy steel chains  - 04(four) 

• steel wire ropes must be discarded (not used any further for lifting purposes) 
when excessive wear and corrosion is evident and must be examined by a 
competent person every three months for this purpose and the results 
recorded. 

Operator 

• Every lifting machine operator must be trained specifically for the type of 
lifting machine that he/she is operating 

• Operators of Jib cranes with a MML of 5 00 kg or more must be in possession 
of a certificate of training issued by an accredited (by The Department of 
Labour) training provider. 

Construction Regulation 20: 

Where tower cranes (TC) are used: 

• account must be taken of the effects of wind force on the structure 

• account must be taken of the bearing capacity of the ground on which the TC 
is to be erected 

• the bases for the TC and tracks for rail mounted TC’s must be firm and level 

• must be erected at a safe distance from excavations 

• clear space must be provided and maintained for erection, operation, 
maintenance and dismantling 

• TC operators must be competent to carry out the work safely 

TC operators must be in possession of a valid medical certificate testifying that the 

holder is physically and psychologically fit to work on a TC. 

All lifting operations where the lift will exceed 2000 kg must be planned by a 

competent person and the plan submitted to the Municipality for approval and 

permission to carry out the lift. 
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(n) Construction Vehicles & Mobile Plant (Construction Regulation 21) 

Construction Vehicles and Mobile Plant will be inspected by the Municility prior to 

being allowed on a project site and suppliers of hired vehicles, plant and equipment 

will be required to comply with this specification as well as the OHS Act and 

Regulations. 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

Construction Vehicles and Mobile Plant (CV&MP) to be: 

• of acceptable design and construction 

• maintained in good working order 

• used in accordance with their design and intention for which they were
 designed 

• operated/driven by trained, competent and authorised operators/ drivers. No 
unauthorised persons to be allowed to drive CV&MP 

• operators and drivers of CV&MP must be in possession of a valid medical 
certificate declaring the operator/drive physically and psychologically fit to 
operate or drive CV&MP 

• provided with safe and suitable means of access 

• fitted with adequate signalling devices to make movement safe including 
reversing 

• excavations and other openings must be provided with sufficient barriers to 
prevent CV&MP from falling into same 

• provided with roll-over protection 

• inspected daily before start-up by the driver/operator/user and the findings 
recorded in a register/log book 

• CV&MP to be fitted with two head and two tail lights whilst operating under 
poor visibility conditions 

• No loose tools, material etc. is allowed in the driver/operators 
compartment/cabin nor in the compartment in which any other persons are 
transported 

• CV&MP used for transporting persons must have seats firmly secured and 
sufficient for the number of persons being transported 

No person may ride on a CV&MP except for in a safe place provided for the purpose 

The construction site must be organised to facilitate the movement of CV&MP and 

that pedestrians and other vehicles are not endangered. Traffic routes to be suitable, 

sufficient in number and adequately demarcated 

  CV&MP left unattended after hours adjacent to roads and areas where there is traffic 

movement must be fitted with lights reflectors or barricades to prevent moving traffic 

to come into contact with the parked CV&MP.  

In addition CV&MP left unattended after hours must be parked with all buckets, 

booms etc. full lowered, the emergency brakes engaged and, where necessary, the 

wheels chocked, the transmission in neutral and the motor switched off and the 

ignition key removed and stored safely 

Workers employed adjacent or on public roads must wear reflective safety vests 

All CV&MP inspection records must be kept in the OH&S File 

(o) Electrical Installations (Construction Regulation 22) 

The installation of temporary electricity for Construction shall be in accordance with 

the Construction regulation 22 and the Electrical Installation Regulations.  
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The Contractor must ensure that: 

• existing services are located and marked before construction commences and 
during the progress thereof 

• where the abovementioned is not possible, workers with jackhammers etc. 
are protected against electric shock by the use of suitable protective 
equipment e.g. rubber mats, insulated handles etc 

• electrical installations and -machinery are sufficiently robust to withstand 
working conditions on site 

• temporary electrical installations must be inspected at least once per week by 
a competent person and a record of the inspections kept on the OH&S File 

• electrical machinery used on a construction site must be inspected daily 
before start-up by the competent driver/operator or any other competent 
person and a record of the inspections kept on the OH&S File 

• all temporary electrical installations must be controlled by a competent person 
appointed in writing 

(p) Electrical & Mechanical Lock-Out 

An electrical and mechanical lock-out procedure must be developed by the Principal 

Contractor and submitted to the Municipality for approval before construction 

commences. This lock-out procedure to be adhered to by all Contractors on site 

(q) Use & Storage of Flammables (Construction Regulation 23) 

The Contractor to ensure that: 

• No person is required or permitted to work in a place where there is the 
danger of fire or an explosion due to flammable vapours being present unless 
adequate precautions are taken 

• No flammable is used or applied e.g. in spay painting, unless in a room or 
cabinet or other enclosure specially designed and constructed for the purpose 
unless there is no danger of fire or explosion due to the application of 
adequate ventilation 

• The workplace is effectively ventilated. Where this cannot be achieved: 
- Employees must wear suitable respiratory equipment 
- No smoking or other sources of ignition is allowed in the area 
- The area is conspicuously demarcated as “flammable” 

• Flammables stored on a construction site are stored in a well-ventilated, 
reasonably  fire-resistant container, cage or room that is kept locked with 
access control measures in place and sufficient fire fighting equipment 
installed and fire prevention methods practised e.g. proper housekeeping 

• Flammables stored in a permanent flammables store are stored so that no fire 
or explosion is caused i.e.: 
- stored in a locked well-ventilated reasonably fire resistant container, 

cage or room conspicuously demarcated as “Flammable Store – No 
Smoking or Naked Lights” 

- the flammables store to be constructed of two-hour fire retardant walls 
and roof and separated from adjoining rooms or workplaces by means 
of a two-hour fire retardant fire wall  

- Adequate and suitable fire fighting equipment installed around the 
flammables store and marked with the prescribed signs 

- All electrical switches and fittings to be of a flameproof design  
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- Any work done with tools in a flammables store or work areas to be of 
a non-sparking nature  

- No Class A combustibles such as paper, cardboard, wood, plastic, 
straw etc. to be  stored together with Flammables 

- The flammable store to be designed and constructed to, in the event 
of spillage of liquids in the store, to contain the full quantity + 10% of 
the liquids stored 

- A sign indicating the capacity of the store to be displayed on the door 
- Only one day’s quantity of Flammable is to be kept in the workplace 
- Containers (including empty containers) to be kept closed to prevent 

fumes/vapours from escaping and accumulating in low lying areas 
- Metal containers to be bonded to earth whilst decanting to prevent 

build-up of static 
- Welding and other flammable gases to be stored segregated as to 

type of gas and empty and full cylinders 

(r) Working on or Near Water (Construction Regulation 24) 

The Principal Contractor must ensure that, where construction work is being carried 

out over or in close proximity to water: 

• Measures are in place to prevent workers from falling into the water and 
drowning. These measure to include the availability of lifejackets 

• Measures are in place to rescue any worker/ that has fallen into the water 

• Measures for the timeous warning of flooding are in place  

(s) Housekeeping (Construction Regulation 25) 

The Contractor to ensure that: 

• Housekeeping is continuously implemented 

• Materials & equipment are properly stored 

• Scrap, waste & debris are removed regularly 

• Materials placed for use are placed safely and not allowed to accumulate or 
cause obstruction to free flow of pedestrian and vehicular traffic 

• Waste & debris not to be removed by throwing from heights but by chute or 
crane  

• Where practicable, Construction sites are fenced off to prevent entry of 
unauthorised persons 

• Catch platforms or –nets are erected over entry and exit ways or over places 
where persons are working to prevent them being struck by falling objects 

• An unimpeded work space is maintained for every employee 

• Every workplace is kept clean, orderly and free of tools etc. that are not 
required for the work being done materials 

• As far as is practicable, every floor, walkway, stair, passage and gangway is 
kept in good state of repair, skid-free and free of obstruction, waste and 
materials 

• The walls and roof of every indoors workplace is sound and leak-free 

• Openings in floors, hatchways, stairways and open sides of floors or buildings  
are barricaded, fences , boarded over or provided with protection to prevent 
persons from falling 

(t) Stacking & Storage (Construction Regulation 27) 
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The Contractor/Employer must ensure that: 

• A competent person is appointed in writing to supervise all stacking and 
storage on a construction site 

• Adequate storage areas are provided and demarcated 

• The storage areas are kept neat and under control 

• The base of any stack is level and capable of sustaining the weight exerted 
on it by the stack 

• The items in the lower layers can support the weight exerted by the top 
layers. 

• Cartons and other containers that may become unstable due to wet 
conditions are kept dry 

• Pallets and containers are in good condition and no material is allowed to spill 
out 

• The height of any stack does not exceed 3X the base unless stepped back at 
least half the depth of a single container at least every fifth tier or 

• the approval of an inspector has been obtained to build the stacks higher with 
the aid of a machine. (The operator of the machine must be protected against 
items falling from overhead off the stack and no items may overhang) 

• The articles that make up a single tier are consistently of the same size, 
shape and mass 

• Structures for supporting stacks are structurally sound and able to support the 
mass of the stack 

• No articles are removed from the bottom of the stack first but from the top tier 
first 

• Anybody climbing onto a stack can and does do it safely and that the stack is 
sufficiently stable to support him/her 

• Stacks that are in danger of collapsing are broken down and restacked 

• Stability of stacks are not threatened by vehicles or other moving plant and 
machinery 

• Stacks are built in a header and stretcher fashion and that corners are 
securely bonded 

• Stepped back at least half the depth of a single container at least every fifth 
tier 

• Persons climbing onto stacks do not approach unguarded moving machinery 
or electrical installations 

(u) Storage of Flammables and Hazardous Chemicals (Hazardous Chemical Substances 

Regulations) 

See (u) above and (v) below. 

(v) Fire Prevention and Protection 

The Principal Contractor must ensure that: 

• The risk of fire is avoided 

• Sufficient & suitable storage of flammables is provided 

• Sources of ignition is obviated wherever flammable or highly combustible 
material is present in the workplace e.g.: 
- notices prohibiting smoking is displayed and enforced 
- welding and flame cutting is only allowed under controlled conditions 

that includes written hot work permits 
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- only spark-free hand and power tools are used 
- no grinding, cutting and shaping of ferrous metals are allowed using 

electrically driven power tools that produces sparks 
- flameproof switches & fittings are to be used in the flammable 

atmosphere 
- Good housekeeping is maintained to prevent the accumulation of 

unnecessary combustibles 
- Adequate ventilation is maintained 
- Adequate and suitable fixed and portable fire appliances is provided 

and maintained in good working order. 
- Maintenance must include: 
- Regular inspection by a competent person appointed in writing and 

keeping a register 
- Annual inspection and service by an accredited service provider 

• All employees are instructed in the use of the Fire equipment and know how 
to attempt to extinguish a fire 

• A sufficient number of employees are appointed and trained to act as 
Emergency Team to deal with fires and other emergencies 

• Employees are informed re. emergency evacuation procedures and escape 
routes 

• Emergency escape routes are kept clear at all times 

• After evacuation assembly points are demarcated 

• Evacuation is practised to ensure that all is evacuated timeously 

• Roll-call is held after evacuation to account for all personnel and ensure that 
no-one has been left behind.  

• A clearly audible to all persons on site siren or alarm is fitted 

(w) Eating, Changing, Washing & Toilet Facilities (Construction Regulation 28) 

The following will be the minimum requirements: 

Toilets 

The provision of Toilets is required in terms of the National Building Regulations and 

Construction Regulation 28.  

Chemical toilets are allowed instead of the water borne sewerage type. Toilets have to 

be provided at a ratio of 1 toilet per 30 workers 

Showers 

At least cold water showers of some sort have to be provided to a ratio of 1 shower 

per 15 workers. 

Change Rooms 

Some form of screened off changing facility must be provided separately for 

each sex. 

Eating Facility 
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Some form of shelter from the sun, wind and rain must be provided 

  Living Accommodation 

Where the site is in a remote location and transport home is not readily available, 

reasonable and suitable living accommodation must be provided. 

(x) Personal & Other Protective Equipment (Sections 8/15/23 or the OHS Act) 

The Contractor is required to identify the hazards in the workplace and deal with 

them. He must either remove them or, where impracticable take steps to protect 

workers and make it possible for them to work safely and without risk to health under 

the hazardous conditions. 

Personal Protective equipment (PPE) should, however, be the last resort and there 

should always first be an attempt to apply engineering and other solutions to 

mitigating hazardous situations before the issuing of PPE is considered. 

Where it is not possible to create an absolutely safe and healthy workplace the 

Contractor is required to inform employees regarding this and issue, free of charge, 

suitable equipment to protect them from any hazards being present and that allows 

them to work safely and without risk to health in the hazardous environment. 

It is a further requirement that the said equipment be maintained by the Contractor, 

that he instructs and trains the employees in the use of the equipment and ensures 

that the prescribed equipment is used by the employee/s. 

Employees do not have the right to refuse to use/wear the equipment prescribed by 

the employer and, if it is impossible for an employee to use or wear prescribed 

protective equipment through health or any other reason, the employee cannot be 

allowed to continue working under the hazardous condition/s for which the equipment 

was prescribed but an alternative solution has to be found that may include relocating 

or discharging the employee. 

The Contractor may not charge any fee for protective equipment prescribed by 

him/her but may charge for equipment under the following conditions: 

• Where the employee requests additional issue in excess of what is prescribed 

• Where the employee has patently abused or neglected the equipment leading 
to early failure 

• Where the employee has lost the equipment 

All employees shall, as a minimum, be required to wear the following PPE on any 

RAL projects: 

• Protective overalls 

• Protective footwear 

• Protective headwear 
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• Eye/face protection 

(y) Portable Electrical Tools & Equipment (Electrical Machinery Regulation 9) 

Portable electrical tools and equipment includes every unit that takes electrical power 

from a 15 amp. plug point and is moved around for use in the workplace i.e. drills, 

saws, grindstones, portable lights, etc. In addition electrical appliances such as 

fridges, hotplates, heaters, etc. must be inspected and maintained to the same 

standards as portable electrical tools and appliances. 

The use, inspection and maintenance of portable electrical tools and equipment must 

be governed by the following: 

• Regular inspections by a competent person appointed in writing  

• Inspection results must be recorded in a register 

• Only competent authorised persons are allowed to use portable electrical 
tools and equipment 

• The correct protective equipment is worn/used whilst operating portable 
electrical tools and equipment 

Portable Electrical Tools 

• Must be maintained in good condition at all times to prevent an electrical 
shock to the user 

• The main source must incorporate an earth leakage protection device or 
receive power through a double wound transformer or be double insulated 
and clearly marked as such 

• All equipment must be fitted with a switch to allow for safe & easy starting and 
stopping 

Portable Lights 

• Must be fitted with a robust non-hygroscopic non-conducting handle  

• Live metal parts/parts which may become live must be protected against 
contact 

• The lamp must be protected by a strong guard 

• The cable lead-in must withstand rough handling 

• It is suggested that a register be kept for each piece of equipment and 
findings of regular 

• inspections must be entered 

• Inspections must concentrate on plug, cord, switch and any obvious faults 

• When used in wet/damp/metal container conditions, it must be protected as 
for portable 

• electrical tools, above 

(z) Public Health & Safety (Section 9 of the OHS Act) 

The Principal Contractor will be responsible for ensuring that non-employees affected 

by the construction work are made aware of the dangers likely to arise from said 

construction work as well as the precautionary measures to be observed to avoid or 

minimise those dangers. This includes: 

• Non- employees entering the site for whatever reason 
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• The surrounding community 

• Passers by to the site 

Appropriate signage must be posted to this effect and all employees on site must be 

instructed on ensuring that non-employees are protected at all times 

All non-employees entering the site must receive induction into the hazards and risks 

and the control measures for these. 

(aa) Hazardous Chemical Substances 

The Contractor/Employer must ensure that: 

• Employees receive the necessary information & training to be able to use and 
store HCS safely 

• Employees obey lawful instructions regarding: 
- the wearing and use of protective equipment 
- the use and storage of HCS 
- the prevention of the release of HCS 
- the wearing of exposure monitoring and measuring equipment 
- the cleaning up and disposal of materials containing HCS 
- housekeeping, personal hygiene and the protection of the 

environment 
- the Risk Assessments required in terms of Construction Regulation 7 

include employee exposure to HCS and that the necessary to protect 
persons from being detrimentally affected by HCS present or used in 
the workplace, are taken 

- suppliers provide the necessary information in the form of a Material 
Safety Data Sheet (MSDS) regarding an HCS required to ensure the 
safe use and storage of that HCS  

- an up-to-date list is kept on site of HCS’s stored and used together 
with the MSDS’s of the said HCS’s 

• HCS containers are clearly marked as to the contents and main hazardous 
category e.g. “Flammable” or “Corrosive” and the reference number of the 
HCS on the list indicated above 

• HCS e.g. Asbestos dust is not cleared by the use of compressed air but is 
vacuumed 

• No person eats or drinks in a HCS workplace 

• HCS waste is disposed of safely in terms of hazardous waste disposal 
requirements 
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(bb) Project/Site Specific Requirements 

 See Annexure 3 

Annexure 1: Measuring Injury Experience 

Annexure 2: SHE Risk Management Report 

Annexure 3. List of Risk Assessments 
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ANNEXURE 1: MEASURING INJURY EXPERIENCE 

Injury experience has traditionally been measured by the use of a disabling injury frequency 

rate, the so-called “DIFR”. The DIFR is calculated by multiplying the number of disabling 

injuries by 1 million and dividing by the number of manhours worked. 

Lately the DIFR has been replaced internationally with a DIIR: disabling injury incidence rate. 

The only difference between the two rates are that the 10 million in the calculation is 

replaced with 200 000. (200 000 purported to be the number of hours and average person 

works in a lifetime.) 

The use of the two rates above has proved to be somewhat problematical as they are open 

to manipulation and disabling injuries are often “hidden” by returning the injured employee to 

the workplace so as not to lose a shift and therefore having to register a disabling injury. 

The Construction Industry recently decided to promote the use of a new frequency rate 

based on the number of compensation injury claims as these are more difficult to hide or 

manipulate because the reporting of compensable injuries is a legal requirement.  

The industry is hoping that adoption of this new measurement of injury experience will 

enable the industry to monitor itself as far as work related injuries are concerned. 

Below follows an explanation of this new rating system. 

COMPENSATION INCIDENCE FREQUENCY RATE (CIFR) 

FORMULA 

No. of Compensation Claims X 200 000 

*220 man hours  X  No. of Employees 

DEFINITIONS 

No. of Compensation 

Claims:  The number of claims lodged with the COID insurer for the period under 

review 

200 000: The fixed factor to align the rate with other rates used internationally 

Manhours Worked  
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Include: * Hourly Paid Employees 

  * Sub-contactors (No. of Employees X *220 each) 

  * Staff (No. of Employees X *220 hours each) 

220 manhours: The *average number of hours worked by one employee in one month 

in the Construction industry.  

 * Overtime, absence on leave or sick leave, unrecorded after hours 

time worked by senior and middle management factored into this 

average. 

No. of Employees:    The actual or average number of employees employed  

  for the period under review. 

2002/03CIFRSystem 
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ANNEXURE 2: EXECUTIVE SHE RISK MANAGEMENT REPORT  

The SAFCEC OH&S committee recently developed the following report in an attempt to 

standardise on reporting and assist contractors in obtaining a clear picture of their SHE Risk 

Management performance. It is hoped that clients will also accept this standardised report. 

Your comments/suggestions for improvement is invited. 

EXAMPLE ONLY: ALL INFORMATION IS FICTITIOUS 

Xyz construction 

*SHE RISK MANAGEMENT REPORT 

PERIOD JANUARY TO MARCH 2013 

*(SHE = Safety, Health & Environment) 

1. Introduction 

We hope that this new format of quarterly SHE Risk Management reporting will provide a 

clear picture of the company’s performance as far as occupational health & safety is 

concerned. 

The first quarter of 2002 generally reflected an improvement in injury experience and shows 

a decline in the number of injuries. Although Building was the only division where there was 

an increase in compensation claims, figures are still well down from the average 2001 

figures. A sub-contractor experienced one fatality. 

All divisions are eagerly awaiting the final implementation in May of the new electronic SHE 

Management system that will make the tools to implement the SHE programme available to 

all management and supervisory staff. 

2. Incident Statistics  

Compensation Incident Frequency Rate (CIFR) 

CIFR = Total No. of Claims against the Workmen’s Compensation Fund X 200 000 

            Manhours worked 
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2.  Disabling Injury Incidence Rate (DIIR) 

DIIR =     No. Disabling Injuries X 200 000       
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2.3. Other Major Incidents 

Three other major incidents were experienced in the period under review: 

2.3.1. A major trench collapsed at Job. 00123: XYZ Head Office, Bochum: No personnel 

injured, extensive damage to foundations: 3 days delay. 

2.3.2. A concrete dumper ran away when its brakes failed. It smashed into the glass façade 

of the building on Job 00332: McDonalds, Polokwane. The driver jumped off and was 

not injured. Cost of damage to façade: R45 000. 

2.3.3. A storage hut on Job 00567: BP Petrol Station, Swartruggens was demolished by fire 

when the night watchman made a fire inside the storage hut which contained 

concrete vibrators and levelling machines. Cost of replacing the hut and machines: 

R30 000 

3.  RISK AREAS 

The following items of concern need priority consideration by management: 

3.1. New employees must undergo pre-employment medical examinations to: 

• protect XYZ from claims at a later stage 

• ensure that only healthy persons are employed 
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• prevent injuries and illness in the workplace 

• enhance XYZ image 

3.2. Vehicle drivers and plant operators must be instructed to inspect their vehicles daily 

before start-up using the prescribed checklists to ensure that these are safe to 

operate and in good condition. 

 

 

4. AUDITS 

Three SHE audits were conducted in February and March: 

4.1. Job 00432: Gillooly’s Mall    Compliance: 56%(*) 

 Job 00786: Cullinan Head Office  Compliance: 83%(****) 

 Job 00589: Cleveland Station  Compliance: 76%(***) 

5. TRAINING 

One hundred and forty two employees, representing 7% of employees, attended nine 

training courses. *Our objective is to train 5,5% of employees quarterly. 

 

Month No. of Employees 

Trained 

Course Source 

January 26 

15 

3 

Induction 

OH&S Reps 

Crane Drivers 

Internal 

Consultant 

External 

February 23 

17 

Induction 

OH&S Reps 

Internal 

Consultant 

March 43 

9 

3 

3 

Induction 

OH&S Reps 

Bomag Rollers 

First Aiders 

Internal 

Consultant 

Supplier 

St. John’s 

 

6. LEGAL ISSUES 
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6.1. An inspector of the Department of Labour issued an improvement notice on Job 

00987: Gillooly’s Mall. The notice requires that all scaffolding comply with the SABS 

standards for the Erection and Maintenance of Access Scaffolding (SABS 085). This 

is currently being attended to and the inspector will return on 15 April 2002 to 

ascertain if the notice has been complied with. 

8. OCCUPATIONAL AND OTHER HEALTH MATTERS 

8.1. HIV Aids 

The proposed SAFCEC clinic will soon be operational and we will then be able to send our 

employees who have tested positive to the clinic for counselling and eventual treatment 

when necessary 

The mobile clinic saw and tested fifty employee volunteers at 3 sites this month. Eighteen of 

them tested positive. 

8.2. Tuberculosis 

The mobile clinic will be calling at Gillooly’s Mall and Cleveland Station on 15 and 16 

October respectively to screen employees for TB. 

8.3. Noise 

All suspected noise pollution areas have been tested and the results are awaited. 

Employees working in areas testing over 85dBa will be issued with suitable hearing 

protectors. 

9. ENVIRONMENTAL MEASURES 

Inspectors from the Botswana Department of the Environment visited Djwaneng and 

inspected the site and yard. They gave it a “clean bill of health” and advised that we should 

increase the dust control measures by spraying roads three times per day instead of the 

present twice per day. 

10. ACHIEVEMENTS/AWARDS 

10.1. The client at Djwaneng (Job 00786) awarded the XYZ site first position in the 

housekeeping competition conducted bi-monthly by the client’s SHE managers. The 

project manager and his team are to be congratulated for this sterling effort. 
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10.2. Job 0987: Refurbishment of Pretoria Main Railway Station has just completed 

1million compensation claim free days. This was no easy achievement if we consider 

the conditions being worked under after the extensive fire that caused major damage. 

SHE Risk Manager 

2002.09.27 
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ANNEXURE 3: LIST OF RISK ASSESSMENTS 

* Clearing & Grubbing of the Area/Site 

* Site Establishment including: 

- Office/s 
- Secure/safe storage for materials, plant & equipment 
- Ablutions 
- Sheltered eating area 
- Maintenance workshop 
- Vehicle access to the site 

* Dealing with existing structures  

* Location of existing services 

* Installation and maintenance of temporary construction electrical supply, lighting and 

equipment 

* Adjacent land uses/surrounding property exposures 

* Boundary and access control/Public Liability Exposures (NB: the Employer is also 

responsible for the OH&S of non-employees affected by his/her work activities.) 

* Health risks arising from neighbouring as well as own activities and from the 

environment e.g. threats by dogs, bees, snakes, lightning etc. 

* Exposure to noise 

* Exposure to vibration 

* Protection against dehydration and heat exhaustion 

* Protection from wet & cold conditions 

* Dealing with HIV/Aids and other diseases 

* Use of Portable Electrical Equipment including 

- Angle grinder 
- Electrical drilling machine 
- Skill saw 

* Excavations including 
- Ground/soil conditions 
- Trenching 
- Shoring 
- Drainage of trench 

* Welding including 
- Arc Welding 
- Gas welding 
- Flame cutting 
- Use of LP gas torches and appliances  

* Loading & offloading of trucks 

* Aggregate/sand and other materials delivery 

* Manual and mechanical handling 

* Lifting and lowering operations 

* Driving & operation of construction vehicles and mobile plant including 

- Trenching machine 
- Excavator 
- Bomag roller 
- Plate compactor 
- Front end loader 
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- Mobile cranes and the ancillary lifting tackle 
- Parking of vehicles & mobile plant 
- Towing of vehicles & mobile plant 

* Use and storage of flammable liquids and other hazardous substances 

* Layering and bedding 

* Installation of pipes in trenches 

* Pressure testing of pipelines 

* Backfilling of trenches 

* Protection against flooding 

* Gabion work 

* Use of explosives 

* Protection from overhead power lines 

* As discovered by the Principal Contractor’s hazard identification exercise 

* As discovered from any inspections and audits conducted by the Client or by the 

Principal Contractor or any other Contractor on site 

* As discovered from any accident/incident investigation. 
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C3.4.3.2 ENVIRONMENTAL MANAGEMENT PLAN 
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C3.4.3.2.1. SCOPE 

This environmental management programme (EMP) sets out the methods by which proper 

environmental controls are to be implemented by the contractor. The duration over which the 

contractor’s controls shall be in place cover the construction period of the project as well as 

the limited time after contract completion defined by the General Conditions of Contract, and 

the project specifications, as the defects notification period (maintenance period).   

The provisions of this EMP are binding on the contractor during the life of the contract. They 

are to be read in conjunction with all the documents that comprise the suite of documents for 

this contract.  In the event that any conflict occurs between the terms of the EMP and the 

project specifications or Record of Decision, the terms herein shall be subordinate.  

The EMP is a dynamic document subject to similar influences and changes as are brought 

by variations to the provisions of the project specification. Any substantial changes shall be 

submitted to the Roads Municipality Limpopo in writing for approval. 

The EMP identifies the following: 
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Construction activities that will impact on the environment. 

Specifications with which the contractor shall comply in order to protect the environment 

from the identified impacts. 

Actions that shall be taken in the event of non-compliance. 

C3.4.3.2.2. DEFINITIONS 

Alien Vegetation: alien vegetation is defined as undesirable plant growth which shall 

include, but not be limited to, all declared category 1 and 2 listed invader species as set out 

in the Conservation of Agricultural Resources Act (CARA) regulations.  Other vegetation 

deemed to be alien shall be those plant species that show the potential to occupy in number, 

any area within the defined construction area and which are declared to be undesirable. 

Construction Activity: a construction activity is any action taken by the contractor, his 

subcontractors, suppliers or personnel during the construction process as defined in the 

South African National Roads Municipality Limited and National Roads Act, 1998 (Act No. 7, 

1998) 

Environment: environment means the surroundings within which humans exist and that 

could be made up of -  

- the land, water and atmosphere of the earth; 

- micro-organisms, plant and animal life; 

- any part or combination of (i) and (ii) and the interrelationships among and between 

them; and 

- the physical, chemical, aesthetic and cultural properties and conditions of the 

foregoing that influence human health and well-being. 

Environmental Aspect: an environmental aspect is any component of a contractor’s 

construction activity that is likely to interact with the environment. 

Environmental Impact: an impact or environmental impact is the change to the 

environment, whether desirable or undesirable, that will result from the effect of a 

construction activity. An impact may be the direct or indirect consequence of a construction 

activity. 

Record of Decision: a record of decision is a written statement from the National 

Department of Environmental Affairs and Tourism, (N.DEAT), that records its approval of a 

planned undertaking to improve, upgrade or rehabilitate a section of road and the mitigating 

measures required to prevent or reduce the effects of environmental impacts during the life 

of a contract. 
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Road Reserve: the road reserve is a corridor of land, defined by co-ordinates and 

proclamation, within which the road, including access intersections or interchanges, is 

situated.  A road reserve may, or may not, be bounded by a fence. 

Road Width: for the purposes of the EMP, the road width is defined as the area within the 

road reserve i.e. fence line to fence line, but also includes all areas beyond the road reserve 

that are affected by the continuous presence of the road, e.g. a reach of a water course. 

 

 

C3.4.3.2.3. IDENTIFICATION OF ENVIRONMENTAL ASPECTS AND IMPACTS 

The contractor shall identify likely aspects before commencing with any construction activity. 

Examples of environment aspects include: 

- waste generation 
- stormwater discharge 
- emission of pollutants into the atmosphere 
- chemical use operations 
- energy use operations 
- water use operations 
- use of natural resources 
- noise generation 
 

Thereafter the contractor shall programme his work in such a way that each cause and effect 

of a construction activity is also identified and the activity planned so as to prevent any 

impact from happening.  If prevention is not practicable, or in the event of mishap or 

misapplication, the contractor shall provide plans and measures for the engineer’s approval, 

which will limit and contain the magnitude, duration and intensity of the impact. The 

contractor shall demonstrate that he/she is capable of carrying out any repair and 

reinstatement of the damaged environment.  These requirements shall be concurrent with 

the time constraints to produce an approved construction programme according to 

subclause 8.3 as amended by Particular Condition of the general conditions of contract and 

clause B1204 of these project specifications. 

Listed below are some environmental impacts that could adversely alter an aspect of the 

environment through usual construction activities: 

Pollution of atmosphere, soil or water 

Destruction or removal of fauna and flora and effect on biological diversity  

Deformation of the landscape 

Soil erosion 

Destruction of historical/heritage sites 

Effect on the built environment 

Effect on agricultural land and wetlands 
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General good construction practice will play an important role in avoiding the occurrence of 

an Impact. The contractor’s attention is drawn, in this regard, to C1008. Environmental 

Management of Construction Activities 

C3.4.3.2.4. LEGAL REQUIREMENTS 

a) General 

Construction will be according to the best industry practices, as identified in the project 

documents.  This EMP, which forms an integral part of the contract documents, informs the 

contractor as to his duties in the fulfilment of the project objectives, with particular reference 

to the prevention and mitigation of environmental impacts caused by construction activities 

associated with the project.   The contractor should note that obligations imposed by the 

EMP are legally binding in terms of environmental statutory legislation and in terms of the 

additional conditions to the general conditions of contract that pertain to this project. In the 

event that any rights and obligations contained in this document contradict those specified in 

the standard or project specifications then the latter shall prevail. 

b) Statutory and other applicable legislation 

 The contractor is deemed to have made himself conversant with all legislation pertaining to 

the environment, including provincial and local government ordinances, which may be 

applicable to the contract. 

C3.4.3.2.5. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS 

a) Appointment of a Designated Environmental Officer (DEO) 

For the purposes of implementing the conditions contained herein, the contractor shall 

submit to the engineer for approval the appointment of a nominated representative of the 

contractor as the DEO for the contract. The request shall be given, in writing, at least 

fourteen days before the start of any work clearly setting out reasons for the nomination, and 

with sufficient detail to enable the engineer to make a decision. The engineer will, within 

seven days of receiving the request, approve, reject or call for more information on the 

nomination. Once a nominated representative of the contractor has been approved he/she 

shall be the DEO and shall be the responsible person for ensuring that the provisions of the 

EMP are complied with during the life of the contract.  The engineer will be responsible for 

issuing instructions to the contractor where environmental considerations call for action to be 

taken.  The DEO shall submit regular written reports to the engineer, but not less frequently 

than once a month. 

The engineer shall have the authority to instruct the contractor to replace the DEO if, in the 

engineer’s opinion, the appointed officer is not fulfilling his/her duties in terms of the 

requirements of the EMP or this specification. Such instruction will be in writing and shall 

clearly set out the reasons why a replacement is required. 
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There shall be an approved DEO on the site at all times. 

b) Administration  

Before the contractor begins each construction activity the DEO shall give to the engineer a 

written statement setting out the following: 

The type of construction activity. 

Locality where the activity will take place. 

Identification of the environmental aspects and impacts that might result from the activity. 

Methodology for impact prevention for each activity or aspect. 

Methodology for impact containment for each activity or aspect. 

Emergency/disaster incident and reaction procedures. 

Treatment and continued maintenance of impacted environment. 

The contractor may provide such information in advance of any or all construction activities 

provided that new submissions shall be given to the engineer whenever there is a change or 

variation to the original.  

The engineer may provide comment on the methodology and procedures proposed by the 

DEO, but he shall not be responsible for the contractor’s chosen measures of impact 

mitigation and emergency/disaster management systems.  However, the contractor shall 

demonstrate at inception and at least once during the contract that the approved measures 

and procedures function properly. 

c) Good Housekeeping 

The Contractor shall undertake “good housekeeping” practices during construction as stated 

in clause 1217 of the COLTO Standard Specifications for Roads and Bridges and sub-

clauses 4.18 and 11.11 of the General Conditions of Contract. This will help avoid disputes 

on responsibility and allow for the smooth running of the contract as a whole. Good 

housekeeping extends beyond the wise practice of construction methods that leaves 

production in a safe state from the ravages of weather to include the care for and 

preservation of the environment within which the site is situated. 

C3.4.3.2.6. TRAINING 

The designated environmental officer (DEO) must be conversant with all legislation 

pertaining to the environment applicable to this contract and must be appropriately trained in 

environmental management and must possess the skills necessary to impart environmental 

management skills to all personnel involved in the contract.  

The contractor shall ensure that adequate environmental training takes place. All employees 

shall have been given an induction presentation on environmental awareness. Where 

possible, the presentation needs to be conducted in the language of the employees. The 

environmental training should, as a minimum, include the following: 
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 -          The importance of conformance with all environmental policies 

 -          The environmental impacts, actual or potential, of their work activities; 

 -          The environmental benefits of improved personal performance; 

- Their roles and responsibilities in achieving conformance with the environmental 

policy and procedures and with the requirement of the Municipality’s environmental 

management systems, including emergency preparedness and response 

requirements;  

-         The potential consequences of departure from specified operating procedures;  

- The mitigation measures required to be implemented when carrying out their work 

activities. 

In the case of permanent staff the contractor shall provide evidence that such induction 

courses have been presented.  In the case of new staff (including contract labour) the 

contractor shall inform the engineer when and how he/she intends concluding his 

environmental training obligations. 
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C3.4.3.2.7. ACTIVITIES/ASPECTS CAUSING IMPACTS 

A list of possible causes of environmental impacts that occur during construction activities is 

given in Table 7/1: Aspects or Activities that Cause Environmental Impacts during 

Construction Activities, which is to be found at the end of this part. This list is not exhaustive, 

and shall be used for guideline purposes only. 

C3.4.3.2.8. ENVIRONMENTAL MANAGEMENT OF CONSTRUCTION ACTIVITIES 

a)  Site Establishment 

i) Site Plan 

The contractor shall establish his construction camps, offices, workshops, staff 

accommodation and testing facilities on the site in a manner that does not adversely affect 

the environment.  However, before construction can begin, the contractor shall submit to the 

engineer for his approval, plans of the exact location, extent and construction details of these 

facilities and the impact mitigation measures the contractor proposes to put in place. 

The plans shall detail the locality as well as the layout of the waste treatment facilities for 

litter, kitchen refuse, sewage and workshop-derived effluents. The site offices should not be 

sited in close proximity to steep areas, as this will increase soil erosion. Preferred locations 

would be flat areas along the route. If the route traverses water courses, streams and rivers, 

it is recommended that the offices, and in particular the ablution facilities, aggregate 

stockpiles, spoil areas and hazardous material stockpiles are located as far away as 

possible from any water course as possible.  Regardless of the chosen site, the contractor’s 

intended mitigation measures shall be indicated on the plan. The site plan shall be submitted 

not later than the first site meeting.  Detailed, electronic colour photographs shall be taken of 

the proposed site before any clearing may commence. These records are to be kept by the 

engineer for consultation during rehabilitation of the site. Read with COLTO Specification 

1302(a), 1402 (e). 

ii) Vegetation 

The contractor has a responsibility to inform his staff of the need to be vigilant against any 

practice that will have a harmful effect on vegetation.  

The natural vegetation encountered on the site is to be conserved and left as intact as 

possible. Vegetation planted at the site shall be indigenous and in accordance with 

instructions issued by the engineer. Only trees and shrubs directly affected by the works, 

and such others as may be indicated by the engineer in writing, may be felled or cleared. In 

wooded areas where natural vegetation has been cleared out of necessity, the same species 

of indigenous trees as were occurring, shall be re-established. 

The project specification for the rehabilitation of the grass cover shall be strictly adhered to. 

Any proclaimed weed or alien species that propagates during the contract period shall be 
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cleared by hand before seeding. (Read in conjunction with COLTO Specification 5801(b), 

5802(b), (c), (d) and (e), 5804, 5805, 5806 and 5807). Fires shall only be allowed in facilities 

or equipment specially constructed for this purpose. A firebreak shall be cleared and 

maintained around the perimeter of the camp and office sites. 

iii) Rehabilitation 

The area where the site offices were erected will require rehabilitation at the end of the 

contract. All construction material, including concrete slabs and braai areas shall be 

removed from the site on completion of the contract.  

iv) Water for human consumption 

Water for human consumption shall be available at the site offices and at other convenient 

locations on site. 

All effluent water from the camp / office sites shall be disposed of in a properly designed and 

constructed system, situated so as not to adversely affect water sources (streams, rivers, 

pans dams etc). Only domestic type wastewater shall be allowed to enter this drain. 

v) Heating and Cooking fuel 

The contractor shall provide adequate facilities for his staff so that they are not encouraged 

to supplement their comforts on site by accessing what can be taken from the natural 

surroundings. The contractor shall ensure that energy sources are available at all times for 

construction and supervision personnel for heating and cooking purposes.  

b) Sewage treatment 

Particular reference in the site establishment plan shall be given to the treatment of sewage 

generated at the site offices, site laboratory and staff accommodation and at all localities on 

the site where there will be a concentration of labour. Sanitary arrangements should be to 

the satisfaction of project management, the local authorities and legal requirements.  

Safe and effective sewage treatment will require one of the following sewage handling 

methods: septic tanks and soak-aways, dry-composting toilets such as “enviro loos”, or the 

use of chemical toilets which are supplied and maintained by a subcontractor. The type of 

sewage treatment will depend on the geology of the area selected, the duration of the 

contract and proximity (availability) of providers of chemical toilets. Should a soak-away 

system be used, it shall not be closer than 800 metres from any natural water course or 

water retention system. The waste material generated from these facilities shall be serviced 

on a regular basis. The positioning of the chemical toilets shall be done in consultation with 

the engineer. Read with COLTO Specifications 1402(g) and 1404(a). 
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Toilets and latrines shall be easily accessible and shall be positioned within walking distance 

from wherever employees are employed on the works. Use of the veld for this purpose shall 

not, under any circumstances, be allowed. 

Outside toilets shall be provided with locks and doors and shall be secured to prevent them 

from blowing over. The toilets shall also be placed outside areas susceptible to flooding. The 

contractor shall arrange for regular emptying of toilets and shall be entirely responsible for 

enforcing their use and for maintaining such latrines in a clean, orderly and sanitary 

condition to the satisfaction of the engineer. 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

c) Waste Management  

The contractor’s intended methods for waste management and waste minimisation shall be 

implemented at the outset of the contract. All personnel shall be instructed to dispose of all 

waste in the proper manner. 

i) Solid Waste 

Solid waste shall be stored in an appointed area in covered, tip proof metal drums for 

collection and disposal. A refuse control system shall be established for the collection and 

removal of refuse to the satisfaction of the engineer. Disposal of solid waste shall be at a 

Department of Water Affairs and Forestry (DWAF) licensed landfill site or at a site approved 

by DWAF in the event that an existing operating landfill site is not within reasonable distance 

from the site offices and staff accommodation. No waste shall be burned or buried at or near 

the site offices, nor anywhere else on the site, including the approved solid waste disposal 

site. Read with COLTO Specification 1404(a). 

ii) Litter 

No littering by construction workers shall be allowed. During the construction period, the 

facilities shall be maintained in a neat and tidy condition and the site shall be kept free of 

litter.   

Measures shall be taken to reduce the potential for litter and negligent behaviour with regard 

to the disposal of all refuse. At all places of work the contractor shall provide litter collection 

facilities for later safe disposal at approved sites. (Read with COLTO Specification 1302(b)). 

iii) Hazardous waste 

Hazardous waste such as bitumen, tar, oils etc. shall be disposed of in a Department of 

Water Affairs and Forestry approved landfill site. Special care shall be taken to avoid spillage 

of tar or bitumen products such as binders or pre-coating fluid to avoid water-soluble phenols 

from entering the ground or contaminating water. 

Under no circumstances shall the spoiling of tar or bituminous products on the site, over 

embankments, in borrow pits or any burying, be allowed. Unused or rejected tar or 

bituminous products shall be returned to the supplier’s production plant. Any spillage of tar or 

bituminous products shall be attended to immediately and affected areas shall be promptly 

reinstated to the satisfaction of the engineer. 

d) Control at the workshop 

The contractor’s management and maintenance of his plant and machinery will be strictly 

monitored according to the criteria given below, regardless whether it is serviced on the site 

(i.e. at the place of construction activity or at a formalised workshop). 

i) Safety 
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All the necessary handling and safety equipment required for the safe use of petrochemicals 

and oils shall be provided by the contractor to, and used or worn by, the staff whose duty it is 

to manage and maintain the contractor’s and his subcontractor’s and supplier’s plant, 

machinery and equipment. 

ii) Hazardous Material Storage 

Petrochemicals, oils and identified hazardous substances shall only be stored under 

controlled conditions. All hazardous materials e.g. tar or bitumen binders shall be stored in a 

secured, appointed area that is fenced and has restricted entry. Storage of tar or bituminous 

products shall only take place using suitable containers to the approval of the engineer.  

The contractor shall provide proof to the engineer that relevant authorisation to store such 

substances has been obtained from the relevant authority. In addition, hazard signs 

indicating the nature of the stored materials shall be displayed on the storage facility or 

containment structure. Before containment or storage facilities can be erected the contractor 

shall furnish the engineer with details of the preventative measures he proposes to install in 

order to mitigate against pollution of the surrounding environment from leaks or spillage. The 

preferred method shall be a concrete floor that is bunded.   Any deviation from the method 

will require proof from the relevant authority that the alternative method proposed is 

acceptable to that authority. The proposals shall also indicate the emergency procedures in 

the event of misuse or spillage that will negatively affect an individual or the environment. 

iii) Fuel and Gas Storage  

Fuel shall be stored in a secure area in a steel tank supplied and maintained by the fuel 

suppliers.. An adequate bund wall, 110% of volume, shall be provided for fuel and diesel 

areas to accommodate any leakage spillage or overflow  of these substances. The area 

inside the bund wall shall be lined with an impervious lining to prevent infiltration of the fuel 

into the soil. Any leakage, spillage or overflow of fuel shall be attended to without delay. 

Gas welding cylinders and LPG cylinders shall be stored in a secure, well-ventilated area. 

iv) Oil and Lubricant Waste 

Used oil, lubricants and cleaning materials from the maintenance of vehicles and machinery 

shall be collected in a holding tank and sent back to the supplier.  Water and oil should be 

separated in an oil trap. Oils collected in this manner, shall be retained in a safe holding tank 

and removed from site by a specialist oil recycling company for disposal at approved waste 

disposal sites for toxic/hazardous materials. Oil collected by a mobile servicing unit shall be 

stored in the service unit’s sludge tank and discharged into the safe holding tank for 

collection by the specialist oil recycling company.  

All used filter materials shall be stored in a secure bin for disposal off site. Any contaminated 

soil shall be removed and replaced. Soils contaminated by oils and lubricants shall be 

collected and disposed of at a facility designated by the local authority to accept 

contaminated materials. 
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e) Clearing the Site 

In all areas where the contractor intends to, or is required to clear the natural vegetation and 

soil, either within the road reserve, or at designated or instructed areas outside the road 

reserve, a plan of action shall first be submitted to the engineer for his approval. 

The plan shall contain a photographic record and chainage/land reference of the areas to be 

disturbed. This shall be submitted to the engineer for his records before any 

disturbance/stockpiling may occur. The record shall be comprehensive and clear, allowing 

for easy identification during subsequent inspections. 

The contractor shall be responsible for the re-establishment of grass within the road reserve 

boundaries for all areas disturbed during road construction. This includes, for example, 

service roads, stockpile areas, stop/go facilities, windrows and wherever material generated 

for, or from, road construction has to be stored temporarily or otherwise within the road 

reserve, or at designated or instructed areas outside the road reserve. This responsibility 

shall extend until expiry of the defects notification period.  

f) Soil Management 

i)  Topsoil 

Topsoil shall be removed from all areas where physical disturbance of the surface will occur 

and shall be stored and adequately protected. The contract will provide for the stripping and 

stockpiling of topsoil from the site for later re-use. Topsoil is considered to be the natural soil 

covering, including all the vegetation and organic matter. Depth may vary at each site. The 

areas to be cleared of topsoil shall include the storage areas. All topsoil stockpiles and 

windrows shall be maintained throughout the contract period in a weed-free condition.  

Weeds appearing on the stockpiled or windrowed topsoil shall be removed by hand. Soils 

contaminated by hazardous substances shall be disposed of at an approved Department of 

Water Affairs and Forestry waste disposal site. (Read with COLTO Specifications 3104(a), 

5802(a), (g), 5804(a), (b) and (c)). The topsoil stockpiles shall be stored, shaped and sited in 

such a way that they do not interfere with the flow of water to cause damming or erosion, or 

itself be eroded by the action of water. Stockpiles of topsoil shall not exceed a height of 2m, 

and if they are to be left for longer than 6 months, shall be analysed, and if necessary, 

upgraded before replacement. Stockpiles shall be protected against infestation by weeds. 

The contractor shall ensure that no topsoil is lost due to erosion – either by wind or water. 

Areas to be topsoiled and grassed shall be done so systematically to allow for quick cover 

and reduction in the chance of heavy topsoil losses due to unusual weather patterns. The 

contractor’s programme shall clearly show the proposed rate of progress of the application of 

topsoil and grassing. The contractor shall be held responsible for the replacement, at his 

own cost, for any unnecessary loss of topsoil due to his failure to work according to the 

progress plan approved by the engineer. The contractor’s responsibility shall also extend to 

the clearing of drainage or water systems within and beyond the boundaries of the road 

reserve that may have been affected by such negligence. 
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ii) Subsoil 

The subsoil is the layer of soil immediately beneath the topsoil. It shall be removed, to a 

depth instructed by the engineer, and stored separately from the topsoil if not used for road 

building. This soil shall be replaced in the excavation in the original order it was removed for 

rehabilitation purposes. 
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g) Drainage 

The quality, quantity and flow direction of any surface water runoff shall be established prior 

to disturbing any area for construction purposes. Cognisance shall be taken of these aspects 

and incorporated into the planning of all construction activities. Before a site is developed or 

expanded, it shall be established how this development or expansion will affect the drainage 

pattern. Recognised water users / receivers shall not be adversely affected by the expansion 

or re-development. No water source shall be polluted in any way due to proposed changes. 

Streams, rivers, pans, wetlands, dams, and their catchments shall be protected from erosion 

and from direct or indirect spillage of pollutants such as refuse, garbage, cement, concrete, 

sewage, chemicals, fuels, oils, aggregate, tailings, wash water, organic materials and 

bituminous or tar products.  

The contractor shall submit to the engineer his proposals for prevention, containment and 

rehabilitation measures against environmental damage of the identified water and drainage 

systems that occur on the site. Consideration shall be given to the placement of 

sedimentation ponds or barriers where the soils are of a dispersive nature or where toxic 

fluids are used in the construction process. The sedimentation ponds must be large enough 

to contain runoff so that they function properly under heavy rain conditions. 

h)  Earthworks and Layerworks 

This section includes all construction activities that involve the mining of all materials, and 

their subsequent placement, stockpile, spoil, treatment or batching, for use in the permanent 

works, or temporary works in the case of deviations. Before any stripping prior to the 

commencement of construction, the contractor shall have complied with the requirements of 

sections C1008 (e) and C1008 (g). In addition, the contractor shall take cognisance of the 

requirements set out below. 

i)  Quarries and borrow pits 

The contractor’s attention is drawn to the requirement of the Department of Minerals and 

Energy, that before entry into any quarry or borrow pit, an EMP for the establishment, 

operation and closure of the quarry or borrow pit shall have been approved by the 

Department. It is the responsibility of the contractor to ensure that he is in possession of the 

approved EMP or a copy thereof, prior to entry into the quarry or borrow pit. The conditions 

imposed by the relevant EMP are legally binding on the contractor and may be more 

extensive and explicit than the requirements of this specification. In the event of any conflict 

occurring between the requirements of the specific EMP and these specifications the former 

shall apply. The cost of complying with the requirements shall be deemed to be included in 

existing rates in the Bill of Quantities. (Read with COLTO Specification 3100 and 3200). 

ii)  Excavation, hauling and placement 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

The contractor shall provide the engineer with detailed plans of his intended construction 

processes prior to starting any cut or fill or layer. The plans shall detail the number of 

personnel and plant to be used and the measures by which the impacts of pollution (noise, 

dust, litter, fuel, oil, sewage), erosion, vegetation destruction and deformation of landscape 

will be prevented, contained and rehabilitated. Particular attention shall also be given to the 

impact that such activities will have on the adjacent built environment. The contractor shall 

demonstrate his “good housekeeping”, particularly with respect to closure at the end of every 

day so that the site is left in a safe condition from rainfall overnight or over periods when 

there is no construction activity. (Read with COLTO Standard Specification clauses 1217 

and 3309) 

iii) Spoil sites 

The contractor shall be responsible for the safe siting, operation, maintenance and closure of 

any spoil site he uses during the contract period, including the defects notification period. 

This shall include existing spoil sites that are being re-entered. Before spoil sites may be 

used proposals for their locality, intended method of operation, maintenance and 

rehabilitation shall be given to the engineer for his approval. The location of these spoil sites 

shall have signed approval from the affected landowner before submission to the engineer. 

No spoil site shall be located within 500m of any watercourse. A photographic record shall 

be kept of all spoil sites for monitoring purposes. This includes before the site is used and 

after re-vegetation.  

The use of approved spoil sites for the disposal of hazardous or toxic wastes shall be 

prohibited unless special measures are taken to prevent leaching of the toxins into the 

surrounding environment. Such special measures shall require the approval of the relevant 

provincial or national authority. The same shall apply for the disposal of solid waste 

generated from the various camp establishments. The engineer will assist the contractor in 

obtaining the necessary approval if requested by the contractor. 

Spoil sites will be shaped to fit the natural topography. These sites shall receive a minimum 

of 75mm topsoil and be grassed with the recommended seed mixture. Slopes shall not 

exceed a vertical: horizontal ratio of 1:3. Only under exceptional circumstances will approval 

be given to exceed this ratio. Appropriate grassing measures to minimise soil erosion shall 

be undertaken by the contractor. This will include both strip and full sodding. The contractor 

may motivate to the engineer for other acceptable stabilising methods. The engineer may 

only approve a completed spoil site at the end of the defects notification period upon receipt 

from the contractor of a landowner’s clearance notice and an engineer’s certificate certifying 

slope stability (Read with COLTO standard Specifications clause 1214). The contractor’s 

costs incurred in obtaining the necessary certification for opening and closing of spoil sites 

shall be deemed to be included in the tendered rates for spoiling. 

iv) Stockpiles 

The contractor shall plan his activities so that materials excavated from borrow pits and 

cuttings, in so far as possible, can be transported direct to and placed at the point where it is 
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to be used. However, should temporary stockpiling become necessary, the areas for the 

stockpiling of excavated and imported material shall be indicated and demarcated on the site 

plan submitted in writing to the engineer for his approval, together with the contractor’s 

proposed measures for prevention, containment and rehabilitation against environmental 

damage. 

The areas chosen shall have no naturally occurring indigenous trees and shrubs present that 

may be damaged during operations. Care shall be taken to preserve all vegetation in the 

immediate area of these temporary stockpiles.  During the life of the stockpiles the contractor 

shall at all times ensure that they are: 

- Positioned and sloped to create the least visual impact; 
- Constructed and maintained so as to avoid erosion of the material and contamination 

of surrounding environment; and 
- Kept free from all alien/undesirable vegetation. 

After the stockpiled material has been removed, the site shall be re-instated to its original 

condition. No foreign material generated / deposited during construction shall remain on site. 

Areas affected by stockpiling shall be landscaped,  top soiled, grassed and maintained at the 

contractor’s cost until clearance from the engineer  and the relevant Authority is received. 

Material milled from the existing road surface that is temporarily stockpiled in areas 

approved by the engineer within the road reserve, shall be subject to the same condition as 

other stockpiled materials. Excess materials from windrows, in-situ milling or any detritus of 

material from road construction activities may not be swept off the road and left unless 

specifically instructed to do so in the contract drawing or under instruction from the engineer 

In all cases, the engineer shall approve the areas for stockpiling and disposal of construction 

rubble before any operation commences and shall approve their clause only when they have 

been satisfactorily rehabilitated. (Read with COLTO Specification 3203 and 4306). 

v) Blasting activities 

Wherever blasting activity is required on the site (including quarries and/or borrow pits) the 

contractor shall rigorously adhere to the relevant statutes and regulations that control the 

use of explosives.  In addition, the contractor shall, prior to any drilling of holes in preparation 

for blasting, supply the engineer with a locality plan of the blast site on which shall be shown 

the zones of influence of the ground and air shock-waves and expected limits of fly-rock.  

The plan shall show each dwelling, structure and service within the zones of influence and 

record all details of the dwellings/structures/services including existing positions, lengths and 

widths of cracks, as well as the condition of doors, windows, roofing, wells, boreholes etc.  

The contractor, alone, shall be responsible for any costs that can be attributed to blasting 

activities, including the collection of fly-rock from adjacent lands and fields.  The submission 

of such a plan shall not in any way absolve the contractor from his responsibilities in this 

regard.  The contractor shall also indicate to the engineer the manner in which he intends to 

advertise to the adjacent communities and/or road users the times and delays to be 

expected for each individual blast. 
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i) Batching sites 

Asphalt plants are considered scheduled processes listed in the second schedule to the 

Atmospheric Pollution Prevention Act, 1965 (Act No. 45 of 1965). Should the use of an 

asphalt plant be considered on site, the contractor shall be responsible to obtain the 

necessary permit from the Department of Environmental Affairs and Tourism, regardless of 

where they are sited. 

Crushing plants and concrete batching plants, whether sited inside or outside of defined 

quarry or borrow pit areas, shall be subject to the requirements of the Department of 

Minerals and Energy legislation as well as the applicable industrial legislation that governs 

gas and dust emissions into the atmosphere. Such sites will be the subject of regular 

inspections by the relative authorities during the life of the project. In addition, the selection, 

entry onto, operation, maintenance, closure and rehabilitation of such sites shall be the 

same as for those under section C1008(h)(iii), with the exception that the contractor shall 

provide additional measures to prevent, contain and rehabilitate against environmental 

damage from toxic/hazardous substances. In this regard the contractor shall provide plans 

that take into account such additional measures as concrete floors, bunded storage facilities, 

linings to drainage channels and settlement dams. Ultimate approval of these measures 

shall be from the relevant national authority, as shall approval of closure. The engineer will 

assist the contractor in his submissions to the relevant authority. 

Effluent from concrete batch plants and crusher plants shall be treated in a suitable 

designated sedimentation dam to the legally required standards to prevent surface and 

groundwater pollution. The designs of such a facility should be submitted to the engineer for 

approval. 

The contractor shall invite the relevant department to inspect the site within 2 months after 

any plant is commissioned and at regular intervals thereafter, not exceeding 12 months apart 

j) Spillages 

Streams, rivers and dams shall be protected from direct or indirect spillage of pollutants such 

as refuse, garbage, cement, concrete, sewage, chemicals, fuels, oils, aggregate, tailings, 

wash water, organic materials and tar or bituminous products. In the event of a spillage, the 

contractor shall be liable to arrange for professional service providers to clear the affected 

area. 

Responsibility for spill treatment lies with the contractor. The individual responsible for, or 

who discovers a hazardous waste spill must report the incident to his/her DEO or to the 

engineer. The Designated Environmental Officer will assess the situation in consultation with 

the engineer and act as required. In all cases, the immediate response shall be to contain 

the spill. The exact treatment of polluted soil / water shall be determined by the contractor in 

consultation with the DEO and the engineer. Areas cleared of hazardous waste shall be re-

vegetated according to the engineer’s instructions 
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Should water downstream of the spill be polluted, and fauna and flora show signs of 

deterioration or death, specialist hydrological or ecological advice will be sought for 

appropriate treatment and remedial procedures to be followed. The requirement for such 

input shall be agreed with the engineer. The costs of containment and rehabilitation shall be 

for the contractor’s account, including the costs of specialist input. 

k)  Areas of Specific Importance 

Any area, as determined and identified within the project document as sensitive or of special 

interest within the site shall be treated according to the express instructions contained in 

these specifications or the approved EMP. The contractor may offer alternative solutions to 

the engineer in writing should he consider that construction will be affected in any way by the 

hindrance of the designated sensitive area or feature. However, the overriding principle is 

that such defined areas requiring protection shall not be changed. Every effort to identify 

such areas within the site will have been made prior to the project going out to tender. The 

discovery of other sites with archaeological or historical interest that have not been identified 

shall require ad hoc treatment.   

i)  Archaeological Sites 

If an artefact on site is uncovered, work in the immediate vicinity shall be stopped 

immediately. The contractor shall take reasonable precautions to prevent any person from 

removing or damaging any such article and shall immediately upon discovery thereof inform 

the engineer of such discovery. The National Monuments Council is to be contacted who will 

appoint an archaeological consultant. Work may only resume once clearance is given in 

writing by the archaeologist. (Read with COLTO General Condition of Contract Subclause 

4.24 as amended by Particular Condition). 

ii)  Graves and middens 

If a grave or midden is uncovered on site, or discovered before the commencement of work, 

then all work in the immediate vicinity of the graves/middens shall be stopped and the 

engineer informed of the discovery. The National Monuments Council should be contacted 

and in the case of graves, arrangements made for an undertaker to carry out exhumation 

and reburial. The undertaker will, together with the National Monuments Council, be 

responsible for attempts to contact family of the deceased and for the site where the 

exhumed remains can be re-interred. (Read with COLTO General Conditions of Contract 

Subclause 4.24 as amended by Particular Condition). 

l) Noise Control 

The contractor shall endeavour to keep noise generating activities to a minimum. Noises that 

could cause a major disturbance, for instance blasting and crushing activities, should only be 

carried out during daylight hours. Compliance with the appropriate legislation with respect to 

noise, shall be mandatory. 
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Should noise generating activities have to occur at night the people in the vicinity of the 

drilling shall be warned about the noise well in advance and the activities kept to a minimum. 

m) Dust Control 

Dust caused by strong winds shall be controlled by means of water spray vehicles.  Dust 

omission from batching plants shall be subject to the relevant legislation and shall be the 

subject of inspection by the relevant office of the Department of Minerals and Energy.   

n) Alien Vegetation 

The contractor shall be held responsible for the removal of alien vegetation within the road 

reserve disturbed during road construction. This includes, for example, service roads, 

stockpile areas, stop/go facilities, windrows and wherever material generated for or from 

road construction has been stored temporarily or otherwise within the road reserve. This 

responsibility shall extend for the duration of the defects notification period. 
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C3.4.3.2.9. RECORD KEEPING 

The engineer and the DEO will continuously monitor the contractor’s adherence to the 

approved impact prevention procedures and the engineer shall issue to the contractor a 

notice of non-compliance whenever transgressions are observed. The DEO should 

document the nature and magnitude of the non-compliance in a designated register, the 

action taken to discontinue the non-compliance, the action taken to mitigate its effects and 

the results of the actions. The non-compliance shall be documented and reported to the 

engineer in the monthly report.  

Copies of any record of decision or EMP’s for specific borrow pits or quarries used on the 

project shall be kept on site and made available for inspection by visiting officials from the 

employer or relevant environmental departments. 

C3.4.3.2.10. COMPLIANCE AND PENALTIES 

The contractor shall act immediately when such notice of non-compliance is received and 

correct whatever is the cause for the issuing of the notice. Complaints received regarding 

activities on the construction site pertaining to the environment shall be recorded in a 

dedicated register and the response noted with the date and action taken. This record shall 

be submitted with the monthly reports and a verbal report given at the monthly site meetings.  

Any avoidable non-compliance with the above-mentioned measures shall be considered 

sufficient ground for the imposition of a penalty  

The following penalties shall apply for environmental violations: 
 
a) Unnecessary removal or damage to trees 
 

• 2600mm girth or less  :  R 5 000 per tree 

• Greater than 2600mm, but less than 6180mm girth :  R10 000 per tree 

• Greater than 6180mm girth  :   R30 000 per tree 
 

b) Serious violations: 

• Hazardous chemical/oil spill and/or dumping in 
 non-approved sites. : R10 000 per incident 

• General damage to sensitive environments. : R  5 000 per incident 

• Damage to cultural and historical sites. : R  5 000 per incident 

• Uncontrolled/unmanaged erosion 
 (plus rehabilitation at contractor’s cost). : R1 000 to R5 000 per incident 

• Unauthorised blasting activities. : R   5 000 per incident 

• Pollution of water sources. : R 10 000 per incident 

The engineer’s decision with regard to what is considered a violation, its seriousness and the 

penalty imposed shall be final. 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

c) Less serious violations: 

• Littering on site. : R1 000 per incident 

• Lighting of illegal fires on site. : R1 000 per incident 

• Persistent or un-repaired fuel and oil leaks. : R1 000 per incident 

• Excess dust or excess noise emanating from site.: R1 000 per incident 

• Dumping of milled material in side drains or on grassed  
 areas: R1 000 per incident 

• Possession or use of intoxicating substances on site.: R   500 per incident 

• Any vehicles being driven in excess of designated 
 speed limits. : R   500 per incident 

• Removal and/or damage to flora or cultural or 
 heritage objects on site, and/or killing of wildlife.: R2 000 per incident 

• Illegal hunting. : R2 000 per incident 

• Urination and defecation anywhere except in  
 designated areas. : R   500 per incident 

The engineer’s decision with regard to what is considered a violation, its seriousness and the 

penalty imposed shall be final. The calculation shall include allied construction activities in 

the same way as the calculation of reduced payments under section 8200. The imposition of 

such a penalty shall not preclude the relevant provincial or national authority from applying 

an additional penalty in accordance with its statutory powers.  Any non-compliance with the 

agreed procedures of the EMP is a transgression of the various statutes and laws that define 

the manner by which the environment is managed. 

Failure to redress the cause shall be reported to the relevant authority for them to deal with 

the transgression, as it deems fit. 

C3.4.3.2.11. MEASUREMENT AND PAYMENT 

Item   Unit 

C100.01 Penalty for unnecessary removal or damage to trees 

  for the following diameter sizes 

 (a) 2600mm girth or less number (No) 

 (b) Greater than 2600mm, but less than 6180mm girth number (No) 

 (c) Greater than 6180mm girth number (No) 

The unit of measurement shall be the number of trees by diameter size removed 

unnecessary or damaged. The penalty rates applied shall be those stated in clause 

C3.5.2.10. 

Item   Unit 

C100.02 Penalty for serious violations 
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(a) Hazardous chemical/oil spill and/or dumping in 

 non-approved sites  number (No) 

(b) General damage to sensitive environments 

(c) Damage to cultural and historical sites  number (No) 

(d) Pollution of water sources  number (No) 

(e) Unauthorised blasting activities  number (No) 

(f) Uncontrolled/unmanaged erosion 

 per incident, depending on environment impacts, plus 

 rehabilitation at contractor’s cost)  number (No) 

The unit of measurement for C100.02 (a) to (f) shall be the number of serious violation 

incidents.  The penalty rates to be applied shall be those stated in clause C3.5.2.10. 

Item   Unit 

C100.03 Penalty for less serious violations 

• Littering on site number (No) 

• Lighting of illegal fires on site number (No) 

• Persistent or un-repaired fuel and oil leaks number (No) 

• Excess dust or excess noise emanating from site number (No) 

• Dumping of milled material in side drains or on grassed  
  areas  number (No) 

• Possession or use of intoxicating substances on site number (No) 

• Any vehicles being driven in excess of designated speed  
 limits number (No) 

• Removal and/or damage to flora or cultural or heritage 
     objects on site, and/or killing of wildlife number (No) 

• Illegal hunting number (No) 

• Urination and defecation anywhere except in designated  
  areas number (No) 

The unit of measurement shall be the number of less serious violation incidents. The penalty 

rates applied shall be those stated in clause C3.5.2.10. 

The engineer’s decision with regard to what is considered a violation, its seriousness and the 

penalty imposed shall be final. The calculation shall include allied construction activities in 

the same way as the calculation of reduced payments under section 8200. The imposition of 

such a penalty shall not preclude the relevant provincial or national authority from applying 

an additional penalty in accordance with its statutory powers.  Any non-compliance with the 

agreed procedures of the EMP is a transgression of the various statutes and laws that define 

the manner by which the environment is managed. 

Failure to redress the cause shall be reported to the relevant authority for them to deal with 
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the transgression, as it deems fit. 
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Table 1: Mechanisms that Cause Environmental Impacts during Construction Activities 

SECTION CONTENTS 

ENVIRONMENTAL IMPACTS 

POLLUTION TYPE DEFORMATION OF LANDSCAPE SOIL EROSION ALIEN VEGETATION 

SENSITIVE AREAS 

(to be completed by 
compiler) 

1300 
Camp 
Establishment 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

1400 
Housing, Offices 
and laboratories 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 
Noise/lights 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Demarcate sensitive areas 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

1500 
Accommodation of 
Traffic 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 
Noise/lights 
Dust control 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 
Demarcate sensitive areas 
Maintenance of windrows 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

1600 Overhaul 

Spillage 
Storage 
Noise/lights 
Dust control 
Exhaust fumes 
Washing waste 
 

Turning circles 

Parking areas 

Restrict access to 
sensitive areas 

Protection of indigenous 
vegetation 

Preserve topsoil 

 

1700 Clearing and Waste treatment Selection of site Selection of site Protection of indigenous  
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SECTION CONTENTS 

ENVIRONMENTAL IMPACTS 

POLLUTION TYPE DEFORMATION OF LANDSCAPE SOIL EROSION ALIEN VEGETATION 

SENSITIVE AREAS 

(to be completed by 
compiler) 

grubbing Hazardous waste 
Water supply 
Noise /lights 
Dust control 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

vegetation 

Preserve topsoil 

2100 -
2400 

Drainage 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

3100 Borrow pits 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

3200 Stockpiling 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

3300 Mass Earthworks 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

3400 - Pavement layers Waste treatment Selection of site Selection of site Preserve indigenous  
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SECTION CONTENTS 

ENVIRONMENTAL IMPACTS 

POLLUTION TYPE DEFORMATION OF LANDSCAPE SOIL EROSION ALIEN VEGETATION 

SENSITIVE AREAS 

(to be completed by 
compiler) 

3900 Hazardous waste 
Water supply 
Spillage 
Storage 
Noise / lights 
Dust control 

Preserve indigenous 
vegetation 
Preserve topsoil 
Demarcate sensitive areas 
Maintenance of windrows 

Preserve indigenous 
vegetation 

Preserve topsoil 

vegetation 

Preserve topsoil 

Management of weeds 

4100 
Asphalt works / 
sealing operations 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 
Noise / lights 
Dust control 
Smoke control 
Storage of materials 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Turning circles 

Parking areas 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

 

 

5000 
Ancilliary 
roadworks 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

6000 Structures 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 
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SECTION CONTENTS 

ENVIRONMENTAL IMPACTS 

POLLUTION TYPE DEFORMATION OF LANDSCAPE SOIL EROSION ALIEN VEGETATION 

SENSITIVE AREAS 

(to be completed by 
compiler) 

7000 
Concrete 
pavements etc 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 
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C.205 

C3.4.3.3 PROVISION OF STRUCTURED TRAINING 

CONTENTS 

C3.4.3.3.1 SCOPE 

C3.4.3.3.2 GENERIC TRAINING 

C3.4.3.3.3 ENTREPRENEURIAL SKILLS TRAINING 

C3.4.3.3.4 MEASUREMENT AND PAYMENT 

 

C3.4.3.3.1 SCOPE 

This specification covers the requirements for the provision of structured training to be 

arranged by the contractor over the period of this contract. 

C3.4.3.3.2 GENERIC TRAINING 

C3.4.3.3.2.1 The contractor shall, from the commencement of the contract, implement a 

structured progressive training programme. 

C3.4.3.3.2.2 The generic training will inter alia comprise, but not be limited to the following 

subjects: 

COURSE DESCRIPTION 
ESTIMATED No. 

OF TRAINEES 

ESTIMATED

DURATION 

(DAYS) 

1 
ROAD SAFETY FOR CONSTRUCTION 

WORKERS 
………  

2 FLAGMEN ……..  

3 
CONCRETE HANDLING, PLACING AND 

FINISHING 
………  

4 GUARDRAILS ………  

5 BITUMINOUS ROAD SURFACING ………  

 

C3.4.3.3.2.3 Training shall be at or by an approved accredited organisation and shall be 

delivered by suitably qualified and experienced trainers.  

C3.4.3.3.2.4 The tenderer shall provide with his tender full details of the structured training 

programme he intends to implement, which details shall include the following:  

(a) The name of the training institution and programme 
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(b) The manner in which the training is to be delivered. 
(c) The numbers and details of the trainers 

Such details shall be entered on or attached to Form RDP 6 (E) included herein. 

C3.4.3.3.2.5 The contractor shall be responsible for the provision of everything necessary 

for the delivery of the generic training programme, including the following: 

(a) A suitable venue with sufficient furniture, lighting and power. 
(b) All necessary stationery consumables and study material 
(c) Transport of the students (as necessary) 

C3.4.3.3.2.6 Generic training courses shall commence within one month of possession of 

site and be completed before the end of the contract period. 

C3.4.3.3.2.7 The contractor's training programme shall be subject to the approval of the 

engineer, and the contractor shall if so instructed by the engineer alter or amend the 

programme and course content if a need is identified once the contract commences. 

C3.4.3.3.2.8 The contractor shall keep comprehensive records of the training given to each 

student and whenever required shall provide copies of such records to the engineer.  

At the successful completion of each course each student shall be issued with a 

certificate indicating the course contents as proof of attendance and completion. 

 In addition to the above, a monthly return shall be submitted by the contractor.  An 

example of the form is illustrated in Part C5 of this document (form RDP 10 (E)) 

C3.4.3.3.3 ENTREPRENEURIAL SKILLS TRAINING 

C3.4.3.3.3.1 Small contractors and subcontractors will be entitled to receive a structured 

training programme, which will comprise both management skills as well as business 

development skills. 

C3.4.3.3.3.2 The contractor shall closely monitor the performance of all small 

subcontractors in the execution of their contracts and shall identify all such 

subcontractors who, in his opinion, display  the potential to benefit from structured 

training as may be provided for  in the contract and where required by the engineer, 

shall make recommendations in this regard.  The final list of candidates will be 

decided between the contractor and the engineer. 

C3.4.3.3.3.3 The training will be delivered by trainers who are accredited by the Civil 

Engineering Training Scheme (CEITS) or other institutions recognised by the 

Department of Labour.  Accredited training refers to both the trainers as well as to the 

training material. 
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C3.4.3.3.3.4 The contractor shall facilitate in the delivery thereof, by instructing and 

motivating the subcontractor regarding attendance and participation therein. 

C3.4.3.3.3.5 The contractor shall further make all reasonable efforts to co-ordinate the 

programming of the subcontractor’s work with that of the delivery of the structured 

training. 

C3.4.3.3.3.6 The structured training will comprise out of the following as decided by the 

Employer: 

COURSE DESCRIPTION 
ESTIMATED DURATION  

(DAYS) 

1. BASIC BUSINESS PRINCIPLES To be determined 

2. BASIC SUPERVISION To be determined 

3. RUNNING A BUSINESS To be determined 

4. LEGAL PRINCIPLES To be determined 

5. ACHIEVING STANDARDS To be determined 

 

C3.4.3.3.3.7 The contractor shall provide with his tender, full details of the structured 

training programme, which he intends to implement, which details shall include the 

following: 

(a) The name of the training institution and programme 
(b) The various aspects of each type of training comprised in the programme 
(c) The manner in which the training is to be delivered 
(d) The numbers and details of the trainers to be utilised. 

 Such details of the proposed entrepreneurial training programme shall be entered on 

or attached to form RDP 7 (E) of the forms to be completed by the tenderer. 

C3.4.3.3.3.8 The contractor shall be responsible for the provision of everything necessary 

for the delivery of the entrepreneurial training programme, including the following: 

(a) A suitably furnished venue (if required) with lighting and power. 
(b) All necessary consumables, stationery and study material 
(c) Transport of the subcontractors (as necessary) 

C3.4.3.3.3.9 All entrepreneurial training shall take place within normal working hours. 
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C3.4.3.3.3.10 The contractor’s training programme shall be subject to the approval of the 

engineer, and the contractor shall if so instructed by the engineer alter or amend the 

programme and course content if a need is identified once the contract commences. 

C3.4.3.3.3.11 The contractor shall keep comprehensive records of the training given to each 

subcontractor and whenever required shall provide copies of such records to the 

engineer. At the successful completion of each course each subcontractor shall be 

issued with a certificate indicating the course contents as proof of attendance and 

completion. 

 In addition to the above, a monthly return shall be submitted by the contractor.  An 

example of the form to be used is illustrated in Part C5 of this document, (form RDP 

11 (E)). 

C3.4.3.3.4 MEASUREMENT AND PAYMENT 

ITEM          UNIT 

E12.05 Provision for accredited training 

(a) Generic skills        Provisional sum 

(b) Entrepreneurial skills       Provisional sum 

(c) Handling cost and profit in respect of sub-item 

  E12.05(a) and (b) above      percentage (%) 

(d) Training venue (only if required)      lump sum 

The prime cost sums are provided to cover the actual costs (including wages) for attendance 

of accredited training courses as agreed with the engineer and shall be expended in 

accordance with the provisions of sub-clause 48(2) of the general conditions of contract.  

The tendered percentage in sub-item E4.1(c) is a percentage of the amount actually spent 

under sub-items E4.1(a) and (b) which shall include full compensation for the contractor’s 

handling cost, profit, mentoring, record keeping, reporting and all other costs in connection 

therewith. 

The lump sum tendered for E4.1(d) shall include full compensation for the provision of the 

training venue, for all necessary lighting, power, furniture, stationery, consumables and study 

material and for transportation of the students to and from the training venue.  Payment of 

the lump sum will be made in two installments as follows: 

(i) The first installment, 75% of the lump sum, will be paid after the contractor has met 
all his obligations regarding the provision of the training venue as specified. 

(ii) The second and final installment, 25% of the lump sum, will be paid after the 
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provision of all the accredit training as specified in the document. 

 

 

 

 

 

 

C3.4.3.4 REQUIREMENTS OF EXTENDED PUBLIC WORKS PROGRAMME 

C3.4.3.4.1  EPWP SPECIAL PROJECT SPECIFICATION 

As much as is economically feasible all work shall be implemented by employing Labour 

Intensive Construction methods. Over and above the normal Building and Allied works to be 

implemented by employing skilled and unskilled labour the works specified in the “Guidelines 

for the Implementation of Labour-Intensive Infrastructure Projects under the Expanded 

Public Works Programme (EPWP)” shall be undertaken using Labour Intensive Construction 

methods. 

a.  Employer’s objectives 

The employer’s objectives are to deliver public infrastructure using labour intensive 

methods. 

 

b. Labour-intensive works 

Labour-intensive works comprise the activities described in SANS 1921-5, 

Earthworks activities which are to be performed by hand, and its associated 

specification data . Such works shall be constructed using local workers who are 

temporarily employed in terms of this Scope of Work. 

C.3.4.3.4.2 EMPLOYMENT OF UNSKILLED AND SEMI-SKILLED WORKERS IN 

LABOUR-INTENSIVE WORKS 

I). REQUIREMENTS FOR THE SOURCING AND ENGAGEMENT OF LABOUR. 

o Unskilled and semi-skilled labour required for the execution of all labour 
intensive works shall be engaged strictly in accordance with prevailing 
legislation and SANS 1914-5, Participation of Targeted Labour. 
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o The rate of pay set for the SPWP is R 66 per task or per day. (Insert value 
determined by public body in terms of clause 2.2 of these Guidelines) 

o Tasks established by the contractor must be such that: 

a) the average worker completes 5 tasks per week in 40 hours or less; and 

b) the weakest worker completes 5 tasks per week in 55 hours or less. 

o The contractor must revise the time taken to complete a task whenever it is 
established that the time taken to complete a weekly task is not within the 
requirements of 1.1.3. 

o The Contractor shall, through all available community structures, inform the 
local community of the labour intensive works and the employment 
opportunities presented thereby. Preference must be given to people with 
previous practical experience in construction and / or who come from 
households: 

a) Where the head of the household has less than a primary school 

education; 

b) that have less than one full time person earning an income; 

c) where subsistence agriculture is the source of income. 

d) those who are not in receipt of any social security pension income 

o The Contractor shall endeavour to ensure that the expenditure on the 
employment of temporary workers is in the following proportions: 

a) 40 % women; 

b) 30% youth who are between the ages of 18 and 35; and 

c) 2% on persons with disabilities. 

X.   II). SPECIFIC PROVISIONS PERTAINING TO SANS 1914-5 

o Definitions 

Targeted labour: Unemployed persons who are employed as local labour on 

the project. 

o Contract participation goals 

o There is no specified contract participation goal for the contract. The contract 
participation goal shall be measured in the performance of the contract to 
enable the employment provided to targeted labour to be quantified. 

o The wages and allowances used to calculate the contract participation goal 
shall, with respect to both time-rated and task rated workers, comprise all 
wages paid and any training allowance paid in respect of agreed training 
programmes. 

o Terms and conditions for the engagement of targeted labour 
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Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts 

shall be entered into with targeted labour. 

o Variations to SANS 1914-5 

o The definition for net amount shall be amended as follows: Financial value of 
the contract upon completion, exclusive of any value added tax or sales tax 
which the law requires the employer to pay the contractor. 

o The schedule referred to in 5.2 shall in addition reflect the status of targeted 
labour as women, youth and persons with disabilities and the number of days 
of formal training provided to targeted labour. 

 

III). TRAINING OF TARGETED LABOUR 

o The contractor shall provide all the necessary on-the-job training to targeted 
labour to enable such labour to master the basic work techniques required to 
undertake the work in accordance with the requirements of the contract in a 
manner that does not compromise worker health and safety. 

o The cost of the formal training of targeted labour, will be funded by the 
provincial office of the Department of Labour. This training should take place 
as close to the project site as practically possible. The contractor, must 
access this training by informing the relevant provincial office of the 
Department of Labour in writing, within 14 days of being awarded the 
contract, of the likely number of persons that will undergo training and when 
such training is required. The employer must be furnished with a copy of this 
request. 

o A copy of this training request made by the contractor to the DOL provincial 
office must also be faxed to the EPWP Training Director in the Department of 
Public Works– Cinderella Makunike, Fax Number 012 328 6820 or email 
cinderella.makunike@dpw.gov.za Tel: 083 677 4026 

o The contractor shall be responsible for scheduling the training of workers and 
shall take all reasonable steps to ensure that each beneficiary is provided 
with a minimum of six (6) days of formal training if he/she is employed for 3 
months or less and a minimum of ten (10) days if he she is employed for 4 
months or more. 

o The contractors shall do nothing to dissuade targeted labour from 
participating in the above mentioned training programmes. 

o An allowance equal to 100% of the task rate or daily rate shall be paid by the 
contractor to workers who attend formal training, in terms of 1.3.4 above. 

o Proof of compliance with the requirements of 1.3.2 to 1.3.6 must be provided 
by the Contractor to the Employer prior to submission of the final payment 
certificate. 
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C3.4.3.4.3   GENERIC LABOUR-INTENSIVE SPECIFICATION 

The Generic Labour-intensive specification below is the same as SANS 1921-5, 

Construction and management requirement for works contracts- Part 5: 

Earthworks Activities which are to be performed by hand and should be included 

in the scope of works without amendment or modification as set out below. 

 

1. SCOPE 

This specification establishes general requirements for activities which are to 

be executed 

by hand involving the following: 

a) trenches having a depth of less than 1.5 metres 

b) stormwater drainage 

c) low-volume roads and sidewalks 

Y.              2. PRECEDENCE 

                      Where this specification is in conflict with any other standard or specification 

referred to in the Scope of Works to this Contract, the requirements of this 

specification shall prevail. 

 

 

                   3. HAND EXCAVATEABLE MATERIAL 

Hand excavateable material is material: 

a) Granular materials: 

i) whose consistency when profiled may in terms of table 1 be classified as 

very loose, loose, medium dense, or dense; or 

ii) where the material is a gravel having a maximum particle size of 10mm and 

contains no cobbles or isolated boulders, no more than 15 blows of a dynamic 

cone penetrometer is required to penetrate 100mm; 

b) Cohesive materials: 

i) whose consistency when profiled may in terms of table 1 be classified as 

very soft, soft, firm, stiff and stiff / very stiff; or 
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ii) where the material is a gravel having a maximum particle size of 10mm and 

contains no cobbles or isolated boulders, no more than 8 blows of a dynamic 

cone penetrometer is required to penetrate 100mm; 

Note: 

1) A boulder, a cobble and gravel is material with a particle size greater than 200mm, between 60 and 200mm. 

2) A dynamic cone penetrometer is an instrument used to measure the in-situ shear resistance of a soil comprising a drop 

weight of approximately 10 kg which falls through a height of 400mm and drives a cone having a maximum diameter of 20mm 

(cone angle of 60° with respect to the horizontal) into the material being used. 

 

Table 1: Consistency of materials when profiled 

GRANULAR MATERIALS COHESIVE MATERIALS 

CONSISTENCY 
 

DESCRIPTION 

 

CONSISTENCY 

DESCRIPTION 

 

Very loose 
Crumbles very easily when scraped 

with a geological pick. 

 

Very soft 
Geological pick head can easily be pushed in 

as far as the shaft of the handle. 

 

Loose 

 

Small resistance to penetration by 

sharp end of a geological pick. 

 

Soft 

 

Easily dented by thumb; sharp end of a 

geological pick can be pushed in 30-40 mm; 

can be moulded by fingers with some 

pressure. 

 

Medium dense 

 

Considerable resistance to 

penetration by sharp end of a 

geological pick. 

 

Firm 

 

Indented by thumb with effort; sharp end of 

geological pick can be pushed in up to 10 mm; 

very difficult to mould with fingers; can just be 

penetrated with an ordinary hand spade. 

 

Dense 

 

Very high resistance to penetration by 

the sharp end of geological pick; 

requires many blows for excavation. 

 

Stiff 

 

Can be indented by thumbnail; slight 

indentation produced by pushing geological 

pick point into soil; cannot be moulded by 

fingers. 

 

Very dense 

 

High resistance to repeated blows of 

a geological pick. 

 

Very stiff 

 

Indented by thumbnail with difficulty; slight 

indentation produced by blow of a geological 

pick point. 

 

       4. Trench Excavation 

All hand excavateable material in trenches having a depth of less than 1,5 metres 

shall be excavated by hand. 

       5. Compaction of Backfilling to Trenches (Areas Not Subject To Traffic) 

Backfilling to trenches shall be placed in layers of thickness (before compaction) not 

exceeding 100mm. Each layer shall be compacted using hand stampers 

a) to 90% Proctor density; 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

b) such that in excess of 5 blows of a dynamic come penetrometer (DCP) is required 

to penetrate 100 mm of the backfill, provided that backfill does not comprise more 

than 10% gravel of size less than 10mm and contains no isolated boulders, or 

c) such that the density of the compacted trench backfill is not less than that of the 

surrounding undisturbed soil when tested comparatively with a DCP. 

        6. Excavation 

All hand excavateable material including topsoil classified as hand excavateable shall 

be excavated by hand. Harder material may be loosened by mechanical means prior 

to excavation by hand. The excavation of any material which presents the possibility 

of danger or injury to workers shall not be excavated by hand. 

        7. Clearing and Grubbing 

Grass and small bushes shall be cleared by hand. 

        8. Shaping 

All shaping shall be undertaken by hand. 

        9. Loading 

All loading shall be done by hand, regardless of the method of haulage. 

        9. Haul 

Excavation material shall be hauled to its point of placement by means of 

wheelbarrows where the haul distance is not greater than 150 m. 
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MANAGEMENT 

C3.5.1 MANAGEMENT MEETINGS 

The following meetings will be required as minimum for the management of the contract. 

(a) Monthly client site meeting (using standard agenda for management control). 

(b) Technical meetings as required for each phase of the work. 

(c) Monthly safety meetings in terms of the OHS requirements. 

(d) Weekly progress meetings 

 

C3.5.2 QUALITY CONTROL 

Contractor to supply details of quality plan and procedures.  These shall include: 

• Accommodation of traffic. 

• Inspection and test plans. 

• Approval process. 

• Hold-points. 

• Milestones. 
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C4.1 SITE INFORMATION 

 

1.1. Brief Project Description 

 

The project entails the rehabilitation of internal streets within the suburbs of Modjadji 

skloof. The maintenance of the proposed road was prioritised by the Municipality to 

address the considerable level of settlement and damage sustained by the pavement 

structure.   

It is provided that the initial measure takes to repair the damaged section were fruitful 

to a certain extent however, continuous settlement proceeded on other sections of the 

road which then called for the municipality to undertake full investigation to underpin 

the cause of collapse and proposed corrective measure. 

The road provide access to the resident of Uitztch street as well as collecting through 

traffic from other part of the suburbs. Maintenance of the road is the responsibility of 

Road and Stormwater division of Greater Letaba Municipality. 

 

 

1.2. Project Location 

 

The project is located within Greater Letaba Municipality under Capricorn district of 

Limpopo province.  Uitzicht street road is found on the North West of Modjadji skloof 

approximately 0.65km from the city centre at coordinates  

• 23°41'36.47"S  

• 30° 8'8.00"E.  

 

The proposed site is accessed through Boltman street, to the intersection of Mabel 

drive and Boltman street then to the North East direction using Mabel drive to hospital 

street up to the intersection of Hospital and Uitzicht street at km 0+000.  
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Uitzicht St 
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1.3. Description of Proposed Project site 

 

1.3.1. Construction technique 

 
The road is located on the mountainous terrain of Modjadjiskloof under Greater 

Letaba Municipality. The road was constructed by cut and fill technique though the 

mountains to create a platform where pavement layers were constructed 

perpendicular to the mountain slopes giving it a flat to rolling condition. This 

aforementioned placement however made the alignment susceptible to the action of 

surface runoff and slope stability particularly during heavy storms. 

 

1.3.2. Geometrics  

 
The road alignment comprises of strait section with multiple S curves that allow it to 

navigate through the mountain ridges at grades between 2 – 5 %. Access to 

residential properties was made possible by use or concrete ramps at grades of up to 

12%. No provisions were made for guard rails on steep drops or high fills. This 

creates a highly hazardous condition for road uses and is a major safety concern that 

need to be catered for during maintenance. 

 

1.3.3. Surface Drainage 

 
Surface drainage was made possible by using kerb line and cross fall to low points 

where kerb inlets are provided. The carriageway was constructed at a cross fall slope 

of 2% for easy surface drainage to one side along where precast mountable kerbs act 

as a drainage channel to kerbs inlets at which are spaced at minimum 80m interval 

along the road in combination with stormwater pipe network system. 

 

1.3.4. Traffic 

 
The majority of the road uses are the residents of Uitzicht suburb who uses the road 

to access services and offices in Modjadjiskloof town. During site overview it was 

clear that no major development is anticipated in the area and traffic will be limited to 
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residents and no anticipated growth or rather negligible growth that need no 

consideration. Traffic volume is then limited to lite vehicles from residents and LDVs.   
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1.4. Climatic Conditions 

 

Modjadjiskloof normally receives about 802mm of rain per year, with most rainfall 

occurring during mid-summer. It receives the lowest rainfall (4mm) in August and the 

highest (176mm) in January.  

The average midday temperatures for Duiwelskloof range from 21.2°C in June to 

28.2°C in January. The region is the coldest during July when the mercury drops to 

6.3°C on average during the night.  
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C4.2 LOCALITY PLAN 
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C5.1 PROFORMA DOCUMENTS 

The following is a list of Proforma documents and examples that are required to be 

completed by the successful tenderer. 

 

C5.1.1 RETENTION MONEY GUARANTEE PROFORMA .......................................... C.9 

C5.1.2 EXAMPLE OF ABE DECLARATION AFFIDAVIT ........................................... C.11 

C5.1.3 FORM RDP 9(E) : CONTRACT EMPLOYMENT REPORT ............................... 14 

C5.1.4 FORM RDP 10(E) : EMPLOYMENT OF SUPERVISORY STAFF REPORT ..... 15 

C5.1.5 FORM RDP 11(E) : GENERIC TRAINING REPORT ........................................ 16 

C5.1.6 FORM RDP 12(E) : ENTREPRENEURIAL TRAINING REPORT ...................... 17 

C5.1.7 FORM RDP 13(E) : ENGINEERING TRAINING REPORT ................................ 18 

C5.1.8 FORM RDP 14(E) : COMMUNITY LIAISON MEETING REPORT ..................... 19 
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C5.1.1 RETENTION MONEY GUARANTEE PROFORMA 

EXAMPLE 

………………….Municipality FOR INFORMATION ONLY: 

……………………  This Guarantee is not to be 

……………   completed and signed by the 

……   Guarantor. 

   A separate form will be issued 

   to the successful Tenderer 

Notes to Tenderer 

1. This pro forma is for information only.  The successful tenderer’s 

guarantor will need to reproduce it without amendment, omission or 

addition for completion and lodgement with the Employer. 

2. The tenderer’s guarantee will have to be on letterheads indicating the 

contact details of the guarantor, shareholders/board of directors, 

guarantee number and the company registration number.  

CONTRACT NO. : BM01/09/10-1-7 

FOR 

DESCRIPTION OF THE CONTRACT 

 “CONSTRUCTION OF ALLDAYS (SPEAKERPARK) INTERNAL STREETS/ 

STORMWATER PHASE 1” 

 

The guarantee is issued on behalf of  .....................................................................................  

Registration No  ................................................................................................................  

(hereinafter referred to as “the Contractor”) in connection with the above mentioned contract 

(hereinafter referred to as “the Contract”). 

Whereas you have agreed that the Contractor may provide a guarantee in lieu of the 

retention monies provided for under the Contract. 

Now therefore we, the undersigned, being duly authorised to represent the ...........................  

 ...............................................................................................................................................  

(full name of guarantor) registration  number ..........................................................................  
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undertake to pay you such amounts as you may from time to time demand from us, 

immediately upon receipt of a written demand from you. 

1. Each demand shall be in writing and delivered to us at  ........................................  

 or such other address as we shall in writing notify to you. 

2. Our liability to make the payments herein referred to shall be unconditional and 

not be affected or diminished by any disputes, claims or counterclaims between 

you and the Contractor. 

3. Our aggregate liability under this guarantee is limited to .......................................   

 (R……………………………..) and is restricted to payment of monies only. 

4. This guarantee shall expire on the date on which the last of the retention monies, 

which but for this guarantee would have been retained by you, becomes payable 

to the Contractor. 

5. This guarantee is neither negotiable nor transferable and must be returned to us 

against final payment of our aggregate liability or on the date of the expiry of the 

guarantee in terms of Clause 4 (above), whichever is the earlier. 

Signed at  ................................... for and on behalf of  ..........................................................  

on this the .  ..................... day of .................................. in the year  .........................................  

 

GUARANTOR:  .......................................................................................................................  

AS WITNESS: 

1.  .................................................  2.  ..............................................................  

NAME(Print):  ................................................  NAME(Print): ....................................................  

ADDRESS  .................................................  ADDRESS .....................................................  

  .................................................   ......................................................................  

  .................................................   ......................................................................  
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C5.1.2 EXAMPLE OF ABE DECLARATION AFFIDAVIT 

(facsimiles will be provided by the Employer to be completed by ABEs) 

1. Name of firm : ………………………………………………… 

 Postal address : ………………………………………………… 

 Telephone no. : …………………Fax no ……………………. 

 Contact person : ………………………………………………… 

 VAT registration no. : ………………………………………………… 

2. Type of firm (tick as appropriate) 

- Partnership……………………………………………….. 

- One person business/sole trader………………………. 

- Close corporation: registration no……………………… 

- Date of registration………………………………………. 

- Company:  registration no………………………………. 

- Pty Ltd: registration no…………………………………… 

3. Principal Business Activities :…………………………………………………………… 

4. Service/work to be performed on this contract: …………………………………… 

5. Participation in this contract 

- as a Sub-contractor   Yes/No 

- in a Joint Venture   Yes/No 

- with main contractor   Yes/No 

- with a sub-contractor   Yes/No 

6. List all partners, proprietors and shareholders: 

Name ID. No. Citizen of RSA 

Yes/No 

PDI status 

Yes/No 

%owned 
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7. List the last four contracts/assignments completed by your firm.  If required, a separate 

sheet may be used and attached to this page.  Reference may be called from the 

Employers of the projects listed. 

PROJECT AND WORK 
PERFORMED 

EMPLOYER 

(NAME, ADDRESS, TEL, 
FAX) 

VALUE OF RANDS 

 

 

 

 

 

 

 

 

 

  

 

Notes to tenderer: 

Under column 1 state the assignment or contract (eg. Contract XYZ0123): Construction of 

rural roads) and follow this with the work carried out (eg. construction of pipe culverts).  

Under column 2, if it was a sub-contract give the required details of the employer for the 

main contract and also of the Contractor who employed you.  

Under column 3 give the value of the main contract (if any and if known) and also the value 

of the work carried out by you. 

8. Declaration 
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I,    ……………………………………………………………………………………………, 

being duly authorised to sign on behalf of the firm, affirm that the PDI equity in this 

business is as stated above and that the information furnished is true and correct. 

Signature  ..........................................................................................................  

Name (print)  ..........................................................................................................  

Date  ..........................................................................................................  

Signed on behalf of (print name) .............................................................................................  

Address  ..........................................................................................................  

   ..........................................................................................................  

Telephone no.  ..........................................................................................................  

 

Commissioner of Oath   ..........................................................................................................  

Date  ..........................................................................................................  

 

 

Note:  In the case of a Company a certificate of authority for signatory must be 

provided. 
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EXAMPLE 

C5.1.3 FORM RDP 9(E) : CONTRACT EMPLOYMENT REPORT 

CONTRACT NO……………………….. 

REPORT ON EMPLOYMENT ON THE ABOVE CONTRACT FOR THE MONTH OF                                            200X 

NAME OF 
COMPANY 
OR FIRM 

AND 
VENDOR 
NUMBER 

AGE OF 
COMPANY 
OR FIRM 

EMPLOYMENT 
GROUP 

EMPLOYMENT 

MALE FEMAL
E 

TOTAL PERSON/HOURS VALUE (RAND) 

MALE FEMALE TOTAL MALE FEMALE 

           

  Unskilled (US)         

  Semi-Skilled (SS)         

  Skilled (SK)         

  Lab.Tech (LT)         

  Surveyor (SUR)         

  Eng. Tech (ET)         

  Engineer (EN)         

  Admin (AD)         

  Others (o)         

           

TOTALS   
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GRAND TOTALS   

EXAMPLE 

C5.1.4 FORM RDP 10(E) : EMPLOYMENT OF SUPERVISORY STAFF REPORT 

CONTRACT NO………………………. 

REPORT ON THE EMPLOYMENT OF SUPERVISORY STAFF ON  THE ABOVE CONTRACT FOR THE MONTH OF  _______________                                 
200X 

POSITION HELD NAME PDI NON-PDI TOTAL 

     

Site Agent     

Senior Materials Technician     

Senior Surveyor     

Earthworks Surveyor     

Compaction Supervisor     

Surfacing Supervisor     

Structures Supervisor     

Others: - List     
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TOTALS 

 

 

 

 

 

 

EXAMPLE 

C5.1.5 FORM RDP 11(E) : GENERIC TRAINING REPORT 

CONTRACT NO…………………………… 

REPORT ON GENERIC TRAINING ON THE ABOVE CONTRACT FOR THE MONTH OF                                            200X 

DATES OF 
TRAINING 
COURSES 

EMPLOYER OF TRAINEE NAME OF TRAINING 
INSTITUTE OR IF IN-

HOUSE WRITE IH 

ATTENDANCES TOTAL COST OF 
TRAINING PER 

TYPE OF 
TRAINING 

NUMBER ATTENDING CERTIFICATES 
AWARDED 

START FINISH NAME VENDOR 
NO. 

MALE FEMALE MALE FEMALE MALE FEMALE 
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TOTAL 

TOTAL ALL TRAINEES 

    

    

 

EXAMPLE 

C5.1.6 FORM RDP 12(E) : ENTREPRENEURIAL TRAINING REPORT 

CONTRACT NO…………………………… 

REPORT ON ENTERPRENEURIAL TRAINING ON THE ABOVE CONTRACT FOR THE MONTH OF                                            200X  

DATES OF 
TRAINING 
COURSES 

EMPLOYER OF TRAINEE NAME OF TRAINING 
INSTITUTE OR IF IN-

HOUSE WRITE IH 

ATTENDANCES TOTAL COST OF 
TRAINING PER 

TYPE OF 
TRAINING 

NUMBER 
ATTENDING 

CERTIFICATES 
AWARDED 

START FINISH NAME VENDOR 
NO. 

MALE FEMALE MALE FEMALE MALE FEMALE 
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EXAMPLE 

C5.1.7 FORM RDP 13(E) : ENGINEERING TRAINING REPORT 

CONTRACT NO…………………….. 

REPORT ON ENGINEERING TRAINING ON THE ABOVE CONTRACT FOR THE MONTH OF                                            200X 

DATES OF 
TRAINING 
COURSES 

EMPLOYER OF TRAINEE NAME OF TRAINING 
INSTITUTE OR IF IN-
HOUSE WRITE – IH 

ATTENDANCES TOTAL COST OF 
TRAINING PER TYPE 

OF TRAINING 
NUMBER 

ATTENDING 
CERTIFICATES 

AWARDED 

START FINISH NAME VENDOR 
NO. 

MALE FEMALE MALE FEMALE MALE FEMALE 
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TOTAL 

TOTAL ALL TRAINEES 

  

  

EXAMPLE 

C5.1.8 FORM RDP 14(E) : COMMUNITY LIAISON MEETING REPORT 

CONTRACT NO…………………………. 

REPORT ON COMMUNITY LIAISON MEETINGS ON THE ABOVE CONTRACT FOR THE MONTH OF                                   200X 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

DATE OF 
MEETING 

COMPANY/FIRM OR ORGANISATION RESPONSIBLE 
FOR ARRANGING THE MEETING 

NUMBER OF 
COMMUNITY 
MEMBERS 
PRESENT 

DURATION 
OF 

MEETING 
(hours) 

TOTAL 
COST OF 

THE 
MEETING 

COMMENTS 

NAME VENDOR NO. 

       

       

       

       

       

       

       

       

       

       

       

       

       



 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

C5.2 CONTRACT DRAWINGS 

The following is a list of contract drawings included in a separate volume entitled “Part C5.2: 

Contract Drawings.” 

Plan No.                                                    Title 

T1703DE04LM01 LOCALITY MAP 

T1703DE04LP02 LAYOUT PLAN 

T1703DE01MP01 INSITU CBR ABD AND REHABILITATION CROSS SECTION 



 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

 



C.23 

 GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

 



C.25 

 GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

 



GREATER LETABA MUNICIPALITY 

CONTRACT No. GLM08/2019 

REHABILITATION OF MODJADJISKLOOF INTRENAL STREET (UITZICHT STREET) 

MODJAJISKLOOF UITZICHT TENDER DOCUMENT 

 


